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ABSTRACT  
 
Currently, the world has become completely globalized and, in relation to this fact, both 
passengers and freight transport has become very important in our society. In fact, one of the 
main essential elements in connection with transport is the infrastructures which are 
necessary so as to make transport possible and efficient.  
 
This thesis is based on analysing the infrastructure that is necessary so as to develop one of 
the most important modes of transport: the air transport and, in relation to this, the airports. 
In fact, this thesis analyses the airport of Lleida - Alguaire, which is a relatively new airport that 
was built in 2010 near the city of Lleida, which has 138.144 inhabitants. The construction of 
such an important infrastructure near Lleida was an extraordinary scenario because of the 
relatively small amount of citizens living within the area. Owing to this fact, this thesis has 
analysed the Lleida - Alguaire Airport so as to know whether it was a good idea to have an 
airport built near Lleida.  
 
The analysis of the Lleida - Alguaire Airport has been realized from two different points of 
view: 
 On the one hand, the airport has been analysed both economically and financially 
through its Profit and Loss Accounts.  
 On the other hand, the airport has been analysed from a social point of view trhough 
a Cost Benefit Analysis. In fact, it has been socially compared with the other important 
airports located nearby: Reus Airport, Girona Airport, Barcelona Airport and Toulouse 
Airport.  
Moreover, so as to analyse appropriately the Lleida - Alguaire Airport, three sensitivity 
analyses have been realized by assuming different scenarios. 
 
To sum up, according to the results obtained in this thesis, the Lleida - Alguaire Airport is 
neither economically nor socially profitable owing to the amount of passengers who are 
interested on using the infrastructure and because of its capacity. Nevertheless, the Lleida - 
Alguaire Airport might attract some business activities in the long term which could benefit the 
local economy and income.  
 
Key words: Transport, Air Transport, Airport, Lleida - Alguaire Airport, Reus Airport, Girona 
Airport, Barcelona Airport, Toulouse Airport, Demand, Capacity, Profit and Loss Account, Cost 
Benefit Analysis, Sensitivity Analysis, Internal Rate of Return (IRR), Net Present Value (NPV).  
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RESUMEN 
 
Actualmente, el mundo está totalmente globalizado y, en relación con esto, el transporte de 
pasajeros y carga tiene mucha importancia en nuestra sociedad. De hecho, uno de los 
elementos esenciales en relación al transporte son las infraestructuras, que son necesarias 
para hacer posible y eficiente el transporte.  
 
Esta tesis se basa en el análisis de la infraestructura que es necesaria para desarrollar uno de 
los modos de transporte más importantes: el transporte aéreo y, en relación a éste, los 
aeropuertos. De hecho, esta tesis analiza el Aeropuerto de Lleida - Alguaire, que es un 
aeropuerto relativamente nuevo que fue construido en el año 2010 cerca de la ciudad de 
Lleida, que tiene 138.144 habitantes. La construcción de una infraestructura tan importante 
cerca de la ciudad de Lleida fue una situación extraordinaria debido a la pequeña cantidad de 
habitantes que habitan en la zona. Por este motivo, esta tesis ha analizado el Aeropuerto de 
Lleida - Alguaire para saber si fue una buena idea construir un aeropuerto cerca de Lleida.  
 
El análisis del Aeropuerto de Lleida - Alguaire se ha realizado desde dos puntos de vista 
distintos: 
 Por una parte, se ha analizado el aeropuerto económica y financieramente a partir de 
la Cuenta de Pérdidas y Ganancias.  
 Por otra parte, el aeropuerto ha sido analizado desde un punto de vista social a partir 
de un Análisis Coste Beneficio. De hecho, ha sido socialmente comparado con los 
principales aeropuertos próximos: Aeropuerto de Reus, Aeropuerto de Girona, 
Aeropuerto de Barcelona y Aeropuerto de Toulouse.  
Además, para analizar adecuadamente el Aeropuerto de Lleida - Alguaire, se han realizado tres 
análisis de sensibilidad asumiendo distintos escenarios. 
 
En conclusión, según los resultados obtenidos en esta tesis, el Aeropuerto de Lleida - Alguaire 
no es rentable ni económica ni socialmente debido al nombre de pasajeros que están 
interesados en usar la infraestructura y a causa de la capacidad del aeropuerto. Sin embargo, 
el Aeropuerto de Lleida - Alguaire podría atraer nuevos negocios a largo plazo que podrían 
beneficiar la economía local y los ingresos.  
 
Palabras clave: Transporte, Transporte Aéreo, Aeropuerto, Aeropuerto de Lleida - Alguaire, 
Aeropuerto de Reus, Aeropuerto de Girona, Aeropuerto de Barcelona, Aeropuerto de 
Toulouse, Demanda, Capacidad, Cuenta de Pérdidas y Ganancias, Análisis Coste Beneficio, 
Análisis de Sensibilidad, Tasa Interna de Retorno (TIR), Valor Actual Neto (VAN).  
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1. INTRODUCTION  
 
Transport is a tertiary sector activity that enables the displacement of objects, animals and 
people from one place (origin) towards another place (destination) by using a vehicle 
(transport system) that uses a specific infrastructure (transport network). Regarding the two 
last centuries, transport has been the tertiary sector activity that has undergone the biggest 
expansion worldwide owing to several factors, such as the constant industrialization, the 
increase of business and human national and international displacements and, eventually, the 
technological advances, which have improved the transport system regarding its speed, 
capacity, safety and lower displacement costs.  
 
In relation to Spain, passengers and cargo transport represents a significantly important 
economic sector that is constantly growing as a promoting strategy in relation to industry, 
business and people mobility. The Spanish and European territory models are characterized by 
having their citizens concentrated within metropolitan areas and, in addition to this, it has to 
be noted that transport infrastructures have been designed according to a radial structure.   
Therefore, transport has become a significant industry in relation to the current globalized 
economy. Due to this fact and in addition to tourism, business criteria ought to be applied 
when deciding new transport investments.  
Furthermore, transport has to improve both social and economic sustainability. Hence, 
intermodality ought to be considered so as to ensure compatibility between transport and 
sustainability.  
 
In connection with air transport and regarding the organization of Aeroports de Catalunya, the 
airport of Lleida - Alguaire was inaugurated in 2010, thus becoming the first airport built by an 
autonomic government (Generalitat de Catalunya) within the country as well as the first public 
airport not managed by AENA. Therefore, a new air transport infrastructure had been built in 
the area of Lleida - Alguaire (Catalonia, Spain) so as to promote both the tourism and business 
activities within the region. 
 
Nonetheless, it ought to be considered that the Lleida - Alguaire Airport is not an international 
infrastructure such as the airport of Barcelona, but a regional platform. Hence, due to its 
regional properties and because of its relatively short functioning period, it has had several 
difficulties so as to become profitable. In addition to this, it has to be noted that, within the 
area, there are other airports that might compete so as to achieve as many users as possible, 
such as the airports of Girona, Reus, Barcelona and, located in France but not so far away, the 
airport of Toulouse.   
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2. THESIS OBJECTIVES 
 
In spite of the fact that the airport of Lleida - Alguaire was inaugurated in 2010, it has not 
achieved as much profitability as it was designed to have. Owing to this fact, the main aim of 
this thesis is to analyse the evolution of the mentioned air transport infrastructure and, in 
addition to this, to propose possible future activities so as to ensure the appropriate 
profitability of the Lleida - Alguaire Airport.  
In fact, the main aim of this thesis is to be able to answer the following question: Regarding 
the air transport market scenario that used to exist before 2010, was it really necessary to 
invest 90 million euros so as to design and build the current airport of Lleida - Alguaire?   
 
Actually, the Lleida - Alguaire Airport has been analysed through different methods so as to 
know whether it is profitable or not and to analyse the effect that coherent future activities 
would have regarding the infrastructure. Therefore: 
 On the one hand, the airport has been analysed from a financial point of view, thus 
using several economic parameters such as the NPV (Net Present Value) and the IRR 
(Internal Rate of Return). 
 On the other hand, the infrastructure has been analysed from a social point of view. 
Hence, a Cost-Benefit Analysis (CBA) has been realized so as to compare the Lleida - 
Alguaire Airport with other regional and international airports located within the area. 
Nevertheless, as it will be explained forwards, the CBA has been realized through 
several significant assumptions. For instance, and so as to make and appropriate 
comparison, it has been assumed that all the analysed airports have the same amount 
of users as the airport of Lleida - Alguaire has, that users come from Gatwick Airport 
(United Kingdom) and, in addition to this, it has been considered that, once passengers 
land at their airport of destination, they are really keen on travelling towards the 
Pyrenees. Hence, it has been assumed that passengers fly from Gatwick Airport, which 
is an important air transport infrastructure in the UK, towards each of the analysed 
airports and that, once they have landed, 70% of the total passengers travel towards 
Andorra, which is a significant destination in the Pyrenees, whereas the other 30% of 
passengers do not travel.   
Furthermore, the parameters that haven been used through the CBA cover several 
important issues such as time, distance, capacities, pollution, noise, fuel consume, 
vehicles functioning, staff cost, possible accidents and the value of land.   
 Furthermore, in order to ensure a deep analysis of the Lleida - Alguaire Airport, several 
sensitivity analyses have also been realized in this thesis. Hence, the main CBA has 
been modified by considering two different scenarios regarding the place where the 
English tourists want to go once they land at each analysed airport. The sensitivity 
analyses scenarios that have been considered are the followings: 
I. 70% of passengers travel to Andorra, whereas the other 30% of passengers 
travel to the Aigüestortes National Park. 
II. 70% of passengers travel to Boí Taüll Resort, whereas the other 30% of 
passengers travel to the Aigüestortes National Park. 
 Eventually, regarding the scenario of the main CBA according to which 70% of the 
English tourists travel to Andorra whereas the other 30% do not travel, the amount of 
necessary users that the Lleida - Alguaire Airport ought to have so as to be socially 
profitable has been estimated. In fact, so as to be able to answer the aforementioned 
question Regarding the air transport market scenario that used to exist before 2010, 
was it really necessary to invest 90 million euros so as to design and build the current 
airport of Lleida - Alguaire? the social Internal Rate of Return (IRR) has been analysed 
in relation to each specific analysed airport.    
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3. TRANSPORT 
 
A modern transport system has to be sustainable from an economic, social and environmental 
point of view. This sentence is stated at the beginning of the “Llibre blanc. La política europea 
de transports de cara al 2010: l’hora de la veritat”. In fact, as it will be explained forwards, this 
sentence demonstrates some concern regarding the significant high increase in transport 
demand.  
 
Transport represents one of the most important economic activities of all the countries around 
the world since the first social human nuclei appeared, due to the fact that it promotes the 
connection between different countries.  
At the beginning, the human being used to be migratory and, due to its limited technical 
capacities, he had to follow flocks so as to obtain food and clothes. Nevertheless, when the 
Mesopotamian cities appeared, sedentary (agriculture) and migratory (hunter) human beings 
started coexisting together. Hence, this new scenario promoted the exchange of products 
between different cities; owing to this fact, cities became commercially connected through the 
Veredas Reales o Imperiales, which were also used so as to save some money, which would be 
invested so as to improve the commercial transport routes. For instance, the Roman Empire 
promoted its own extension and development by building roadways, which are the base of 
European road transport.  
Subsequently, so as to create new commercial markets where it would be possible to sell and 
buy different products, marine transport was developed, which enable human beings to 
transport a significantly bigger amount of load and more quickly if compared to the ancient 
road transport.    
Afterwards, in the XVIII century, transport experienced a significant improvement owing to the 
development of the railway; actually, despite the fact that overtaking and interchange is only 
available in specific fixed points, the railway enabled the development of several countries due 
to its improvements if compared with ground transportation. 
Eventually, the development of air transport corroborated the importance that transport has 
in relation to the economic activities between different countries.  
Nowadays, transport can be understood as the “science” that analyses how objects, people 
and data can overpass time and distance efficiently. Therefore, in addition to the design, 
construction and exploitation of transport infrastructures, the science of transport also 
analyses several other issues, such as how these infrastructures and transport services are 
planned, how transport companies are organized, how demand can be forecasted or how 
transport services can achieve their optimum performance.  
Therefore, transport performs a significant role within current societies and it also promotes 
economic relations between countries. (Knowledge from Arbesú Iglesias, 2003).    
 
4. THE AIR TRANSPORT 
 
4.1 Introduction to Air Transport 
 
The air transport has four main distinctive characteristics in relation to other transport 
systems: 
 The air transport system requires state of the art technology.  
 The network loses its structural territory effect, due to the fact that air transport is 
developed in the air and thus it is not limited by any barrier. 
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 Its logistic costs are very high. The air transport logistic costs are, for instance: stop 
costs (take off and landing), cabin crew and pilot costs, aircrafts functioning costs, 
travel time cost (both waiting and travelling time). 
  It requires a specific network with a large amount of origins and destinations, which is 
broadly known as hub - and - spoke : in connection with air transport, the main 
network involves a significant amount of recruitment and distribution points.  
 
Actually, the transport system that has undergone the quickest development is the air 
transport and, due to this fact, it is important to analyse its history.  
(Knowledge from Arbesú Iglesias, 2003).    
 
Furthermore, according to AENA, “the air transport allows passengers and cargo transport 
from one place to another through air means (AENA, 2016a)”. In fact, the air transport is 
characterized by the following five main elements:  
 Aircrafts: necessary vehicles so as to enable air transport. 
 Air navigation systems: necessary so as to realize appropriate air displacements. 
 Airports: necessary origin and destination infrastructure 
 Air companies: enterprises that offer air transport between different places.  
 Technical and juridical regulation: necessary laws that organize air transport 
 
4.2 Airplane Definition 
 
On the one hand, according to the Real Spanish Academy (2017), “an airplane is an aircraft 
that weights more than air, provided with wings, whose lifting and progress is due to the 
performance of one or several engines”.  
On the other hand, in relation to the International Civil Aviation Organization (2006), “an 
airplane is an aerodyne propelled by an engine whose lifting during the flight is due to 
aerodynamic reactions that take place in some surfaces that remain fixed during specific flying 
conditions”.   
 
Moreover, despite the fact that most of the aircrafts have the same main elements, they can 
be classified in two different types: 
 Civil aircrafts: they are used in order to transport passengers or cargo with sanitary 
aims or as fire protection. 
 Military aircrafts: they are used to cover military operations, transport troops and 
guarantee refuelling.  
 
4.3 Air Transport History 
 
Before the first successful flight took place, several centuries of analyses, dreams and 
experiments were required. In fact, ancient sages used to think that, in order to fly, it was 
necessary to copy the movement of birds’ wings or to use a medium that was lighter than the 
air. Between 1890 and 1901, a large amount of experiments were carried out with prototypes 
provided with an engine. In connection with these experiments, Langley (1901) was the most 
important due to the fact that it was managed to have an airplane flying, which had no pilot 
inside and that had been designed at scale (1:4), thus smaller than its real size. It was called 
Aerodrome and it was the first aircraft that was able to fly providing that it weighted more 
than air and was provided with an engine. Nonetheless, the main characteristic of the air 
transport evolution was the large amount of accidents that took place at its very beginning.  
In fact, all the experiments carried out in the XIX century provided all the necessary knowledge 
that the Wright brothers needed so as to succeed. Hence, the 17th December of 1903, near 
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Kitty Hawk (Nord Carolina), the American brothers Wilbur and Orville Wright managed the first 
piloted flight with an aircraft that weighted more than air and that had an engine. In relation 
to this important flight, they managed to travel 260 metres in 59 seconds.  
Subsequently, the 31st December of 1908, the Wright brothers managed to fly 2 hours and 20 
minutes. Moreover, owing to this flight, it was broadly demonstrated that the pilot was able to 
control all the aircraft while flying, thus being able to ascend, descend and rotate.  
Afterwards, during the First World War, a significant development was achieved in relation to 
aircrafts’ design and engines. Consequently, the two wings aircrafts that used to have their 
engines and helixes at the back were substituted by aircrafts which had their engines at the 
front. Furthermore, air transport became more efficient when bigger aircrafts’ propellers were 
designed.   
Regarding Europe, the first flight took place in France and was realized by the Brazilian Alberto 
Santos Dumont, who managed to travel 220 metres in 23 seconds. Actually, since 1907, 
nobody in Europe managed to fly more than 1 minute, which demonstrated that USA had 
more knowledge about air transport than Europe. Moreover, in relation to Europe, it was in 
1919 that the aircraft was used for passengers’ transport for the first time, whereas in USA the 
first aircrafts where used to transport mail.  
Therefore, passenger aircrafts increased in several routes such as the one that connected 
London with Paris owing to the development of much more safe and confortable aircrafts such 
as the Douglas DC-3, which had two helix engines and was considered to be the main aircraft 
that promoted the air transport regarding its development in 1936, due to the fact that it was 
the first aircraft that enabled air companies to gain some money. In fact, the Douglas DC-3 was 
able to transport 21 passengers at 300 km/h.  
Afterwards, in 1950, the British aircraft Vickers Viscount was developed, which was the first 
aircraft to be propelled by an helix that was moved by a gas turbine. 
It has to be noted that the specific necessary aircraft to be used so as to connect two different 
points is chosen depending on two main factors: the amount of passengers and the distance 
between airports to be connected, which can vary from 400 km to 11.000 km.  
Hence, the air transport developed throughout the years and better aircrafts were designed, 
which used to be bigger, with more capacity and with better facilities. For instance, the Boeing 
707 and the Douglas DC-8 were created in 1958, which were able to travel at 900 km/h and 
transport more than 100 passengers. Subsequently, several other aircrafts such as the Boeing 
727, DC-9, Fokker F-28 or the BAC-111 were developed in order to cover medium distances of 
800 - 2.400 km. In addition to this, much bigger aircrafts were also designed: the Boeing 747 
Jumbo was developed in 1970 and it was the first commercial aircraft with wide fuselage that 
was big enough to transport between 400 and 500 passengers. Regarding Europe, the first 
wide fuselage aircraft was the Airbus 300.  
In fact, it is considered that one of the maximum developments of air transport has been the 
commercial supersonic aircraft, which can travel faster than sound and it is able to cross the 
North Atlantic and come back in less time than a subsonic aircraft, which travels more slowly 
than sound, needs to cover one of the aforementioned trips. Actually, the governments of 
France and United Kingdom promoted the development of the supersonic aircraft Concorde in 
1975, whose first trip was from Paris towards Rio de Janeiro. Nevertheless, American air 
companies have never used supersonic aircrafts.  
Nowadays, there is a significant competition between the subsonic aircraft designers Boeing 
and Airbus. Furthermore, new and bigger aircrafts are currently being designed, such as the   
A-3XX and the B747X, which are supposed to carry more than 500 passengers and travel more 
than 16.000 km with no stops.  
 
In connection with Spain, the air transport is also very important regarding both national and 
international flights: 
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 On the one hand, national flights are necessary so as to enable the connection 
between the Spanish Peninsula and the Balearic and Canarias Islands. Moreover, the 
distance between the Spanish capital and the other coastal cities is big enough so as to 
promote the air transport.  
 On the other hand, international flights are also important owing to the relations 
between Spain, Latin America and other European countries.   
 
(Knowledge from Arbesú Iglesias, 2003).   
 
4.4 Current World Air Transport Scenario 
 
The air transport has become one of the most important industrial activities during the XX 
century, thus creating new jobs and development. Moreover the air transport has also 
improved the commercial business and it has increased the opportunities of travelling around 
the world owing to the fact that it has “reduced” the huge size of the world.  
(Knowledge from Arbesú Iglesias, 2003).   
 
Actually, according to statistics provided by the International Civil Aviation Organization, 3’441 
billion people worldwide used the air transport in 2015. Moreover, in relation to Spain, 206’9 
million people used the air transport in 2015 according to statistics carried out by AENA. 
In fact, the evolution of passenger air transport in the world and more precisely in Spain can 
be shown in Figure 1 and Figure 2, respectively. 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
Figure 1: World passenger air transport evolution (graphic realized through data from International Civil Aviation 
Organization) 
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Figure 2: Spanish passenger air transport evolution (graphic realized through data from AENA) 
 
On the one hand, as can be appreciated in Figure 1, the world air transport has been 
continuously increasing, whereas the Spanish air transport has also experienced a significant 
increase but it is also characterized by some pick and some drops throughout the years. 
Nonetheless, it can be stated that air transport is a significant important business activity both 
worldwide and within Spain.  
 
Actually, in relation to the air transport demand, the transport of passengers, aircrafts and 
cargo has significantly increased in a short period of time, thus more quickly than any other 
transport system. Consequently, there has also been an increase in the amount of aircrafts and 
their capacity.  
Nevertheless, cargo air transport has not experienced such an enormous increase due to the 
fact that aircrafts are mainly designed so as to transport passengers, thus cargo transport is 
known as an additional air company’s revenue.  
Therefore, demand is an important parameter to be analysed so as to be able to design air 
transport infrastructures appropriately.  
 
In fact, in relation to cargo air transport, its evolution worldwide and more precisely in Spain 
can be shown in Figure 3 and Figure 4, respectively: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 3: World air cargo transport evolution (graphic realized through data from International Civil Aviation 
Organization) 
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Figure 4: Spanish air cargo transport evolution (graphic realized through data from AENA) 
 
Therefore, similarly to air passenger transport, word cargo air transport (Figure 3) has been 
increasing continuously, whereas in relation to the Spain, the Spanish cargo air transport 
(Figure 4) has experienced some picks and some drops throughout the years.   
 
Therefore, during the XX century and the beginning of XXI century, the development of air 
transport infrastructures became essential as the main element to promote both the 
development and upgrade of several countries. Actually, the bigger a country is and the wider 
its international relations are, the air transport development has been much more important 
than in other countries that are smaller or do not have as much international contacts. 
 
Furthermore, in relation to the future evolution of air transport, the European Union has the 
following objectives: 
 Maintain the air transport increase under control. 
 Overcome the possible saturation of air space. 
 Improve safety standards. 
 Guarantee environmentally friendly policies.   
 
In fact, in connection with the forth-European objective, it has to be noted that air transport is 
the main responsible of producing 13% of CO2 transport emissions.  
 
(Knowledge from Arbesú Iglesias, 2003).   
 
4.5 Air Transport Infrastructures: The Airport and Surroundings  
 
An airport cannot be analysed as an isolated element even if it is located several kilometres 
away from any inhabited nuclei. In fact, cities which have their own airport usually grow 
around the airport owing to the fact that air transport infrastructures are places where there is 
a large amount of economic activity. Therefore, despite the fact that most of the airports are 
located in the outskirts of the main city, they finally contribute to the economy of the 
inhabited nuclei.  
 
Actually, any airport needs a large amount of land where to be installed, alters and defines 
general urbanism and communication plans and it also influences inhabitants both 
economically and socially.  
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In order to build an airport, a large amount of terrain and flatwork is necessary, thus the 
natural land configuration is significantly altered: some mountains are destroyed whereas it 
could be necessary to fill low areas and, in addition to this, the local flora and fauna can be 
also affected because of the land works. Furthermore, so as to build and airport it might be 
necessary to cut a river and create new channels, thus affecting the natural hydrologic system 
downstream.    
 
When aircrafts fly through the atmosphere, they produce both noise and polluting gases due 
to the engines’ functioning (smoke, carbon monoxide and dioxide, sulphur dioxide, nitrogen 
oxides, hydrocarbons, free hydrogen and ozone). Moreover, some airport’s facilities also 
pollute water and produce spills of fuel or solid waste. Therefore, the terrain and also 
subterranean and superficial watercourses become usually polluted. Owing to this fact, the air 
transport is controlled by environmentally friendly policies so as to reduce the effects of 
pollution.  
 
In fact, as aforementioned, one of the main objectives of the European Union in connection 
with air transport is to be environmentally friendly. For instance, in the last 20 years, noise 
inside airport has been reduced up to 90% and, in addition to this, the amount of American 
and European people who used to be affected by aircrafts’ noise has been reduced from 20 
millions to 1 million people. Moreover, in the last 15 years, carbon monoxide emissions have 
been reduced up to 70% and the hydrocarbons have been reduced up to 85%.   
In fact, organizations are keen on improving these environmentally friendly developments and, 
taking into account that noise is one of the worst air transport effects, air companies are 
developing new aircrafts and engines that do not produce as much noise as they used to do. 
For instance, the aircraft model Boeing 707 was substituted in 1970 by the improved Boeing 
727, which was substituted by the Boeing 757, whose engines are more silent and consume 
less fuel.  
In fact, these developments are due to the fact that, in the future, those aircrafts that do not 
satisfy the environmentally friendly policies of the International Civil Aviation Organization 
(ICAO) will not be allowed to fly throughout most of the European countries.   
 
(Knowledge from Arbesú Iglesias, 2003).   
 
5. THE BUS TRANSPORT 
 
5.1 Bus Introduction 
 
According to the Real Spanish Academy (2017), a bus is a road vehicle designed for transport 
public and fixed routes that is usually used as urban service. It can carry a large amount of 
passengers. In fact, according to the article China’s longest bus unveiled in Shanghai (2007), 
buses can have a capacity as high as 300 passengers.  
Buses can be used for several reasons, such as scheduled bus transport, scheduled coach 
transport, school transport, private hire or tourism. Actually, coaches are more confortable 
and they are used for longer-distance trips.  
 
5.2 Bus History 
 
In connection with the history of buses, according to the article World History of the 
Automobile (2013), horse-drawn buses were used from the 1820s and they were followed by 
steam buses, which were develop in the 1830s. Subsequently, electric trolleybuses appeared in 
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1882. In fact, the first international combustion engine buses, or motorbuses, were developed 
in 1895. These different types of bus are explained forwards: 
 Steam Buses: They were developed in England in the 1830s by Walter Hancock and by 
the association of Sir Goldsworthy Gurney (Centenary of the Omnibus, The Times, 
1933). In fact, steam carriages were more safe in relation to overturning, they 
travelled faster than horse-drawn carriages, they were cheaper to be used and they 
also caused less damage to the road surface owing to their wide tyres. Nonetheless, 
hard legislation eliminated mechanically propelled vehicles from the roads of Great 
Britain for at least 30 years (The Rise and fall of Non-Government Roads in the United 
Kingdom). 
 Trolleybuses: According to the article Trolleybus History - Current Collector Design, 
they were developed by the Siemens brothers, William (England) and Ernst Werner 
(Germany), and they used to function through trolley poles disposed through 
overhead wires. In fact, contact rollers would run on two suspended wires so as to 
have the current conducted to the tramcar and back again to the dynamo machine at 
the main station, without the necessity of running on rails.  
 Motorbuses: According to the article The London B-Type Motor Omnibus (1991), the 
first mass-produced bus model was the B-Type double-decker bus and it was designed 
by Frank Searle. This type of bus was used by the London General Omnibus Company 
in 1910 and, in addition to this, it also offered military service on the Western Front 
during the First World War. Regarding the United States, the major bus manufacturer 
was founded in Chicago in 1923 by John D. Hertz, which was subsequently bought by 
General Motors. Eventually, owing to the World War II, several improvements were 
introduced in relation to bus design: independent front suspension, power steering, 
automatic gearbox and power-hydraulic braking (Routemaster Association).    
  
Nowadays, so as to promote environmentally friendly policies, developments have focused on 
hybrid electric buses, fuel cell buses and electric buses. In addition to this, buses powered by 
compressed natural gas or biodiesel are also being developed. In fact, the bus manufacturing 
industry has been globalised and similar bus designs can be found worldwide.    
 
5.3 Bus Uses 
 
On the one hand, transit buses are usually used on public transport bus services and they are 
design so as to enable an efficient transport of a large amount of passengers, thus they have 
several doors. On the other hand, coaches are often used so as to cover longer-distance 
routes. Nevertheless, both buses and coaches operate according to a determined public 
transport timetable that defines both the route and the timing. 
 
Actually, buses and coaches are currently used so as to offer several collective services. The 
main services that buses and coaches can offer are the following: 
 Tourism: Worldwide tour buses allow tourists to view local attractions or the main 
scenery while travelling comfortably through a specific place. Moreover, buses and 
coaches are also essential regarding the package holiday industry, as they are used to 
provide private airport transfers as well as organised holiday tours.  
 Student transport: Buses and coaches are currently being used so as to transport 
school children around the world. These vehicles might have specific mandatory 
features regarding children’s transport.  
 Promotion: Buses and coaches can also be used for advertising, political campaigns, 
public information campaigns and promotional purposes. Owing to this fact, it might 
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be necessary to decorate buses and coaches appropriately for each specific promotion 
campaign.    
 
6. AIR TRANSPORT ORGANIZATIONS 
 
There are several air transport organizations whose aim is to organize appropriately the air 
transport worldwide. As explained forwards, on the one hand, IATA and ICAO are worldwide 
organizations and, on the other hand, AENA and Aeroports de Catalunya are local associations. 
 
 
 
6.1 IATA  
 
IATA stands for International Air Transport Association, which is a trade association of the 
world’s airlines. It consists of 274 airlines and it represents 117 countries, thus the IATA’s 
member airlines are supposed to carry, approximately, 83% of the total available seat 
kilometres air traffic. Furthermore, IATA supports air transport activity and it also contributes 
to formulate new policy and standards. Its headquarter is located in Montreal (Quebec, 
Canada) and it also has offices in Geneva (Switzerland).  
In fact, it was created in April 1945 in Havana (Cuba) to substitute the International Air Traffic 
Association (1919, Netherlands). For instance, some of its priorities are the following: 
 Safety: It is the first priority of IATA, and it is promoted through the IATA Operational 
Safety Audit (IOSA). 
 Security: It has become significantly important due to the 11th September Attacks in 
2001. Actually, it is promoted through risk assessments and passenger differentiation. 
 Simplifying the Business: This objective was developed in 2004 and, owing to this 
project, the electronic ticket and the bar coded boarding pass were created, as well as 
self-service baggage options available for passengers.  
 Environment: IATA members have agreed to achieve three main goals: a 1’5% fuel 
efficiency improvement per annum from 2009 until 2020, reduce in carbon emissions 
and a 50% reduction in net aviation carbon emissions by 2050 in relation to 2005 
levels.   
(IATA - International Air Transport Association) 
 
6.2 ICAO 
 
ICAO stands for International Civil Aviation Organization and it is an specialized agency of the 
United Nations. It was crated the 4th April 1947 and its main aim is to codify both the principles 
and techniques of international air navigation as well as to ensure an organized growth of 
international air transport. Its headquarter is located in Montreal (Quebec, Canada).  
 
In relation to the ICAO Council, it provides standards and recommended practices regarding air 
navigation, its infrastructures, flight inspections, prevention of unlawful interference and 
border-crossing procedures for international civil aviation. ICAO also defines the protocols to 
be followed in case of air accidents. Within the ICAO, there is the Air Navigation Commission 
(ANC), whose main function is to develop aviation standards and recommended practices.  
 
In fact, one of the main projects developed by the ICAO is the “Agreement on CO2 emissions 
from international aviation, October 2016”. In connection with this agreement, which will be 
officially set in 2021, the 191 members of ICAO will have to reduce up to 80% the global 
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aviation emissions by 2035 relative to the amount of emissions produced in 2020. (icao.int 
International Civil Aviation Organization History, 31 May 2017) 
 
6.3 AENA and Aeroports de Catalunya 
 
As aforementioned, AENA and Aeroports de Catalunya are two Spanish air transport 
organizations, which are explained forwards: 
 AENA 
On the one hand, AENA is a Spanish state-owned trading company that manages the 
main airports within Spain. It was created in 2010 and the public business ENAIRE 
owns 51% of the company. Actually, it manages 46 airports and 2 heliports within 
Spain and, in addition to this, AENA International manages 15 airports around Europe 
and America. In relation to the Spanish airports, they are shown in the following map 
(Figure 5):  
 
   
 
 
 
 
 
 
 
 
 
 
 
 
Figure 5: Map of the Spanish airports (AENA) 
 
 Aeroports de Catalunya 
On the other hand, Aeroports de Catalunya is a public company owned by Generalitat 
de Catalunya and it is related to the Territory and Sustainability Department. It was 
created in 2008 and its main aim is to manage the airports, aerodromes and heliports 
owned by Generalitat de Catalunya. In fact, Aeroports de Catalunya currently has and 
manages the airport of Lleida - Alguaire and the airport of la Seu d’Urgell.  
This company is keen on developing a new airport management model and, in addition 
to this, it works promoting and effective commercial policy in order to maintain and 
improve the Catalan network of airports, aerodromes and heliports. Actually, as shown 
in the following map (Figure 6), it manages the following air transport infrastructures: 
- Airports: Lleida-Alguaire, Barcelona, Girona, Reus.  
- Aerodromes: Cerdanya, Calaf, Igualada-òdena, Empuriabrava, Manresa, Andorra-la 
Seu, Sabadell.  
(Aeroports de Catalunya) 
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Figure 6: Map of the Catalan air transport infrastructures (Aeroports de Catalunya) 
 
7. LLEIDA - ALGUAIRE AIRPORT 
 
7.1 Introduction to the Lleida - Alguaire Airport 
 
The Lleida - Alguaire Airport (IATA code: ILD; ICAO code: LEDA) is a regional airport located in 
the plateau of Alguaire (Lleida, Spain). It can cover any European distance like the Reus or 
Girona Airports.  
Its construction began the summer of 2007 and it was officially inaugurated the 17th January 
2010. The first commercial flight took place the 5th February 2010, it was operated by Vueling 
and it had Paris - Orly as its final destination. 
This air transport project had an investment of 90 millions euros and it was managed by the 
Generalitat de Catalunya, thus becoming the first airport built by an autonomic government 
within the country (Spain) as well as the first public airport not managed by AENA but run by 
an organization both public and private known as Aeroports de Catalunya.  
The Lleida - Alguaire Airport has a 2.500 metres long runway and an aircraft parking area 
capable to host airplanes such as Airbus A320 or A321, which can carry 150 passengers, or 
regional aircraft suitable for 70 or 80 passengers.  
According to some surveys, in addition to citizens from Lleida and the region of Aragon, the 
airport of Lleida - Alguaire expected international tourists keen on skiing and practising 
adventure sports as well as businessmen.  
Owing to this fact, the Lleida - Alguaire Airport was expected to deal with 400.000 passengers 
and 3.500 tones of cargo each year, thus becoming a regional airport that would provide both 
passenger and logistics services within the area. In connection with cargo transport, the airport 
would offer several services such as parcel, messaging, perishable and third products.  
(Aeroports de Catalunya) 
 
7.2 Construction of the Lleida - Alguaire Airport 
 
The construction of an airport in the Alguaire’s plateau (near Lleida) was due to Government 
objectives about territory equilibrium and economic diversification.   
Initially, the Generalitat de Catalunya wanted to reform and increase the current Alfes 
Aerodrome so as to operate both cargo and passengers flights in this location. However, this 
decision was hardly criticised by several ecologic groups led by IPCENA, owing to the fact that 
the current aerodrome is located in a thyme crop, which has high natural importance. 
Therefore, the government had to look for another location to build the infrastructure.  
Despite the final choice of Alguaire, there were plenty of villages that were looking forward to 
hosting the infrastructure. The more likely villages to get the airport built were Almacelles, 
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Alfes (but far from the thyme crop) and Alcarras; these three villages are from the Segria 
County and they are close to Lleida.  
Finally, in 2004, the department of Política Territorial i Obres Públiques (DPTOP) decided to 
locate the Airport in Alguaire, which is 15 km far away from Lleida. The Master Plan of the 
Lleida - Alguaire Airport was approved in 2006 and, in the end of 2007, it was included to the 
“Airports, Aerodromes and Heliports Plan of Catalonia”, which was approved the 20th January 
2009. 
In relation to the join between the airport and the road network, it was going to be connected 
with the current Lleida - Val d’Aran road (N-230) as well as with the future A-14 highway. 
Moreover, the new infrastructure would also have rail access, thus connecting the airport with 
the Lleida - Almacelles line, the TGV and the Transversal Rail (Eix Transversal Ferroviari). 
 
 
 
The first part of the Lleida - Alguaire Airport construction was awarded the 13th July 2007, thus 
beginning to create the first airport built by the Generalitat de Catalunya. The Management 
Area of GISA awarded this first part to the Joint Venture (UTE) integrated by Dragados, Obrum 
and Urbanismo y Construcciones.  These works would have a deadline of 14 months and a 
budget of 29’4 millions euros. 
In addition to this, the awarded Joint Venture had to make all the convenient facilities so as to 
enable the airport appropriate functioning. 
To sum up, the Lleida - Alguaire Airport would require a public investment of 56’4 millions 
euros and a private investment of 60 millions euros.  
 
The Lleida - Alguaire construction was divided in 3 parts, which are the following: 
 1st: The runway and parking area 
 2nd: Terminal and facilities 
 3rd: The control tower and the ultimate terminal 
(Observatori de Projectes i Debats Territorials de Catalunya) 
 
1st Part: The runway and parking area 
 
Once this part was awarded, the construction began on August 2007. Throughout this part, 
they constructed the runway with the necessary join lines as well as the aircraft parking area 
and car parking area. Other facilities built in this part were the roads that connect the runway 
with the parking area as well as the road to get to the airport.   
In connection with the runway, it is 2.000 metres long and 45 metres wide. These 
characteristics enable the airport to host aircraft such as Airbus A320 and A321, which can 
carry up to 150 passengers. In addition to this, the runway would enable the airport to operate 
cargo aircraft.   
The aircraft parking area has 24.300 m2 (without considering the margins) and it can host the 
following aircraft combinations: 
- 6 places for regional aircraft such as ATR - 72, which has a capacity of 70 - 80 passengers 
- 4 places for regional aircraft (ATR - 72) and 2 places for Airbus A320 or A321, which has a 
capacity of more than 150 passengers.  
- 5 places for regional aircraft (ATR - 72) and 1 place for Airbus A320 or A321. 
 
 
Within the area, there is also the general aviation platform, which can host up to 5 places for 
private planes.  
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In addition to this, the street bearing was also constructed, thus connecting the runway with 
the parking area. The car parking area was urbanized and designed to host up to 240 vehicles. 
The entire airport was surrounded by a fence which was 8 kilometres long and 2 metres high. 
(Generalitat de Catalunya - GISA)    
 
2nd Part: Terminal and facilities 
 
The second part of the Lleida - Alguaire Airport construction was awarded for 23’1 millions 
euros and the main responsible institution was the Catalan Government. This part included the 
construction of all the aeronautic equipment and facilities necessary to enable the Airport to 
operate properly.  
In relation to the terminal, at the beginning they designed a temporary terminal, which would 
allow the Airport to start functioning until the private investor constructed the final one. The 
temporary terminal had 804 m2 to attend all the passengers and manage the logistics of the 
luggage. Therefore, it hosted different areas such as technic, services, lobby or restaurant 
areas.  
In connection with the issuers centre, it has 170m2 and it consists of all the necessary issuer 
and radio equipment to ensure an accurate operation of the infrastructure. 
The fire fighting building was also constructed. It has 453’13m2 and all the essential facilities in 
order to ensure safety in case of fire and rescue.  
In relation to the power station, it was designed to convert high voltage energy to low voltage 
energy. Therefore, its function was to provide the Airport with enough electricity to work 
properly and to signpost the entire airfield with the necessary approximating light system.  
Furthermore, they designed a supply station for aviation fuel, a garage to get the aircraft 
repaired and the entire supply network.  
The second part could be constructed at the same time the first part was being carried out and 
lasted 12 months.       
(Generalitat de Catalunya - GISA)    
 
3rd Part: The control tower and the ultimate terminal 
 
The enterprises which obtained this concession became the main institution responsible for 
both constructing and financing the control tower and the ultimate terminal. This third part 
required a private investment of 60 million euros and it would enable the Airport to start 
working at its maximum capacity.  
Therefore, the 9th April 2008 they started to build the control tower with an investment of 5’6 
million euros. The tower and its base would have 3724 m2.  
In connection with the project, the control tower is 25 metres high and it has 300 m2. 
Moreover, it can be divided in two main volumes: the tower and its base. On the one hand, the 
tower develops specific functions of aircraft control and, on the other hand, the tower’s base 
hosts all the facilities necessary to cover all the administrative, technic and logistic necessities 
of the infrastructure.  
The base and the tower are connected by the curve of the main deck that goes from the low 
floor to the front of the tower. The deck covers the entire infrastructure in order to get an 
airport environmentally integrated in the area.  
In addition to this, the visual union of the entire building is achieved due to the coverage of the 
front with a metallic sheet, which combines several colours such as green, yellow and brown. 
Therefore, the main building is integrated within the Lleida’s scenery. Moreover, the deck has 
a vegetal coverage combined with wood and sheet that works as a thermic insulation.  
(Generalitat de Catalunya - GISA)    
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To sum up, the Lleida - Alguaire Airport, which was designed in order to enable the landing of 
aircraft such as Airbus A320 or A321 that can carry up to 150 passengers, has the following 
main facilities:  
 Runway: 2000 metres long and 45 metres wide. 
 Flight strip: 200 metres wide. 
 Control tower: 25 metres high and it has 300 m2. 
 Aircraft parking area: It is able to host several types of aircrafts in different areas, such 
as regional, general and sportive aviation. It has 30.600 m2 of surface. Moreover, it 
also has an heliport.  
 Terminal area: It has 3.200 m2, in which the following facilities are displayed: hangars, 
terminal building, local air club and communicating systems. On the one hand, the 
departure area has 530 m2, where there are 8 check-in stands for the luggage dropping 
- off and a waiting room of 450 m2. On the other hand, the arrival area has 280 m2, a 
room of 350 m2 and 2 main points for luggage recollection.  
 Fire fighting facilities and rescue services, as well as the petrol supply station.  
 Navigation and approximation systems (IFR). 
 Car parking area: It can host up to 240 vehicles.  
 
The access to the Lleida - Alguaire Airport was also awarded. The road that goes from the 
Alguaire village to Almacelles belongs to the rural roads network and it is 6’1 kilometres long. 
Afterwards, due to the new access design, the road turned to be 10 metres wide; currently, it 
has 2 lanes of 3’5 metres width each and 1’5 metres wide edges.    
(Generalitat de Catalunya - GISA)    
 
7.3 Location of the Lleida - Alguaire Airport 
   
The Lleida - Alguaire Airport is located within a land that has 367 hectares of surface, 350 
metres above sea level, in a village called Alguaire (Segria County). In fact, it was decided to 
build the Airport in Alguaire owing to the fact that it is nearby Lleida, 15 km away from this city 
that has 138.144 inhabitants, and because of the fact that Alguaire is located in the middle of 
the future A-14 and A-22 highways, thus the airport would be properly communicated. On the 
one hand, the A-22 highway has been recently built and joins Osca with Lleida; on the other 
hand, the A-14 highway would be a new road to access the Pyrenees and France, 
communicating Lleida with Sopeira. 
In addition to this, the Catalan Government is keen on providing the Airport with a new railway 
access that would be integrated in the Transversal Railway Axis.  
In fact, the final and current location of the Lleida - Alguaire Airport is shown in Figure 7 and 
Figure 8. Therefore, it is located near the villages of Alguaire, Almacelles, Rosselló, Alpicat and 
Torrefarrera and, actually, it is limited by a triangle defined by the following three 
infrastructures: the Almacelles Road at the north, the construction of the new A-14 highway at 
the east and, eventually, the Saira Channel at the south-west direction that connects with the 
Channel of Aragon and Catalonia.  
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 Figure 7: Location of the Lleida - Alguaire Airport (Generalitat de Catalunya - GISA) 
 
 Figure 8: Location of the Lleida - Alguaire Airport (Observatori de projectes i debats territorials de 
Catalunya) 
 
In fact, in connection with the airport’s surroundings, there are neither industrial activities nor 
big urban areas, thus the pollution effects caused by the airport can be classified as normal.  
 
(Generalitat de Catalunya - GISA)    
 
7.4 Other parameters of the Lleida - Alguaire Airport 
 
Regarding air transport infrastructures, it is significantly important to analyse its surroundings 
and the main environmental characteristics of the area. Owing to this fact, the following 
parameters have been analysed in relation to the Lleida - Alguaire Airport: geology and 
geotechnical parameters, hydrology, environmental elements and meteorology.   
 
Geology and geotechnical parameters  
   
It is important to analyse and define the main characteristics of the soil where the Lleida - 
Alguaire Airport has been built, such as the materials, soils and topography.  
In fact, regarding Catalonia, there are three main terrain relieves: the Pyrenees, the 
Mediterranean System and the Central Catalan depression.  
The airport of Lleida - Alguaire is located in the Central Catalan depression, which is the 
oriental prolongation of the Ebre depression and, due to river erosion, there are plenty of 
ravines. Nevertheless, regarding the occidental area, rivers have not such a big flow, thus the 
soil remains horizontal.     
Therefore, in relation to the geology of the area, it has a smooth morphology integrated by 
fluvial open valleys and quaternary coatings related to the Noguera - Ribagorçana River. 
Moreover, the land has tertiary age soils with sandstone and clay.  
(Generalitat de Catalunya - GISA)    
 
Hydrology 
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In connection with hydrology, Catalan rivers are usually short and they have significant slopes. 
One of their main characteristics is the irregularity of their water flows from one year to 
another. In addition to this, Catalan rivers can be classified in two different groups: 
 The Mediterranean Rivers and torrents that are born through the coastal and littoral 
mountains and that finish directly at the main sea.  
 The Pyrenees Rivers, whose maximum water flow takes place at spring, when the ice 
of the mountains melts. Nevertheless, during the winter, most of the water flow is 
retained at the mountains as snow.  
 
Owing to the fact that the Lleida - Alguaire Airport is located in a plateau, there are no water 
flows that could alter the terrain or produce floods nearby the analysed airport.  
(Generalitat de Catalunya - GISA)    
 
Environmental Elements 
 
In connection with environmentally friendly policies, there are several protected areas nearby 
the Lleida - Alguaire Airport. For instance, some of the protected areas are the following: 
 ZEPAs: It sands for Zone of Special Protection for Birds. The ZEPA that is closest to the 
airport is the one located in Secans de la Noguera, which is 10 kilometres far away 
from the airport.  
 LICs: It stands for Place of Community Interest. The LIC that is closest to the airport is 
the one located in Aiguabarreig Segre-Noguera Ribagorçana, which is 7 kilometres 
far away from the airport.  
 PEIN: It stands for Plan of Natural Interesting Spaces. The PEIN that is closest to the 
airport is the one located in Aiguabarreig Segre-Noguera Ribagorçana, which is 7 
kilometres far way from the airport.  
 
 Natural Reserve: The closest natural reserves are, on the one hand, the Reserva 
Natural Parcial de Mas Melons and, on the other hand, the Reserves Naturals de 
Fauna Salvatge de Utxesa i Sant Llorenç de Montgai, both of them located 25 
kilometres far away from the airport.  
 
(Generalitat de Catalunya - GISA)    
 
Meteorology 
 
Frosts, rain, fog and wind are the main meteorological parameters to be analysed in relation to 
air transport infrastructures: 
 Frosts: From May until September there are no problems caused by frosts, whereas 
from October until April, frosts appear sporadically. Actually, frosts are more likely to 
happen between November and March.   
 Rain: During the year, rains are distributed according to a bimodal distribution with 
two relative maximums (50mm/month during autumn and 45 mm/month during 
spring) and two relative minimums (16mm/month at February and 13 mm/month at 
July). In fact, September and October is when the daily intensity of rain is highest (6’1 
and 5’0), whereas May and December are the months that have more rainy days (10 
and 13 days/month).  
 Fog: This phenomenon reduces the available visibility within the air transport 
infrastructure. For instance, according to some surveys carried from 1975 to 2004, the 
average number of foggy days obtained was 53’6 days affected by fog.  
 Wind: In relation to the annual wind rose, the maxim wind speed takes place in the 
sector (270º - 300º), with speeds that vary between 50km/h and 100 km/h.  
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(Generalitat de Catalunya - GISA)    
 
7.5 Commercial Evolution of the Lleida - Alguaire Airport 
 
In relation to the commercial evolution of the Lleida - Alguaire Airport, it has been 
characterized by some picks and some drops. In fact, the wealthy economic situation did not 
last for a long time in relation to the Lleida - Alguaire Airport. In fact, its financial aids 
disappeared, oppositely to other airports. Owing to this fact, the infrastructure has suffered 
lots of changes regarding the offered destinations.  
Consequently, in connection with the history of the airport, there are four main stages, which 
are the following: 
 1) From the inauguration to the beginning of the crisis 
The infrastructure was officially inaugurated the 5th February 2010 (first flight) and the 
crisis began in the beginning of 2011. Throughout this period, users could choose 
between the following direct destinations: Paris, Palma, Frankfurt del Main, Milan, 
Ibiza Island, Menorca, Barcelona, Madrid, Vigo, Tenerife and Canary Islands. Moreover, 
the following indirect destinations could be chosen through Barcelona: Malaga, 
Alicante, Bilbao, Granada, Menorca, Oviedo, Seville, Amsterdam, Brussels, Rome, 
Lisbon and Venice.   
 
 2) The beginning of the crisis 
This stage began in 2011 owing to the lost of the essential financial aids, which forced 
the Airport to cancel most of its destinations. In fact, they only kept functioning the 
summer flights to Ibiza Island and Menorca. Afterwards, the permanent flight to Palma 
could be recovered.  
 
 3) Strategic Table Creation and Future Commitment 
In front of this critical situation, the Catalan Government decided to create the 
Strategic Table to overcome the Airport’s crisis. This group was integrated by the 
heads of several politic and economic institutions of Lleida, whose objective would be 
to establish a business plan about both commercial affairs and technic improvements 
in the infrastructure so as to increase the activity in the Airport. Moreover, the Airport 
would have the necessary facilities to be able to work outside the Schengen Space.  
Owing to these actions, they managed to establish winter destinations regarding the 
will of British citizens to ski in the Pyrenees.  
Therefore, during this stage, the active lines were the following: the permanent flight 
to Palma, the summer lines to Menorca and Ibiza Islands and the winter lines to 
London, Manchester, Birmingham, Bristol and Belfast. Nevertheless, the expected 
flights to Russia were not possible because of the delay regarding the Spanish 
Government permits.  
 
 4) Schengen Space  
In addition to the improvements obtained through the Strategic Table, it was managed 
to establish flights out of the Schengen Space. In fact, the Airport started to run flights 
towards Israel (Tel-Aviv) and, owing to this fact, the cargo transport increased due to 
the extensions carried out in the infrastructure. In connection with the flights from Tel-
Aviv, the Diputació de Lleida has developed the project “Perseguits i Salvats” according 
to which four exit routes in the Pyrenees, which were used by Jewish people so as to 
protect themselves from Nazism during the Second World War, are marked. 
Therefore, Catalonia has become an interesting place to be visited by Jewish people, 
taking into account the following main attractions: the Pyrenees, the Aigüestortes 
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National Park and the Lake of Sant Maurici. For instance, approximately 300.000 
Jewish people visit Catalonia each year.   
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To sum up, as shown in Table 1, the Lleida - Alguaire Airport used to offer the following main 
destinations:  
 Airline   Destination 
Arkia Israeli Airlines Tel-Aviv 
Iberia LAE operated by Air Nostrum Palma 
Iberia LAE operated by Air Nostrum Mao (from June until September)  
Iberia LAE operated by Air Nostrum Ibiza Island (from July until September) 
Thomas Cook Airlines  London (from December until March)  
Thomas Cook Airlines Manchester (from December until March) 
Thomas Cook Airlines1 Birmingham (from December until March) 
Thomas Cook Airlines Bristol (from December until March) 
Thomas Cook Airlines Belfast (from December until March)  
 
Table 1: Lleida - Alguaire Airport destinations (Diputació de Lleida) 
 
 
7.6 Some Data of the Lleida - Alguaire Airport 
 
The 5th February 2011, one year after the Airport has opened, 61.769 passengers had used the 
infrastructure. Therefore, in connection with the 49 Spanish Airports ranking, the Lleida - 
Alguaire Airport was the 35th most used airport, thus it had more passengers than other 
airports such as Badajoz, Salamanca, Vitoria, Burgos, La Gomera, Logroño, Albacete, Cordova 
and Osca. At the beginning of the first year, Vueling offered flights to Palma and Paris, but 
Paris had to be cancelled. In April 2010, Ryanair started flights to Frankfurt and Milan. 
Moreover, in summer 2010 Air Nostrum started to offer flights to Ibiza Island and Menorca 
and during the winter 2010, Pyrenair started connections with Madrid and Vigo for people 
who was keen on skiing in the Pyrenees. In addition to this and because of skiing, the 26th 
February they added a route to Lisbon. Therefore, 61.769 passengers used the Lleida - Alguaire 
Airport during the first year: 57.236 passengers of commercial routes and 4.583 passengers 
regarding private flights and crew. In relation to the first year, Palma was the most popular 
destination (28% of the passengers), followed by Frankfurt (25%) and Milan (24%). On the 
other hand, Barcelona became the less popular destination. Moreover, twelve flights had to be 
cancelled during the first year: seven flights owing to the Icelandic ash volcano, four flights due 
to foggy days in the Airport and one flight because of the strike performed by the AENA air 
traffic controllers.  
In connection with the second year (2011), 33.000 passengers used the Airport. Therefore, it 
was the 41st airport of the Spanish Airports ranking and it had more passengers than other 
airports located in areas with much more inhabitants, despite of the fact that the Lleida - 
Alguaire Airport was not earning money from the public financial aids like other Spanish 
airports were doing. In addition to this, the Airport had lost the flights coming from Russia to 
get Russian tourists to the Pyrenees because of the Spanish Government delay regarding the 
permission to operate out of the Schengen Space. Therefore, the companies Ascent Travel and 
Pegas Touristik had to land in El Prat airport.  
In 2012, 33.041 passengers used the Airport, thus it obtained the 36th position of the ranking. 
From the opening until 2012, the Airport had managed 6.312 flights.  
In 2013, 29.443 passengers used the Airport, thus it became the 35th airport of the ranking.  
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In relation to the year 2014, 30.400 passengers used the airport and it obtained the 35th 
position of the ranking.  
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8. ECONOMIC EVALUATION OF AIRPORT PROJECTS 
 
8.1 Introduction 
 
It could be thought that applying a cost-benefit analysis to an airport is something different 
but, in fact, the main issues considered in the economic evaluation of airport infrastructures 
are also considered in all cost-benefit analysis of major transport investments. Regarding any 
infrastructure, the main comparison between social benefits and costs and the criteria to avoid 
errors are quite similar: the definition of the base case, the identification and measurement of 
relevant effects, the use of appropriate parameter values and the prevention of double or 
triple counting. 
Airport investments are centres of thriving retailing activity and they ought to be assessed as 
transport infrastructure improvements which have the objective of addressing a demand for 
transportation. Therefore, the cost-benefit analysis has to consider significantly the impact of 
the investment on the generalized cost of travel for the users and on the costs of supplying the 
transportation service, including both airport and airline costs. Moreover, evaluating airport 
investments in terms of maximizing regional development requires a comparison of the 
regional impact of the airport investment with the investment in other sectors, such as 
manufacturing, education or health. In fact, the economic return of the project provides a 
good indication of the project’s impact on the regional economy of Lleida, owing to the fact 
that the willingness to pay for travel reflects the gross economic benefit generated by the trip. 
In addition to this, revenues from non - aviation activities such as retailing and land rental for 
other industrial activities should not be counted as economic benefits resulting from the 
airport investment. Nevertheless, estimating these revenues is necessary in the appraisal 
process in order to estimate the financial return of the project and to gauge the necessary 
adjustments to aeronautical charges in the airport. 
 
In relation to public investments decisions concerning whether a project should be carried out 
or not, it is required to both identify and measure benefits and costs during the life of the 
project as well as calculating the net present value of this flow of net benefits. 
When evaluating the economic benefits of a project, it becomes essential to define the 
alternative to the analysed project: the “without project” scenario, which can be divided in 
two different cases:  
 On the one hand, it has to be thought what would happen to the existing 
infrastructure. Regarding repair projects, the “without project” scenario would be that 
no further investments are made and thus the airport would progressively degrade 
into inoperability. In connection with capacity expansion projects, the “without 
project” scenario would include all the necessary investments to maintain operative 
the current capacity level. 
 On the other hand, the institutional constrains that influence the market have to be 
considered, thus they could involve government, airport or airline policies. For 
instance, regarding runway constraints, an airline dominating an airport may not want 
to increase aircraft size and may prefer to let yields rise instead. Moreover, there could 
also be environmental constraints, as when there is a cap on aircraft movements 
below the capacity of a runway.  
 
Cost - Benefit Analysis of Investments in Airport Infrastructure - José Doramas Jorge  
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8.2 Economic Benefits of Airport Infrastructures 
 
When analysing the economic benefits derived from investment in an airport infrastructure, it 
cannot be related to the revenues obtained by the airport authority and retailing firms with 
commercial operations in the airport. An airport infrastructure with the aim of meeting 
transportation demand can be divided in two different areas: landside and airside. 
Furthermore, when computing the benefits from an airport infrastructure, there are four 
issues to be considered: the benefits without or with rationing, the capacity constraint and 
additional considerations for airside investments. In fact, all these parameters are analysed 
forwards.  
 
8.2.1 Benefits Without Rationing  
 
In relation to “Benefits Without Rationing”, it is considered that the market is competitive and 
it is not considered neither the service reliability nor the predictability. Therefore, the 
economic benefit of the investment is computed through the reduction in resource costs. If a 
project in airport infrastructure produces a reduction in total trip time (τ1-τ0), there is no 
change in prices and, considering landside infrastructure, Figure 9 is obtained, which 
eventually leads to higher capacity.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 9: Users Benefits 
(Cost - Benefit Analysis of Investments in Airport Infrastructure - José Doramas Jorge) 
 
In relation to Figure 9: 
 Regarding the y axis, generalized costs and willingness to pay for airport services are 
considered. 
 Regarding the x axis, the demand per unit of time (hour, peak period, day or year) is 
considered.  
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The initial capacity allows attending a maximum capacity of qa users per period of time at a 
constant generalized cost equal to g0. Moreover, the average generalized cost function C 
shows that once the critical level qa is reached and within the existing capacity, a new increase 
in traffic is only possible at a higher average cost. 
At the beginning, the airport demand considering a particular period of time has an imperfect 
substitute (such as a less convenient airport or mode of transport) available at a generalized 
cost of g1 > g0. However, providing that demand is Do, all the users willing to pay the g0 
amount will be attended. Considering that growth is expected to be equal to γ, the demand in 
the following period is 𝑄𝑡. Therefore, depending on the cost considered (g0 or g1), 𝑄𝑡 will be 
completely attended at the project airport (Qt=qd) or partially at this airport (Qt=qb), with 
deviated traffic to the second best alternatives (qc-qb) and some deterred traffic (qd-qc). In 
addition to this and regarding Figure 9, the case with the project considers the possibility of 
maintaining g0 as the generalized cost when demand shifts to Dt (Qt=qd). Nevertheless, the 
case without the project considers a level of demand equal to Dt too, but an equilibrium 
demand quantity of qb<qd.  
After determining the equilibrium level of demand with and without the project, the economic 
benefit of the investment project can be analysed. In fact, in connection with Figure 9, there 
are three types of benefits:  
 Benefits to existing users (qb):  They are equal to (g1-g0)·qb due to the fact that the 
maximum number of the airport users (qb) is determined by the outside alternative 
with lower cost than the airport equilibrium with demand D0.  
 
 Benefits from avoided diversion costs (qc-qb): They are equal to (g1-g0)·(qc-qb). 
Therefore, (qc-qb) passengers will be deviated to less preferred alternatives: regarding 
time diversion, passengers would be forced to change to less convenient departure 
times, whereas when mode diversion is applied, passengers would have to use an 
alternative airport or mode of transport.  
 Benefits from generated traffic (qd-qc): They are equal to 0’5·(g1-g0)·(qd-qc). It is 
necessary to forecast a future demand Qt and this benefit could also be analysed as 
the deterred traffic avoided owing to the investment. Moreover, additional benefits 
such as taxes and revenues above incremental costs could be associated with deviated 
and generated traffic.  
 
To sum up, if benefits without rationing are considered, it is assumed that the number of 
airport users in equilibrium was determined by the intersection of the average generalized 
cost function and the generalized cost (g1) of an imperfect substitute, thus the generalized 
cost at the base case is identical for existing and deviated users.  
Cost - Benefit Analysis of Investments in Airport Infrastructure - José Doramas Jorge  
 
8.2.2 Benefits With Rationing 
 
When considering “Benefits Without Rationing”, two important facts are ignored if compared 
with “Benefits With Rationing”:  
 The existence of administrative rationing and different generalized costs for existing 
and deviated travellers. 
 The possibility of insufficient capacity of the infrastructure to meet demand during the 
project lifetime.  
 
The case considering benefits with rationing is represented in Figure 10. In relation to the 
graphic, generalized costs for existing and diverted users are different. The situation with the 
project is the same that in benefits without rationing, but the scenario without the project is 
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different due to the fact that qb is determined through slot allocation and consequently the 
generalized cost of existing traffic (g’) turns to be lower than the second best alternative. 
Therefore, the generalized cost of deviated traffic is higher than the generalized cost of 
existing traffic.  
When considering “Benefits With Rationing”, the following results are obtained: 
 Benefits to existing users (qb): They are equal to (g’-g0)·qb, thus lower than without 
administrative rationing.   
 Benefits from avoided diversion costs (qc-qb): They are equal to (qc-qb)·(g1-g0), thus 
higher than without rationing due to the fact that (qc-qb) is higher.  
 Benefits from generated traffic (qd-qc): The same that in the benefits without 
rationing case.   
Cost - Benefit Analysis of Investments in Airport Infrastructure - José Doramas Jorge 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
Figure 10: User benefits with administrative rationing of capacity 
(Cost - Benefit Analysis of Investments in Airport Infrastructure - José Doramas Jorge) 
 
8.2.3 Capacity Constraint 
 
During the lifetime of an airport it can happen that demand in some year t is above the 
generalized cost g0 of Figure 9. This situation can be shown in Figure 11, according to which 
demand Qt cannot be met at a constant cost g0 but at a higher cost owing to congestion 
caused by indivisibilities in airport investment. 
When considering benefits with rationing and congestion, the benefits are lower than the 
without rationing case. Moreover, the reduction in the generalized cost of using the airport 
and the generated traffic are lower too. The generalized cost for existing traffic remains at g’, 
no deterred traffic exists in this case and benefits come from diversion costs avoided, which 
are equal to (g1-g’)·(qc-qb). Therefore, in order to know whether the investment is worth 
socially, the following issues have to be analysed: time savings for existing passengers, 
diversion cost avoided and the consumer surplus of generated travel.  
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Figure 11: User benefits with administrative rationing and congestion 
(Cost - Benefit Analysis of Investments in Airport Infrastructure - José Doramas Jorge) 
 
It has been assumed that the economic effects of the investment are limited to user time 
savings, hence the producer surpluses of airport authority, airlines and other firms remain 
constant. Investment in airport infrastructure might change operating costs and revenue of 
airport authority, airlines and other firms but, due to simplicity, it is assumed that cost 
reductions regarding airlines benefit consumers through lower prices.  
 
 
8.2.4 Landside Airport Infrastructures 
 
Landside airport infrastructures are related to the infrastructure before security check points 
which is necessary to process passengers and cargo. Landside projects aim to expand the 
airport’s capacity to handle passengers and freight, thus they involve expanding the capacity of 
cargo or passenger terminals, improving access to terminals through better parking facilities or 
rail stations and improving product quality by using jet ways to access aircraft. The landside 
investment can prevent traffic from being diverted to alternative travel arrangements that 
produce additional cost of transportation to the passengers or freight customer; it decreases 
congestion in terminals, passenger of freight process, thus travel time is reduced and the 
generalised cost of travel decreases; eventually, passengers’ comfort can be improved through 
investing on jet ways, thus avoiding bus trips or walks.  
 
An airport is an infrastructure that experiences several peaks and troughs of usage throughout 
its life depending on time of day, day of the week and month of the year. This variability is 
shown in Figure 12, which displays the Flow Distribution curve (FDC) for an airport. 
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Figure 12:  Flow Distribution Curve for a hypothetical airport 
                   (Cost - Benefit Analysis of Investments in Airport Infrastructure - José Doramas Jorge) 
  
The FDC provides an indication of the degree of variability of capacity requirements used in an 
airport throughout the year, thus ranking all 8760 hours of the year by passenger throughput. 
Moreover, the pattern shown in Figure 12 means that the terminal is underused for a 
significant portion of time. In fact, terminal capacity could be increased by flattening the FDC 
through pricing policy. For instance, airport charges should differ between peak and off-peak 
periods. Terminals are designed to be able to process a target hourly throughput with a 
particular level of service. The main objective is to achieve a balance between the need to 
handle traffic peaks and the need to minimize unused capacity during throughput troughs. This 
objective implies that the terminal needs to supply a level of service that is acceptable “most 
of the time”, but “not all the time”. 
Actually, there is not a single criterion to define the hourly throughput target for a terminal. 
For instance, Figure 12 applies a method called “the 5% Busy Hour Rate”, which is defined as 
the throughput level which the 5% of passengers traveling during the busiest hours finds as a 
minimum throughout level in the terminal. Hence, regarding Figure 12, the area under the FDC 
and left of the doted line represents the 5% of total traffic. 
Despite the existence of different methods, the Airports Council International (ACI) and the 
International Air Transport Association (IATA) have defined a scale of service standards 
regarding the space available per occupant at several locations in the terminal. These 
standards are shown in Table 2, according to which if the minimum limits imposed by level E 
were trespassed, the terminal would get level F, considered as “system breakdown”. It is 
important to highlight that the actual capacity of the terminal in terms of passenger 
throughput per hour is determined by the maximum capacity of the “weakest point” along the 
passenger processing chain.  
 
 
 
 
 
 
 
 
 
 
Ranking of hours in the year 
2,000 4,000 6,000 8,000 
Hourly 
passenger 
flow 5% of throughput 
5% BHR 
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 * Excluding luggage conveyor belt. 
 
Table 2:  ACI / IATA Level of service space standard (m
2
/pax) 
(ACI / IATA) 
In connection with passenger diversion, estimating diversion at an airport can be a complex 
process due to the fact that the required information is not available. In fact, passenger 
diversion (in time or in mode) varies according to the shape of the FDC at the airport, 
passenger profile in terms of trip purpose, alternative means of transport available and the 
schedules of airlines. A general rule to analyse diversion is to consider that a C-level terminal 
will start experiencing considerable traveller diversion when traffic exceeds design annual 
throughput capacity by about a third. Hence, regarding Table 2, this approximately coincides 
with the average difference in space requirements between service level C and the lower limit 
of service level E.  
Diversion can be measured in equivalent time terms and its cost is calculated using published 
value of time estimates. In fact, it can be taken as an approach the average diversion time for 
all diverted passengers and it is assumed that all diversion will be equally resource consuming 
and hence should be treated equally. Moreover, the average time could be set at two hours 
for both diversion in time and in mode, and peak periods in airport activity extend for 1 to 2 
hours. Furthermore, in cases of scarcity in which rationing is required, flight schedules would 
have to be displaced by 1 to 3 hours, thus the average being around 2 hours. Regarding 
diversion in mode, two hours drive is reasonable as an access or egress time to an alternative 
airport, or longer travelling time if the trip is realized on an alternative transport mode. The 
diverted traffic considered is equal to (qc-qb) in Figure 10 and the two hours worth of 
passenger time corresponds to (g1-g0) in the vertical axis. This data refers to the difference in 
generalised cost with respect to the best alternative available to diverted traffic: to an 
alternative transport mode or airport (diversion in mode) or to an alternative departure time 
from the same airport (diversion in time). Only when a specific project were considered and it 
was noticed that the overall cost of diversion would be significantly different for time or mode 
diversion, and providing that an accurate estimate could be formulated regarding the 
proportions that each diversion would take, would be reasonable to treat them differently. For 
instance, one possible case would be when the alternative transport mode implies a very large 
time penalty on the passenger, such as in islands, in which the two hours assumption would 
have to be substituted by the time the passenger must invest in traveling on the alternative 
mode. 
 
Landside quality is related to the quality experienced by the passenger on a terminal, which is 
influenced by two main factors: congestion in the terminal and the quality of access facilities 
to aircraft, thus availability of jet ways. 
Regarding congested terminals, they produce longer queues and more disruption to the flow 
of passengers; hence, whereas terminals can handle more traffic than they are designed for 
until reaching level F of ACI/IATA Table, during the process there are time delays. If there is no 
congestion data available, a reasonable estimate to actual time penalty is a cost per passenger 
of 15 minutes worth of passenger time.  
 A B C D E 
Check-in queue area 1.8 1.6 1.4 1.2 1.0 
Wait/circulate area 2.7 2.3 1.9 1.5 1.0 
Hold room 1.4 1.2 1.0 0.8 0.6 
Bag claim area* 2.0 1.8 1.6 1.4 1.2 
Gov. inspection services 1.4 1.2 1.0 0.8 0.6 
Difference to C 35% 18% 0% -18% -36% 
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There are some projects that are mainly focused on improving both the comfort and the 
quality of service offered to passengers by increasing the proportion of contact stands in 
comparison to remote stands, which involve significant investments and do not increase 
terminal capacity. In fact, passengers willingness to pay for contact stands can be estimated 
with a value of 5 - 10 EUR for tourist traffic and 10 - 20 EUR for business traffic. Contact and 
remote stands also differ in type of operating costs involved: while remote stands require bus 
shuttling, contact stands normally require aircraft towing vehicles, maintenance, lightning and 
heating of jet ways. Owing to the fact that these costs are similar in magnitude, it can be 
considered that the difference in costs between remote and contact stands consist only of 
infrastructure construction costs. Therefore, contact stands are mainly used to increase 
passengers’ comfort, thus when projects involving new terminals do not significantly alter the 
proportion of contact stands within the airport, it can be treated as a capacity expansion using 
the same production technology. Nevertheless, if the proportion of contact stands increases 
considerably, there would be a quality improvement and thus an upward shift on the airport’s 
cost curve.  
 
Cost - Benefit Analysis of Investments in Airport Infrastructure - José Doramas Jorge 
 
8.2.5 Airside Airport Infrastructures 
 
In connection with airside infrastructures, they are related to the infrastructure beyond 
security checkpoints, where only passengers and authorized personnel can access. It is 
necessary to process aircrafts. Airside projects aim to increase the capacity of the airport to 
manage aircraft movements, hence they involve new runways or their widening, taxiways to 
increase the capacity of existing runways, spare space to expand aircraft parking capacity and 
air traffic control. The airside investment can produce an increase in the frequency of 
departure and range of routes from the airport; it would reduce the frequency delay as well as 
the trip duration, both of them contributing to a reduction in the generalised transport cost; 
finally, it can speed the processing time for aircraft thus reducing operating costs to airlines. 
 
In relation to airside capacity, it is determined by runways, taxiways and apron space. As with 
terminals, the actual hourly capacity of an airport’s airside infrastructure is determined by the 
capacity of the weakest of these three levels. In fact, apron space can handle “virtual queues” 
until taxiways are decongested and, in addition to this, investments aimed to decrease airside 
bottlenecks could trigger large increases in the ability of the airport to handle aircraft 
movements.  
Improvements in departure frequency can be analysed in terms of changes in frequency delay. 
In fact, if a new runway was built, it could be used to open a new route. Nevertheless, this can 
also be analysed as an increase in frequency starting from zero departures and the effect for 
the passenger could be considered the same as an increase in the frequency of an existing 
route due to the fact that the passenger wish to depart at the time of the new flight could save 
him/her from either altering the departure time or from spending waiting time in an 
intermediate connecting airport. In order to estimate frequency delay, the Douglas and 
Miller’s formula (1974) is used:   
𝐹𝑑 = 92 · (𝐹−0
′456) 
Where:   - Fd: Frequency Delay. 
                - F: Departure Frequency.  
 
In connection with Douglas and Miller’s formula, it has to be noted that they noticed that the 
actual delay is affected by scheduling practices that are not picked in the previous formula. 
Moreover, they underline that the main aim of the formula is not estimating absolute values of 
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delay, but rather estimating changes in delay, which are affected by an estimated elasticity of 
(-0’456). 
When analysing an airport, changes in average frequency delay can be computed by referring 
to the average departure frequency per route in the airport and, in addition to this, frequency 
delay changes over time will depend on how fast departure frequency increases. In fact, it can 
be assumed that if movement capacity increases linearly with passenger capacity, the average 
aircraft size will remain constant and frequency will then increase linearly with traffic.  
Nevertheless, providing that the increase in aircraft movement capacity was lower than the 
increase in passenger capacity, then aircraft size would increase in the long term. Hence, there 
would be changes in operating costs due to changes in aircraft size, as larger aircraft are 
cheaper to operate on a per seat basis than smaller aircraft. For instance, when considering a 
mid-size aircraft such as the Airbus A-320, the average cost per seat per trip would be of 51€. 
In addition to this, aircraft cost per seat is related to aircraft size by an elasticity of (-0’5). 
In connection with airside investments, it is also necessary to consider the impact that changes 
in aircraft operating procedures have on costs. Changes in aircraft operating costs can result 
from various sources, including changes in approach traffic patterns (for instance, changes 
because of foggy meteorological conditions), ground taxiing requirements and turnaround 
times allowed by the airport. In order to analyse these factors, they can be converted into time 
savings and then translated into a total cost figure through data on costs per aircraft block-
hour. Hence, the suggested criteria is to consider only situations where the project will 
produce significant changes in aircraft operating costs (for instance, installing a system to 
improve visibility conditions) and to use an average figure for cost per block-hour which can be 
easily adjustable in situations where the aircraft operations differ significantly from the 
average.   
In addition to this, it is important to be aware of institutional constraints in relation to the 
airport and its users which may condition the “with project” and “without project” scenarios. 
Regarding airside investments, one key concern is whether it is realistic to expect an increase 
in aircraft size due to the fact that in highly competitive markets airlines may demand more 
runways as a way to compete on frequency but as an airline can be constrained in terms of 
number of runways, increasing aircraft size is its only way to be competitive. Hence, when 
analysing the possibility of building a new runway, it is important to consider the “without 
project” scenario by capping the extent to which an airline could increase its aircraft size below 
what would be technically feasible.  
 
Therefore, the main objective of airside investments is to increase the airport capacity 
regarding the amount of aircraft movements, which has three effects:  
 Firstly, it produces an increase in passenger and freight capacity. 
 Secondly, it enables an increase in flight frequency, thus benefiting all passengers 
travelling through the airport. This is owing to the fact that there is a greater choice of 
departure time and a reduction in “frequency delay” (which is the difference between 
the passengers’ preferred departure time and the nearest departure time available).  
 Thirdly, as frequency increases, there can be a change in the average size of aircrafts 
using the airport, which modifies the airline operating costs due to the fact that larger 
aircraft are, to a certain extent, cheaper to operate than smaller aircraft. 
 
Regarding runways, the runway capacity does not increase linearly with traffic. Providing that 
a runway handles more passengers, larger aircraft will have to be used eventually. If a new 
runway is built, there will be two effects regarding reductions in average aircraft size:  
 On the one hand, airlines will compete for time sensitive business travellers by 
increasing flight frequency with smaller aircraft  
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 On the other hand, new airlines will enter the airport thus providing new routes also 
with smaller aircraft.  
However, if a new runway is not built, airlines will have to operate with bigger aircrafts so as to 
handle growing traffic. Hence, when deciding whether to build a new runway or not, it has to 
be considered the trade-off between a reduced frequency delay at a higher cost per seat if the 
runway is built (smaller aircraft) and, on the other hand, keeping frequency delay constant at a 
lower cost per seat if the runway is not built (bigger aircraft). These benefit effects from airside 
investments are shown in the following Figure 13. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
Figure 13:  Benefits from airside investment 
(Cost - Benefit Analysis of Investments in Airport Infrastructure - José Doramas Jorge) 
 
Hence, the explained trade-off is shown in Figure 13, in which the left-hand vertical axis 
measures currency units (EUR), the right-hand vertical axis represents the inverse of the 
average aircraft size (1/AS), and the horizontal axis measures departure frequency (F). 
Moreover, the following parameters are considered: 
 FD (Marginal frequency delay schedule): It is the inverse relationship between 
departure frequency and generalized cost. 
 Ca (Marginal airport costs schedule): Constant returns to scale. 
 C (Marginal total cost schedule including both airport and aircraft costs): With respect 
to the right-hand vertical axis, C reflects the inverse relationship between departure 
frequency and aircraft size, whereas regarding the left-hand vertical axis, C represents 
the direct relationship between departure frequency and unit cost per seat.  
 
Therefore, if a new runway is built, the capacity for aircraft movements (f1) increases to a 
higher frequency (f2). At f1 the cost imposed on the passenger by the frequency delay is fd1, 
higher than marginal operating costs of c1. Consequently, airlines have an incentive to increase 
frequency at the expense of aircraft size due to the fact that passenger willingness to pay for 
an extra frequency (frequency delay) is higher than the marginal cost associated with reducing 
aircraft size (which is necessary to increase frequency).  
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To sum up, equilibrium would be reached at point b, where frequency is f’ and the frequency 
delay fd’ is equal to the total marginal cost c’. In addition to this, the benefits of building a new 
runway, which enables an increase in departure frequency, are equal to the area abd. The area 
abd, and thus the benefits obtained through a new runway, increases with time owing to the 
fact that the passing of time involves a traffic growth (shifting the C curve downwards) and an 
increase in the value of time with growing income (shifting the FD curve upwards).       
  
To sum up, there are four main benefits derived from airside and landside projects: 
 Reductions in travel, access and waiting time. 
 Improvements in service reliability and predictability. 
 Reduction in operating costs. 
 Increases in traffic. 
 
Cost - Benefit Analysis of Investments in Airport Infrastructure - José Doramas Jorge 
 
9. SUMMARY OF THE INTERVIEW TO THE LLEIDA-ALGUAIRE AIRPORT’S DIRECTOR 
 
In connection with the interview carried out to the main director of the Lleida - Alguaire 
Airport (Mr Antoni Serra), it can be pointed out that the commercial department of Aeroports 
de Catalunya manages the destinations that the airport offers and their schedules. The airport 
has an agreement with AirNostrum and, in fact, flights towards the Balearic Islands are worth 
offering due to the fact that people cannot get there by driving their own car. For instance, the 
flight that connects Lleida with Palma de Mallorca is worth having due to the students who are 
interested in the University of Lleida (UdL). Moreover, the flights that join the airport with 
Ibiza and Menorca function appropriately because of the amount of people willing to go there 
in summer.  
AirNostrum offers several types of aircraft depending on the amount of passengers: from ATR-
72 to CRJ, which can handle from 40 passengers up to 100 passengers. In fact, using larger 
aircrafts, such as an A-320 of 180 seats, is very difficult to commercialize and implement due 
to the fact that Barcelona’s airport is relatively close and it offers a larger amount of different 
destinations and schedules.  In addition to this and regarding commercial flights, the aircrafts 
that come from Mallorca at the beginning of the season already come with passengers.  
In the Lleida-Alguaire Airport, once a plane has landed, it takes 4 minutes to reach its final stop 
position (from the instant when its wheels touch the runway until the crew stops the aircraft’s 
engines). Nevertheless, this time also depends on the characteristics of the plane owing to the 
fact that larger aircrafts weight more and they need more time to brake and stop; in this case, 
it would take 6 minutes to reach the final stop position. Therefore, it can be assumed that 
there are no large distances in the Lleida-Alguaire Airport. 
One particular issue of the airport is that its maximum capacity depends on the boarding gate. 
Hence, regarding the boarding gate, the maximum capacity of the airport is between 2 and 4 
aircrafts per hour. If small aircrafts have to be attended, it is possible to board one small 
aircraft each half an hour; as there are two boarding gates, it is possible to board 4 small 
aircrafts each hour. When bigger aircrafts are considered, such as Airbus A-320 of 180 
passengers, the airport’s maximum capacity only enables to board 2 aircrafts each hour.  
In fact, in spite of the fact that the airport has a parking area for 5 aircrafts and a runway 
capacity that is able to manage up to 8 and 9 aircrafts per hour regarding air transit control, 
the capacity of the whole airport is strongly limited by its boarding gates.  
As broadly known, the area of Lleida is usually affected by fog, which is a meteorological 
phenomenon that can damage the air transit of the Lleida - Alguaire Airport. According to the 
current director of the Lleida - Alguaire Airport, the number of days that the infrastructure is 
affected by fog depends on the year and varies from 2 to 3 foggy days per year. Hence, an 
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average of 2’5 foggy days per year can be assumed. Nonetheless, regarding the period 2016 - 
2017, there have been 4 foggy days, which is a scenario that hardly ever occurs. 
It has to be noted that when assuming an average of 2’5 foggy days per year, it means that, in 
an average of 2’5 days per year, aircrafts that were expected to land in the Lleida - Alguaire 
Airport had to be deviated towards another airport because of safety reasons related to fog 
but, in fact, there have been more than 2’5 foggy days per year.  
In relation to the procedure that has to be followed so as to decide whether an aircraft can 
land safely or has to be deviated is the following: the airport has an Instrumental Landing 
System (ILS) of Category I, which leads the aircraft towards a height of 60 metres. According to 
the Airport’s director, the mentioned ILS is appropriate for Lleida in connection with fog and, 
in fact, regarding the period 2016 - 2017, only one aircraft had to be deviated owing to the 
incompatibility of the ILS and the amount of fog that affected the Lleida - Alguaire Airport that 
day. 
As aforementioned, in winter, the Lleida - Alguaire Airport manages charter flights so as to 
bring skiers from the UK to the Pyrenees and, in addition to this, these charter flights are 
operated through big aircrafts such as the Airbus A-321. In fact, regarding charter flights, they 
are not commercialized by selling tickets but it is the main company which sells a whole pack 
of hotel, ski passes, food, insurance and airplane tickets. Hence, the client is completely 
managed by the tour operator, which in this case is Nielsen.  
In connection with Nielsen, it manages an agreement with several air charter companies such 
as Thomas Cook, Fly B or Germania so as to bring English tourists to the Lleida - Alguaire 
Airport. Therefore, the main responsible organization of all these tourists is Nielsen. Moreover, 
owing to this fact, Nielsen has to manage a solution to overcome some specific scenarios, such 
as the foggy days that might be affecting the Lleida - Alguaire Airport. in relation to this, the 
procedure to be followed according to Nielsen is the following: on Sunday morning, the 
Nielsen bus carrying all the English skiers back to the Lleida - Alguaire Airport stops at Pons so 
as to let both the passengers and the main bus driver rest. Hence, between 5:00 h and 5:30 h 
in the morning, the tourist guide that is travelling with the tourists calls the Lleida - Alguaire 
Airport and asks for the meteorological forecast. In fact, two meteorological forecasts are 
carried out: one is realized by the main airport and the other one is carried out by an external 
company. Hence, depending on the meteorological forecast carried out at 5:15h - 5:30 h in the 
morning, Nielsen evaluates whether there might be problems to take off or not.  
In relation to fog and according to the meteorological forecast, if Nielsen considers that an 
aircraft could not be able to land or to take off safely, both the passengers and the airplane are 
automatically led to Reus. According to the airport’s director, if the airplane tried to land at the 
Lleida - Alguaire Airport, it would succeed but when Nielsen orders to have the airplane landed 
at Reus, it does not make the approximation procedure to the Lleida - Alguaire Airport. 
Therefore, Nielsen’s decision is mostly based on the level of risk due to the fact that if the 
tourists coming from Andorra where brought to the Lleida - Alguaire Airport and eventually, 
because of fog, the airplane was not able to land at the airport, it would have to land in Reus. 
Moreover, the airplane could be landing in Reus within 10 minutes, whereas Nielsen would 
need at least 2 hours and a half to both bring and board all the tourists towards Reus Airport. 
Finally, owing to these consequences, the airplane would take off towards the UK with an 
approximate 4 hours delay, approximately. Furthermore, if meteorological conditions related 
to fog affected the incoming flight, English tourists would have to wait Nielsen’s buses that 
would have to go from Lleida to Reus, thus they would get to Andorra with an approximate 5 
hours delay. In addition to this and because of the delays, the air company would have to 
change the pilots, the cabin crew and perhaps the aircraft, too. As a summary, this 
extraordinary scenario caused by fog would produce such an enormous logistic, time and 
economic trouble that Nielsen is not willing to afford it. 
Consequently, in order to ensure that Nielsen remains as the main tour operator investing in 
the Lleida - Alguaire Airport and that the charter air companies agree to fly for Nielsen again, 
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the Lleida - Alguaire Airport has developed a procedure according to which Nielsen’s tour 
guide calls the Lleida - Alguaire Airport from Ponts at 5:00 h in the morning and if the 
meteorological forecast establishes that there is 60% of risk that airplanes could not be able to 
land appropriately, they are automatically set to Reus and, in addition to this, most of the 
Lleida - Alguaire Airport’s staff is also set to Reus so as to provide the tour operator with some 
assistance. 
It has to be noted that if a regular flight cannot land in the Lleida - Alguaire Airport and thus it 
has to land in Reus, as it is a regular flight, passengers have to look for their own alternatives 
and perhaps the air company would pay them some of the transport costs; nevertheless, 
charter flights also include other services such as bus transport or coordinating check-ins and 
check-outs in hotels. Therefore, everything is perfectly organized in charter flights and, 
consequently, any extraordinary situation, as the delays related to foggy conditions, would 
cause huge problematic effects. 
In order to overcome the problems caused by fog, an improved fog system should be installed. 
Nevertheless, according to the Lleida - Alguaire Airport’s director, investing in a new fog 
system of higher category would not be profitable due to the fact that the current fog system 
of the airport is completely appropriate in relation to the flights that have to be attended. In 
fact, the system available in the Lleida - Alguaire Airport is category I “plus” owing to the fact 
that a category I fog system is being used within a 61 metres wide runway which has a central 
light axis that enables the pilots to reach a lower height than if they had to deal with another 
runway without the central light axis.  
According to the Lleida - Alguaire Airport’s director, if a category II or III fog system had to be 
installed, a huge economic investment would have to be done and, taking into account that 
improving the system category would let the pilots reach a lower height but it would not 
ensure that aircrafts are able to land in case of foggy conditions, it would not be profitable. 
Furthermore, fog is a variable meteorological phenomenon due to the fact that it could 
happen that there are 30 metres of visibility during thirty minutes and that, subsequently, 
there are 6 km of visibility. Due to this fact, according to the Airport’s director, investing in 
such a variable factor would not be profitable for the infrastructure.  
In fact, 90% of the airplanes have been deviated to Reus not because it was impossible for 
them to land in the Airport but because of Nielsen’s criteria to avoid possible logistic risks. 
Actually, the charter flights operating in the Lleida - Alguaire Airport come from the UK, where 
pilots are very used to both take off and land despite possible bad weather conditions.   
Therefore, according to the Airport’s director, the current ILS system suits perfectly the 
airport’s demand, thus increasing the ILS to category II - III would not be profitable due to the 
fact that mountains would have to be cut, the power plant would have to be changed, the 
lightning facilities would have to be improved… In fact, regarding the interview, the director 
stated the following: Si depèn de mi, mai diré que s’ha d’instal·lar un ILS de categoria superior 
a l’actual (If it depends on me, I will never state that the airport needs an ILS of higher 
category).  
In connection with the profit and loss account of 2014, high “other exploitation expenses” can 
be observed. Actually, an airport has several exploitation expenses, which include the airport 
management so as to maintain the different facilities up to date and the fire system working. 
For instance, according to the Airport’s director, the railings that dine the path of the ILS have 
to be changed. One the one hand, these railings are necessary so as to ensure that nobody can 
enter the airport without being appropriately authorized and, on the other hand, these railings 
have to be frangible owing to the fact that, in case an aircraft had an accident and went out of 
the main runway, it would have to be able to break the railings. Hence, as an example of 
“other exploitation expenses”, each of the railings costs approximately 60.000 € - 70.000 €, 
since each of the railings has to be certified. In fact, managing an airport is quite similar to 
managing a farm in spite of the fact that, when managing an airport, costs are higher due to 
the fact that all its facilities must have their own safety certificates.  
  
 42 
Despite the fact that most of the airports around the world use their parking areas so as to 
make money, one particular characteristic of the Lleida - Alguaire Airport is that it does not use 
the parking area to make economic benefits. Actually, as the Airport’s director assumes in the 
interview, the Lleida - Alguaire Airport is not like the other ordinary airports; regarding 
commercial aviation, it only works on Friday and Sunday and if clients had to pay the parking 
for just two operating days, they might decide to use another airport. As the Airport’s director 
assumes in the interview, the Lleida - Alguaire Airport is not functioning at its maximum 
capacity every day so as to have the aim of producing as much benefit as possible. In fact, the 
airport is still within its start up and, according to its marketing polices, several attractions such 
as free parking area are offered. It is necessary to take advantage of the main characteristics of 
the Lleida - Alguaire Airport.   
In relation to the profit and loss accounts of other years, they do not vary a lot due to the fact 
that there has not been any significant structural modification since the Airport opened in 
2010.  
According to the Airport’s director, the main function of the Lleida - Alguaire Airport is not to 
make money but to perform as an important platform so as to attract foreign enterprises in 
Lleida and create new businesses. 
Regarding freight transport, nowadays the Lleida - Alguaire Airport is not being used as a 
platform in which cargo transport is realized and, in addition to this, the current director of the 
airport is not keen on developing freight transport in the infrastructure. In fact, at the 
beginning, the Lleida - Alguaire Airport was designed in order to promote freight transport. 
Hence, it can be observed that, when regarding the airport, there are two different areas: on 
the right, there is an area for passengers and, on the left, there would be the cargo area. It was 
the very initial design: regional commercial flights and cargo. Subsequently, a bigger runway 
had to be designed because of several reasons: for instance, the organization Virgin Galactic 
was keen on setting the Lleida  - Alguaire Airport as the South European Base so as to enable 
the taking off and landing of the aircraft that was going to fly throughout the stratosphere and 
travel around the world. Hence, owing to this fact, the runway was widened up to 61 metres 
wide, even wider than the Barcelona Airport’s runway. Nonetheless, a unique boarding gate 
remained in the design, thus the average capacity of the airport was to board one aircraft 
every hour or 45 minutes.  
Afterwards, the Lleida - Alguaire Airport managed an agreement with several charter air 
companies, owing to which the airport would have to board three airplanes of approximately 
228 passengers at the same hour. However, this situation was not possible to manage with a 
unique boarding gate of 50 passengers. Furthermore, these agreements were obtained when 
the Generalitat Government had no money to invest, thus the Generalitat asked the Lleida - 
Alguaire Airport to design a solution, as cheap as possible, to attend the tour operators’ 
demand.  
Due to this situation, the area that had been initially designed for freight transport was 
converted into the arrivals area. In connection with the departures area, it was decided to buy 
or rent a tent, inside which the necessary boarding facilities would be installed. Therefore, the 
airport would have two different boarding gates that would enable the airport to attend two 
flights of 220 passengers each. Moreover, a further tent was installed so as to have a checking 
area with 6 counters, as in the main terminal there was only space for 4 counters. Hence, the 
airport was modified so as to be able to attend three charter aircrafts without any significant 
investment.  
Providing that freight transport was eventually carried out, another tent could be installed so 
as to manage the cargo. In relation to the required infrastructure, it would be necessary to 
install a cold storage, a sanitary area, a customs’ pif, a cargo pif and freight staff. In addition to 
this, it would be necessary to attend law issues of customs, Spanish State treasury and ranch. 
Hence, several facilities and a significant investment would be required so as to begin freight 
transport in the Lleida - Alguaire Airport. 
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In fact, in addition to the required facilities, it would also be necessary to analyse whether 
freight transport would be profitable or not in the airport. Therefore, it would be necessary to 
carry out a benchmarking exercise around Lleida so as to know the available market of fruit, 
vegetables, meat, oil, pork… In fact, from a basic point of view, it can be stated that the 
average cost of transporting 1 kg of cargo by truck is 0’80 € - 1’00 €, thus 1 kg of cargo can be 
transported for a relative low specific cost. Nonetheless, the used truck might have some 
trouble so as to find some cargo with which return. Providing that airfreight transport was 
established, a big cargo aircraft such as 777, 340, 3030 or Jumbo would be required, as 
Zaragoza has so as to transport Zara’s clothes. Nevertheless, such a big aircraft does not fit in 
the current Lleida - Alguaire Airport and, owing to this fact, it would be necessary to broaden 
several facilities such as the platform, the taxiway and the runway. Moreover, as 
aforementioned, it would be necessary to analyse which cargo would the aircraft bring back to 
the Lleida - Alguaire Airport, since cargo aircrafts do not admit empty legs as charter aircrafts 
do. It has also to be considered that fruit is not very expensive when commercializing, whereas 
the functioning cost of a cargo aircraft is significantly expensive.  
Taking these facts into account, is it really necessary to use aircraft transport? In fact, 
according to the director of the Lleida - Alguaire Airport, it would be much better to use a truck 
so as to bring the cargo towards Amsterdam, where it could be loaded into a large amount of 
cheap freight aircrafts. Actually, the cost of transporting 1 kg of fruit through aircrafts from 
Lleida is significantly high and, in addition to this, the cost of building a new freight terminal 
would have to be considered. Consequently, none of the fruit traders of the area of Lleida 
would be able to assume such a cost increment in order to transport 1 kg of fruit. 
According to the director of the Lleida - Alguaire Airport, providing that no investment was 
available, a small tent could be installed so as to promote air freight transport within Europe, 
thus none custom pif would be required (if the UK was the cargo’s destination, the airport 
would require a custom pif). Moreover, several facilities such as sanitary controls and cargo 
management machines would be necessary.  
Therefore, taking into account that within Europe there is a large amount of truck transport 
companies that offer really competitive low prices in comparison to airfreight transport 
companies, fruit traders would only accept to use airfreight transport if it was subsidized by 
the administration.  
Nonetheless, according to the director of the airport, one possible way to demonstrate and 
promote the competitiveness of airfreight transport from the Lleida - Alguaire Aiport would be 
to consider high value cargo: for instance, it might be profitable to use airfreight transport so 
as to transport 1 kg of a specific product which value was 300.000 €. Another example would 
be related to the trading of tuna, which could be fished in the morning and unloaded at Tokyo 
just after 24 hours. Consequently, a significantly high value of the transported cargo might 
justify the high cost of any transport operation, such as the transport of human organs.  
Nevertheless, another possible trading business would be to transport packages instead of 
huge amounts of cargo, which the current airport would be able to attend.  
In connection with passengers transport, it can be stated that the Lleida - Alguaire Airport has 
three main categories of users, which are the following: skiing tourism, beach and islands 
tourism and some tourists who come from Tel - Aviv. 
Regarding the commercial flights that join Tel - Aviv with the airport of Lleida - Alguaire, they 
are charter flights which operate every Friday from December until March through the air 
company Arkia.  
In connection with the flights that join the Lleida - Alguaire Airport with Eivissa and Maó, they 
are operated during the summer, from July until September, and regarding the flights that join 
the airport of Lleida - Alguaire with Mallorca, they are available all the year.  
When analysing the Lleida - Alguaire Airport economically, it can be stated that the 
infrastructure requires a greater amount of transport operations so as to become financially 
profitable. According to the director of the Lleida - Alguaire Airport, some of the future 
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strategies that could be useful to improve the current airport’s situation are the followings: 
industry, logistics, technology and education. In addition to this, the airport is being advertised 
in order to host several courses for drones’ pilots, develop new aeronautic techniques and 
store old aircrafts such as Terol. Moreover, it could also provide hangars to have aircrafts 
fixed, painted, cleaned and appropriately maintained. Therefore, the current director is very 
interested in providing several training courses regarding pilots, mechanics and hostesses, as 
well as in providing the airport’s facilities to promote drones developing, hot - air balloons and 
electric automatic cars. The current director provides the facilities of the Lleida - Alguaire 
Airport so as to develop any kind of activity that cannot be carried out in other more crowded 
airports, such as the Barcelona Airport.  
In relation to pilots and taking into account that living in Lleida is cheaper than living in 
Barcelona, the Lleida - Alguaire Airport also offers the broadly known base training due to the 
fact that pilots must have a certificate for each specific aircraft they work with. Obviously, 
pilots want to take the base training at the cheapest available price and, due to this reason, 
they go to several countries such as Polonia or Romania, where this training course is cheaper. 
In relation to the base training, the director of the Lleida - Alguaire Airport has computed the 
costs involved in offering base training as well as a little margin so as to have benefits and, 
subsequently, he has offered it to several aircompanies such as Vueling, AirEuropa, Evelop, 
Iberia or AirNostrum. So far, owing to the fact that Lleida is 10 minutes away from Barcelona 
by airplane, Vueling has accepted the offer and thus Vueling pilots are currently taking their 
base training course in the airport of Lleida - Alguaire and, in addition to this, they are taking 
the course for a cheaper price if compared with taking the same course in the airport of 
Barcelona.  
In relation to private flights, last year the airport was closed at 17:00h so as to reduce costs 
but, in fact, during the summer, private pilots start flying at 16:00h so as to avoid significantly 
high temperatures. Consequently, as they were keen on start flying at the time when the 
airport closed, they abandoned the Lleida - Alguaire Airport. 
Owing to this reason, the current director has decided to have the airport opened from 9:00 h 
in the morning until 20:30 h in the afternoon, when the sun goes down and private pilots stop 
flying. Nevertheless, the current director has to manage this increase of opening hours without 
increasing the annual costs of the airport. Due to this fact, some administrative officers haven 
been trained so as to be able to manage aircraft operations, thus it is not necessary to pay 
more employees.  
Furthermore, the director has invested in building an anti-drones antenna so as to make the 
Lleida - Alguaire Airport as the main world reference regarding this issue.  
Finally, the airport has also performed as the main platform to record several commercial 
advertisements and, actually, according to the director of the airport, the benefits that the 
infrastructure obtains from recording advertisements are significantly high.         
Therefore, all theses activities are carried out in order to ensure that the airport has an 
appropriate financial performance and so as to provide the surrounding citizens with jobs.  
Along the interview, the director was asked about how the high-speed train AVE could 
influence the Lleida - Alguaire Airport. In relation to this issue, the director stated that the 
airport was not affected by the mentioned high-speed train due to the fact that the air 
transport process is only profitable regarding specific minimum distances or to connect with 
islands, where it is difficult to go by car. Actually, the road which joins Lleida and Madrid is not 
long enough to prefer the air transport instead of the road transport.  
In addition to this, the Lleida - Alguaire Airport’s director also stated that the airport of 
Andorra - la Seu d’Urgell cannot compete against the airport of Lleida - Alguaire owing to the 
fact that their business policies are different.   
Regarding the flights which bring English tourists to Andorra through the Lleida - Alguaire 
Airport, they are charter flights. Hence, at the beginning of the season, the aircraft flies from 
an airport of the United Kingdom towards the Lleida - Alguaire Airport transporting English 
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tourist; nevertheless, the aircrafts leaves the Lleida - Alguaire Airport with no passengers on 
board. This is broadly known as performing an “empty leg”, thus the aircraft flies with no 
passengers towards the airport where it is needed. In fact, regarding the flying costs of charter 
flights, empty legs are already assumed both at the beginning and at the end of each season, 
since at the end of the skiing season the aircraft lands at the Lleida - Alguaire Airport with no 
passengers on board and takes off full of English tourist that are willing to get home.  
Whereas aircraft companies get benefits from the passengers, the airport makes benefits from 
airport taxes. Furthermore, the airport does not get benefits from empty legs as it only charges 
the respective airport taxes.  
In spite of the fact that charter aircraft companies work with empty legs, regular air transport 
companies do not have empty legs in their policies, since they are keen on commercializing all 
their flights.  
Regarding a new available in the Lleida’s Newspaper, it was stated that citizens who live near 
the Lleida - Alguaire Airport had been surprised because of the noise produced by continuous 
flying exercises carried out by Vueling pilots. Nevertheless, according to the airport’s director, 
both the structure and the design of the Lleida - Alguaire Airport are very good. In fact, in spite 
of its small size if compared with other airports, it was awarded as one of the tenth most 
beautiful airports of the world. 
The Lleida - Alguaire Airport is also environmentally integrated within the area and there are 
no problems regarding noise due to the fact that the amount of citizens living near the airport 
is significantly small. Nevertheless, regarding the airport of Barcelona, there are lots of 
environmental problems because of the high level of noise that aircrafts produce.  
To finish, the importance of knowing the opinion of the airport’s users has to be noted. 
According to the director, when the airport opened, a benchmarking analysis was carried out 
around Lleida - Alguaire in order to know which was the main destination that citizens would 
like to have in their airport. According to the realized survey, Paris was the preferred 
destination but, after 4 months from the first flight towards Paris, this route suffered a 
notorious decrease due to the fact that most of the people that wanted to visit Paris had 
already been there. In addition to this, there was just one available flight to go to Paris, which 
used to leave on Friday and return on Sunday, whereas citizens might prefer travel from the 
airport of Barcelona, which offers a larger amount of flights’ schedules.  
 
Own elaboration 
 
 
10. ANALYSIS OF THE LLEIDA - ALGUAIRE AIRPORT 
 
10.1 Introduction 
 
When evaluating an infrastructure, the main factors to be considered are the following: the 
cost-benefit analysis, the macroeconomic impact and the evaluation of those aspects that 
cannot be monetized currently.    
The activities related to both transport and mobility are very important not only for the 
citizens’ welfare but also for the economic and social development of each country. In fact, in 
the Emerson report of the European Union it was stated that the long-term competitiveness of 
any economy only depends on the amount of infrastructure facilities provided. Hence, 
infrastructures and transport services have an outstanding effect: they improve the 
accessibility of people to the labour market and other areas, they increase the productivity of 
those companies which have to move their products, they create new opportunities and, to 
conclude, they allow to decrease global inefficiencies by reducing the transport cost of both 
people and cargo.  
  
 46 
Nevertheless, it does not imply that any transport project is worth being developed. The 
economic efficiency increases by constructing only infrastructures that will resolve accessibility 
and mobility problems with social benefits higher than their own costs. Nevertheless, the 
development of new infrastructures can also produce environmental and social damages. 
Infrastructure opportunity costs are particularly high specially when public resources are low 
(assuming that the best choice is made between several alternatives, the opportunity cost is 
defined as the cost incurred by not enjoying the benefit that would have been had by taking 
the second best available choice). In addition to this, environmental and social issues are very 
important in relation to infrastructures and the extent to which society influence investments’ 
decisions is increasing continuously. Therefore, it is important to evaluate public investments 
related to the infrastructures’ field so as to achieve the following objectives: 
 Improved efficiency when using public resources. 
 Guarantee both social and territorial equity as well as objective evaluations. 
 Transparency in relation to the processes of decision. 
 Increase infrastructure investments from private agents.  
When analysing an infrastructure project, it can be divided in the following three different 
areas: socioeconomic evaluation (cost-benefit analysis), macroeconomic evaluation and the 
evaluation of non-monetized criteria. These parameters are explained forwards:  
 Socioeconomic evaluation: It is carried out through a cost-benefit analysis, which 
consists on defining and assessing the costs and benefits that society obtains from a 
specific project; hence, the cost-benefit analysis provides a quantitative evaluation. 
For instance, investment and maintenance costs and environmental impacts would 
stand as costs, whereas reduced travel time and safety improvements would stand as 
benefits. Once costs and benefits are defined, they can be monetized and thus a 
profitability evaluation can be carried out. In fact, in relation to transport 
infrastructures, the financial profitability is not analysed but the socioeconomic one is, 
thus reflecting society welfare improvements from a transport investment. In spite of 
the fact that socioeconomic evaluation is really significant, some criteria related to 
social welfare and environmental impact cannot be included in a cost-benefit analysis.  
 Macroeconomic evaluation: When a transport investment project is going to be 
realized, it influences the economic growth and employment both during its 
construction and long-term functioning. Once the construction process is finished, the 
new infrastructure will have economic influence throughout the area, affecting local 
productivity and achieving new business ideas. Hence, when analysing a specific 
project it has to be considered its influence on local productivity and territorial future 
possibilities.  
 Evaluation of non-monetized criteria: It is necessary due to the fact that there are 
several parameters that are difficult to evaluate monetarily. Hence, this group includes 
factors difficult to monetize related to territory (barrier effect or urban growth), 
environment (noise, visual impact and fauna barriers) and society (income distribution 
and services offered to citizens). For instance, nowadays it is possible to analyse the 
environmental cost of generating C02 and thus evaluate its impact towards climate 
change. Therefore, the cost produced when constructing a new infrastructure due to 
the fact that the soil used cannot develop anymore its environmental functions can be 
monetized.   
 
Furthermore, regarding transport infrastructures, one of the most important parameters is the 
treatment of uncertainty owing to the fact that the used evaluation processes are based on 
variables that have some uncertainty. In connection with transport infrastructures, uncertainty 
is due to two main factors: 
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 On the one hand, it is difficult to determine precisely the expected demand, owing to 
the fact that transport demand evolution is forecasted through models that are no 
more than a simplification of reality, both considering the reference or the new 
scenario.  
 On the other hand, investment costs are uncertain, especially when big projects are 
considered. Nevertheless, uncertainty can be reduced when the soil is better known, 
the environmental impacts are defined and the works are scheduled.   
 
In fact, in order to deal with uncertainty, it is worth investing enough on analysing demand and 
adopting risk control mechanisms in relation to the work execution so as to avoid too many 
costs and delays. For instance, a sensitivity analysis can be performed, which consists on 
computing changes in the evaluation project’s results when some parameters are modified by 
an increase or decrease. Moreover, if the sensitivity analysis varied significantly when some 
parameters were modified, probably the project would not achieve acceptable results, thus it 
would undergo an important uncertainty risk.   
 
 
In connection with the socioeconomic evaluation of the Lleida - Alguaire Airport, it is carried 
out through a cost-benefit analysis (CBA), which consists on quantifying monetarily both 
benefits and costs that the development of the new project will cause among society.  
Therefore, the CBA enables to prioritize spending proposals in connection with efficiency and 
ensures an efficient use of the available sources.  
 
In addition to this, it is important to consider the difference between economic and financial 
profitability:  
 On the one hand, economic profitability is related to the CBA and to the following 
question (asked from a social point of view): Should the project be carried out? 
 On the other hand, financial profitability analyses the project capability to produce 
enough benefits to cover costs, thus it is related to the following question: Is private 
participation possible?  
    
Guia per a l’avaluació de projectes de transport, Mcrit, 2010 
 
10.2 Analysis of the demand  
 
As aforementioned in the theoretical part, the main objective of the investment consists on 
building a new regional airport for commercial aviation in order to deal with the touristic 
demand of the area. In fact, the activity related to tourism has experienced a considerable 
increase in the last years owing to the fact that mountain attractions such as Andorra or the 
Pyrenees are very close to the infrastructure. Furthermore, the new airport would have 
positive impacts to the surrounding area by improving its local economy and widening the 
touristic market. 
The area where the Lleida - Alguaire Airport is located has no other similar infrastructure 
nearby. In fact, before the airport was built, all the trips (that is both the foreigners that were 
travelling to the mountain area or the local citizens that were travelling abroad) had to be 
carried out through the international airport of Barcelona, which is located within the area but 
160km away from the Lleida - Alguaire Airport. In fact, when computing the average distance 
between each airport and the mountain area, the following values are obtained (Table 3): 
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Trip Average Distance 
Barcelona Airport to Mountain Area 200 km 
Lleida-Alguaire Airport to Mountain 
Area 
150 km 
      
Table 3: Average distance between each airport and the mountain area (Own elaboration) 
 
Therefore, the Lleida-Alguaire airport enables to reduce up to 50 km the distance between an 
infrastructure and the main mountain area.  
 
It is also interesting to analyse how the trips between the two airports and from an airport to 
the mountains are realized. This is shown in the following table (Table 4): 
Trip Mode 
Between Barcelona’s and Lleida’s 
airport 
By motorway 
Between Lleida’s airport and the 
mountain area 
By road 
Between Barcelona’s airport and the 
mountain area 
By motorway and road 
proportionally  
 
Table 4: How the trips between airports and mountains are realized (Own elaboration)
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 In connection with demand, the number of passengers that have used the Lleida-Alguaire 
airport is not constant throughout the years. In fact, this variation is shown in the following 
Table 5 and Figure 14: 
 
Year Passengers that used 
the airport 
2010 61.769 
2011 33.000 
2012 33.041 
2013 29.443 
2014 30.400 
2015 30.200 
2016 32.900 
Table 5: Demand evolution (2010/16)                                 Figure 14: Demand evolution (2010/16) 
 
 
As indicated in the Table 5, the year when the airport was opened, in 2010, 61.769 passengers 
used the infrastructure. Hence, among the 49 airports that function within the Spanish 
territory, the Lleida-Alguaire airport became the 35th most used airport, thus beating other 
airports such as the one in Badajoz, Salamanca, Vitoria, Burgos, La Gomera, Logroño, Albacete, 
Cordova and Osca.  
The second year, in 2011, 33.000 passengers used the infrastructure. Therefore, despite the 
decrease, it was the 41st most used airport within the Spanish territory and it beat other 
airports which function in much bigger areas. In connection with the decrease in the number 
of passengers that the airport suffered in 2011, as aforementioned, it has to be considered 
that the Lleida-Alguaire airport lost the public economic aids that other airports had and, in 
addition to this, the airport also lost flights from Russia due to the fact that the Spanish 
Government delayed the airport’s permit necessary to operate out of the Schengen space.    
In connection with 2012, 33.041 passengers used the airport; hence, it became the 36th most 
used airport of the Spanish ranking.  
Regarding 2013, the infrastructure was used by 29.443 passengers and the airport was the 35th 
most used of the Spanish territory and, in relation to 2014, 30.400 passengers used the Lleida-
Alguaire airport and it became the 35th most used one.  
 
Therefore, as can be shown in Figure 14, the number of passengers that have used the Lleida-
Alguaire airport from 2010 to 2016 varies quite a lot each year. Therefore, in order to be able 
to analyse a 30 years period (2010-2040) and being optimistic, we assume that from 2017 to 
2040, the number of passengers that use the airport each year suffers an increase of 3% 
regarding the year before. Hence, the following graphic (Figure 15) regarding the evolution of 
demand is obtained:  
 
 
Figure 15: Predicted demand 
evolution 2010/2040 (Own 
elaboration) 
 
 
 
 
 
 
0
20000
40000
60000
80000
2008 2010 2012 2014 2016 2018
P
as
se
n
ge
rs
 
Time (years) 
Demand 
0
20000
40000
60000
80000
2008 2018 2028 2038
P
as
se
n
ge
rs
 
Time (years) 
Evolution of Demand 
  
 50 
In fact, an optimistic increase of 3% has been assumed owing to the fact that it is the average 
variation that can be observed within the period 2010 - 2017.  
 
10.3 Financial Analysis 
 
In connection with the Financial Analysis of the Lleida - Alguaire Airport, as recommended, it 
has been carried out for a period of 30 years, thus from 2010 to 2040. Moreover, it has to be 
noted that this project is only based on the “Profit and Loss Account of 2014” (which can be 
found in Annex 3) owing to the fact that it is the only financial analysis available in the official 
website of Aeroports de Catalunya.  
Therefore, in order to overcome this lack of information and as explained forwards, some of 
the profit and loss account’s items have been estimated depending on the amount of 
passengers that used the infrastructure each year and, in addition to this, it has been assumed 
that most of the items remain constant throughout the analysed period of time.  
As the Lleida - Alguaire Airport’s director Mr Antoni Serra stated in the interview, the profit 
and loss accounts vary very little from one year to another due to the fact that none significant 
structural modification has been carried out in the infrastructure since it was inaugurated in 
2010.   
Hence, the different items of the profit and loss account have been set as follows: 
- Investment:  
As aforementioned, the Lleida - Alguaire Airport had an initial investment of 90 
millions euros and it was managed by the Generalitat de Catalunya. As can be shown 
in Annex 3, it is only considered as a cost in the first year of the analysed period of 
time. 
 
- Residual Value:  
In relation to the residual value of the infrastructure, it is considered as an income in 
the last year of the analysed period of time (Annex 3)  
Hence, lineal amortization has been applied in order to compute the residual value of 
the airport, which usually has 50 years of lifetime and has been analysed for a period 
of time of 30 years. Therefore, the following computation has been carried out, 
assuming the aforementioned investment of 90 million euros: 
𝐿𝑖𝑛𝑒𝑎𝑙 𝐴𝑚𝑜𝑟𝑡𝑖𝑧𝑎𝑡𝑖𝑜𝑛: 
90.000.000 €
50 𝑦𝑒𝑎𝑟𝑠
· (20 𝑦𝑒𝑎𝑟𝑠) = 36.000.000 € 
 
- Net import of the business revenue: 
As aforementioned and from an optimistic point of view, a 3% increase of passengers 
per year has been considered. Hence, it has been assumed that the item Net import of 
the business revenue varies 3% from the previous year owing to the fact that the main 
factor that produces revenue is the amount of passengers that use the analysed 
infrastructure (whose variation per year has been assumed to be 3%). In addition to 
this, it has been assumed that air taxes remain constant throughout the analysed 
period of time (2010 - 2040). 
 
- Supply: 
Taking into account that a 3% increase in the annual amount of passengers that use 
the airport has been assumed when realizing the CBA, the same 3% increase of the 
required supply has also to be considered when computing the financial analysis of the 
airport. Therefore, the item Supply has been computed assuming an annual 3% 
variation. 
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- Other exploitation revenue: 
In relation to the interview, the Lleida - Alguaire Airport does not make benefits 
through the car parking area, which is free for the airport’s users. Therefore, the item 
“Other exploitation revenue” is due to the advertisements that are both realized and 
recorded within the infrastructure, which have been assumed to remain constant.  
 
- Staff expenses: 
As aforementioned, the number of passengers that used the airport from 2010 to 
2017 is real data, whereas from 2018 until 2040 has been predicted. Owing to this fact 
and in connection with the interview carried out to the Airport’s director, staff 
expenses in the period 2010 - 2017 have been assumed to remain constant. In fact, 
when the charter flights UK - Lleida Alguaire Airport began, the amount of staff had to 
be increased but with no cost increase, thus the office staff had to be formed so as to 
be able to manage aircraft operations. Therefore, staff expenses have been assumed 
constant from 2010 to 2017 but, as the airport will have more passengers, it will have 
more benefits so as to employ more staff. Consequently, staff expenses have been 
assumed to remain constant until 2030, when due to the passengers increase, more 
staff is necessary and, owing to the fact that a 3% increase of passengers has been 
assumed, in 2031 staff expenses increase a 3% in relation to the previous year, and 
they remain constant until 2040.  
 
- Other exploitation expenses: 
In connection with the item “Other exploitation expenses” and as the director of the 
airport stated in the interview, it considers the maintenance and operating costs of the 
airport. It has been assumed that there are no extraordinary maintenance costs, thus 
the item  “Other exploitation expenses” is assumed to remain constant due to the fact 
that the maintenance of the airport has to be constant throughout its lifetime so as to 
ensure the appropriate and safe functioning of the whole infrastructure.    
 
- Immobilized amortization: 
Because of economic theory, it is assumed to remain constant throughout the 
analysed period of time.   
 
- Provision excess:  
According to the “Profit and Loss Account of 2014”, this item is null in 2014. Therefore, 
it has been assumed that the Airport did not require external financing in 2014 and, 
due to the lack of data, it has been assumed to remain null throughout the analysed 
period of time.  
 
- Other exploitation results:  
If the number of passengers varies, the benefits of the shops established within the 
airport will vary too (for instance, the bar or the magazine store). Owing to this fact, as 
it has been assumed that passengers increase 3% each year, the item “Other 
exploitation results” has been assumed to vary 3% in relation to the previous year too.    
 
Therefore, in the Annex 3, the financial analysis carried out from 2010 until 2040 is shown. 
Subsequently and in relation to the results obtained, the Net Present Value (NPV) and the 
Internal Rate of Return (IRR) have been computed. 
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- Net Present Value (NPV) 
In connection with the Net Present Value (NPV), it indicates in monetary units the social 
benefits of the project. It is computed through the following formula: 
 
𝑁𝑃𝑉 = ∑
𝐵𝑡
(1 + 𝑟)𝑡−1
− ∑
𝐶𝑡
(1 + 𝑟)𝑡−1
𝑛
𝑡=1
𝑛
𝑡=1
 
 
Where: 
 Bt: project’s benefits at period t 
 Ct: project’s costs at period t 
 r: discount rate 
 n: number of years of the analysis 
 
The NPV has to be higher than zero and, in addition to this, the higher the NPV is, the more 
socially profitable the project will be. In fact: 
 If NPV > 0: The investment will produce more benefits than the required profitability. 
 If NPV < 0: The investment will produce losses in relation to the required profitability. 
 If NPV = 0: The investment will produce neither benefits nor costs.  
(Guia per a l’avaluació de projectes de transport, 2010, Mcrit) 
 
In connection with the financial analysis carried out, the following NPV has been obtained: 
Discount Rate = r = 3’5% (SAIT) 
NPV = -133.350.270’89 € < 0 
 
Therefore, the Lleida - Alguaire Airport has a negative NPV (NPV < 0), which means that the 
infrastructure is not profitable enough and, in fact, it will produce losses in relation to the 
required profitability. 
 
- Internal Rate of Return (IRR) 
In relation to the Internal Rate of Return (IRR), it is the discount rate “r” that makes the NPV 
zero, which is shown in the following formula: 
𝐼𝑅𝑅 →  𝑁𝑃𝑉 = ∑
𝐵𝑡
(1 + 𝑟)𝑡−1
− ∑
𝐶𝑡
(1 + 𝑟)𝑡−1
𝑛
𝑡=1
𝑛
𝑡=1
= 0 
 
The computed IRR has to be higher than the social discount rate and, in addition to this, the 
higher the IRR is, the more socially profitable the project will be. In fact: 
 If IRR > r: The project will produce a higher profitability than the minimum required 
profitability. 
 If IRR = r: The project will produce the minimum required profitability so as to balance 
the opportunity cost.  
 If IRR < r: The project will produce a lower profitability than the minimum required. 
 If IRR = 0%: The investment is balanced, but not the opportunity cost.  
(Guia per a l’avaluació de projectes de transport, 2010, Mcrit) 
 
In connection with the financial analysis carried out, the following IRR has been obtained: 
IRR = -9% < 0 
 
Therefore, the Lleida - Alguaire Airport has a negative IRR (IRR < 0), which means that the 
necessary investment that was needed so as to have the infrastructure built cannot be 
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justified. In fact, the project will produce a lower profitability than the minimum required and 
neither the investment nor the opportunity cost will be balanced.  
 
10.4 Cost - Benefit Analysis  
 
10.4.1 Introduction to the Cost - Benefit Analysis 
 
As aforementioned, the cost benefit analysis of the Lleida - Alguaire Airport has been carried 
out so as to answer the following question: Regarding the air transport market scenario that 
used to exist before 2010, was it really necessary to invest 90 million euros so as to design and 
build the current airport of Lleida - Alguaire?   
Therefore, so as to be able to answer the aforementioned question and to realize the cost 
benefit analysis, the following assumptions have been considered: 
 Demand: 
An optimistic increase of 3% has been assumed owing to the fact that it is the average 
variation that can be observed within the period 2010 - 2017.  
The assumed prevision of demand depends on the fact that no other similar 
infrastructures will be built near the mountain area in order to compete with the 
Lleida-Alguaire Airport.   
 
 Analysis Period: 
It is recommended to use a period of time of 30 years. In fact, it is common to think 
that such an infrastructure will be used much more time than just 30 years but, owing 
to the fact that it is difficult to estimate the variables’ evolution, it is recommended 
not to use a period of time longer than 30 years. In addition to this, owing to the fact 
that a positive discount rate is applied, those values which are considerably far in time 
have a lower influence regarding the final results of the analysis.  
(Guia per a l’avaluació de projectes de transport, 2010, Mcrit) 
 
After 30 years (that is, in 2040), 66.900 passengers will use the infrastructure each 
year (annual optimistic increase of 3% from 2017 to 2040). On the one hand, it has to 
be considered that the average passengers variation from 2010 until 2017 is 
approximately 3% and, on the other hand, it has to be noted that, when applying the 
mentioned 3% increase per year, the maximum capacity of the airport is not exceeded, 
thus the infrastructure can deal with the maximum predicted demand of 66.900 
passengers per year. 
 
 Passenger’s Origin and Destination: 
70% of the passengers that land in the Lleida-Alguaire Airport have the mountain area 
as their final destination and the same 70% of passengers will be tourists who travel 
because of recreation.  
(Guia per a l’avaluació de projectes de transport, 2010, Mcrit) 
 
Owing to the fact that most of the tourists who land in the Lleida - Alguaire Airport 
through charter flights are from the United Kingdom, it has been assumed that tourists 
come from one of the most important airports of the United Kingdom: the Airport of 
Gatwick. In addition to this, it has been assumed that once tourists have landed in the 
Lleida - Alguaire Airport, 70% of them are keen on travelling towards Andorra 
(Pyrenees) and that the charter company uses buses so as to transport these tourists. 
Nevertheless, the other 30% of tourists are assumed to remain within the area they 
have landed, thus they are not keen on travelling.  
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 Airports to compare: 
In order to answer the aforementioned question Regarding the air transport market 
scenario that used to exist before 2010, was it really necessary to invest 90 million 
euros so as to design and build the current airport of Lleida - Alguaire? , the Lleida - 
Alguaire Airport has been compared with the main airports that are close to it, which 
are the following: Girona Airport, Reus Airport, Barcelona Airport and Toulouse 
Airport. These airport are indicated in the following Figure 16: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 16: Map of the analysed airports (Google Maps - Aeroports de Catalunya) 
 
Therefore, it has been assumed that all the analysed airports manage the same 
amount of passengers that the Lleida - Alguaire Airport has and, in addition to this, 
that one passengers land in each airport, 70% of them are transported towards 
Andorra by bus, whereas the other 30% of passengers do not travel, thus they remain 
within the area they have landed.  
 
 Inflation: 
It has been assumed that inflation is null so as to compare the airports appropriately.  
 
 Discount Rate 
In order to compute the NPV of each analysed case, the SAIT recommends a 
discount rate r=3’5%.  
 
Therefore, if we assume that 70% of the passengers that land in each of the analysed airports 
are keen on going to Andorra (as the main Pyrenees’ users destination) whereas the other 30% 
remain within the area they have landed and that the analysed airports manage the same 
amount of passengers that the Lleida - Alguaire Airport manages from 2010 until 2040, the 
variation of the amount of costs produced if the Lleida-Alguaire Airport is used can be 
estimated.  
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To do so, the following distances, travel times and types of road have been considered      
(Table 6): 
 
Trip Distance Travel Time Type of road 
Lleida Airport - Andorra 159 km 2h 12’ = 2’2 hours C-26; C-14 
Reus Airport - Andorra  190 km 2h 38’  = 2’63 hours C-14 
Gerona Airport-Andorra 199 km 2h 32’ = 2’53 hours C-25 
Barcelona Airport-Andorra 198 km 2h 29’ = 2’483 hours C-16 
Toulouse Airport  - Andorra 193 km 2h 38’ = 2’63 hours N-20 
 
Table 6: Road Trip from (Lleida-Reus-Gerona-Barcelona-Toulouse) Airport to Andorra 
(Google Maps) 
 
 
10.4.2 Parameters Considered in the Cost - Benefit Analysis 
 
In order to compare the Cost Benefit Analysis of the Lleida Alguaire Airport in relation to the 
airports of Reus, Girona, Barcelona and Toulouse, the following parameters have been 
considered:  
 
 Road and Air Travel Time Cost: 
The travel time value is related to the cost of the time invested in the displacement of 
both people and freight considering all the displacement’s steps, such as access time, 
waiting time, time in the vehicles, transfers…  
In fact, any project that produces accessibility improvements or allows avoiding 
bottlenecks in the transport network will create socioeconomic benefits in terms of 
travel time saving. Moreover, these benefits depend on the amount of travel time 
saved and on the monetary value assigned to the time unit.  
In connection with transport projects, travel time saving is usually the main source of 
benefits. Moreover, the costs related to travel time value are internal due to the fact 
that they are experienced by users and, regarding travel time savings, they do not 
have a specific price market.  
The value that is broadly assigned to travel timesaving is its own opportunity cost or 
the user’s willingness to pay so as to achieve such a timesaving. Owing to this fact, 
travel time value depends on several circumstances, such as the individual income and 
the aim of the travel.  
On the one hand, when travels are carried out because of work, the travel time is 
included in the workday and it is assumed that its value is the marginal working cost. 
Hence, it is possible to use an average value of the business cost, which is adjusted to 
the analysed region.   
On the other hand, when travels are carried out because of other purposes such as 
work commuting, compulsory travels or travels because of recreation, their evaluation 
is not directly related to the salary, and thus it is carried out through estimates based 
on the revealed preference method. 
In relation to airports, it has to be considered that people who use these 
infrastructures because of business are usually people with high-income levels and 
thus they are above the average values of wages.  
The value of the travel time depends on the different opportunity cost of the 
displacement time for each passenger. Therefore, the value assigned to each type of 
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trip depends on the main aim of the trip. These values are shown in Table 7 and    
Table 8: 
 
Rail and road trips 
Reason of the trip Value (€/hour·person)  
Management and business 15’56 
Work and study 10’74 
Shopping 9’18 
Recreation 7’31 
Average value  11’02 
  
Table 7: Rail and road trips time cost (Guia per a l’avaluació de projectes de transport, 2010, Mcrit) 
 
 
Air travel 
Reason of the trip Value (€/hour·person) 
Management and business 38’08 
Recreation 18’24 
Table 8: Air travel time cost (Guia per a l’avaluació de projectes de transport, 2010, Mcrit) 
 
 
The salary data is obtained from the survey published by IDESCAT and the other 
reasons for travelling are computed through the documents Els comptes del transport 
de viatgers a la Regió Metropolitana de Barcelona.  
In connection with the air travel, the aforementioned values have been obtained from 
the European survey HEATCO.  
(Guia per a l’avaluació de projectes de transport, 2010, Mcrit) 
 
 Heavy Vehicles Functioning Cost: 
It is necessary to estimate the functioning costs of a vehicle depending on the 
kilometres realized. In relation to the recommended indicator value of 2010, the 
following mechanic operating costs are considered, which are measured in 
(€/vehicle·km), Table 9:  
 Parameter Cars Heavy vehicles 
Conservation 0’06 0’76 
Lubricants 0’00 0’01 
Tires 0’01 0’08 
TOTAL 0’07 0’85 
Table 9: Heavy vehicles functioning cost (Guia per a l’avaluació de projectes de transport, 2010, Mcrit) 
 
 Bus Pollution Cost:  
In order to be able to compute the costs produced by the vehicles’ emissions, it is 
necessary to know the composition of the vehicles park as well as the average 
velocities. Therefore, in relation to the recommended indicator value of 2010, the 
costs are the following: 
- Light vehicles:    14’0 €/1.000km 
- Heavy vehicles:  43’8 €/1.000km  
 
These values have been obtained from the document UNITE Unification of accounts 
and marginal costs for Transport Efficiency, ITS, University of Leeds, 2003 (updated to 
euros).  
(Guia per a l’avaluació de projectes de transport, 2010, Mcrit) 
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 Bus and Aircraft Noise Cost:  
The cost of the noise produced because of the functioning of the infrastructure ought 
to be estimated through the cost of the preventing measures that are necessary so as 
to avoid high levels of noise. In fact, the methods based on the citizens’ willing of 
paying for having the levels of noise reduced are not always consistent.  
Hence, the following values (Table 10) have been obtained by using the recommended 
indicator value of 2010 and from the ATM’s survey.  
 
Transport Mode Average value (€/1.000 vehicles-km) 
Private vehicle 4’54 € 
Bus 10’20 € 
Rail transport 
(passengers) 
124’39 € 
Air transport (passengers) 154’28 € 
Trucks (freight) 16’32 € 
Vans (freight) 7’31 € 
Rail transport (freight) 127’50 € 
Air transport (freight) 154’28 € 
 
Table 10: Bus and aircraft noise cost (Guia per a l’avaluació de projectes de transport, 2010, Mcrit) 
 
 Bus Driver Cost:  
In connection with the document Observatorio de costes del transporte de viajeros en 
autocar that can be found in the Spanish Government web, the following data is 
assumed for a 55 passengers capacity bus:   
Annual driven hours 1.800 hours 
Driver annual cost (Social Safety included)  30.441’81 € 
Driver hour cost 16’91 €/hour·vehicle 
 
Table 11: Bus driver cost (Observatorio de costes del transporte de viajeros en autocar) 
 
Therefore, the bus driver cost applied is 16’91 €/(hour·vehicle).  
 
 Bus Fuel Cost:  
Regarding the document Observatorio de costes del transporte de viajeros en autocar 
that can be found in the Spanish Government web, the following data is assumed for a 
55 passengers capacity bus:  
Bus average fuel consume 30’0 L/100km = 0’3 L/km 
Fuel price (with VAT) 1’1029 €/L 
  
Table 12: Bus fuel cost (Observatorio de costes del transporte de viajeros en autocar) 
 
Therefore, in relation to this data, the bus fuel cost can be computed assuming 
1’1029€/L and an average consume of 0’3L/km.  
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 Number of Bus Accidents and Bus Accidents Cost: 
On the one hand, the number of bus accidents depends on the type of road that the 
bus will be driving through. Therefore, Table 13 shows the number of accidents and, in 
addition to this, the number of deaths, serious injuries and minor injuries that might 
happen depending on each type of road.  
 
Type of road Accidents/(million of 
veh/km) 
Deaths per accident Serious injuries per 
accident 
Minor injuries per 
accident 
Motorway 0’04 0’12 0’65 1’13 
Double carriageway 
road 
0’06 0’13 0’66 1’11 
Single carriageway 
road 
0’19 0’10 0’60 0’95 
Preferential route with 
a single carriageway  
0’08 0’14 0’67 1’09 
Table 13: Number of accidents depending on the type of road 
(Guia per a l’avaluació de projectes de transport, 2010, Mcrit) 
 
On the other hand, Table 14 shows the bus accident cost depending on each type of 
accident: 
 
Parameter of the accident Cost 
Affected vehicles 1.809 €/vehicle 
Minor injuries 16.720 €/(injured person) 
Serious injuries 217.154 €/(injured person) 
Deaths  1.661.294 €/(injured person) 
 
Table 14: Bus accident cost depending on each type of accident 
(Guia per a l’avaluació de projectes de transport, 2010, Mcrit) 
 
Eventually, the following types of road have been considered: 
- Lleida - Alguaire Airport to Andorra: C-26; C-14; single carriageway road.  
- Gerona Airport to Andorra: C-25; double carriageway road. 
- Reus Airport to Andorra: C-14; single carriageway road.  
- Barcelona Airport to Andorra: C-16; double carriageway road.  
- Toulouse Airport to Andorra: N-20; double carriageway road.  
 
 Pilot Cost: 
In relation to the pilot cost, it is difficult to determine owing to the fact that not all the 
pilots earn the same amount of money each month. Moreover, the first pilot earns 
more money than the second pilot. 
Therefore, providing that the charter company that flies from Gatwick to the Lleida - 
Alguaire Airport so as to bring tourists to the Pyrenees is Thomas Cook Airlines and 
regarding the data provided by DeFinanzas, it has been assumed that the first pilot 
earns 62.000 € per year (that is, 5.166’67€ per month) and that the second pilot earns 
21.000 each year (that is, 1.750€ per month). In addition to this, it has been assumed 
that both the first and the second pilot work approximately 21 days per month and 
that they fly approximately 6 hours per day (that is, without considering the amount of 
time they remain stopped at each airport). 
Therefore, the following costs are obtained: 
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- First Pilot: 41’01 €/(hour flown) 
- Second Pilot: 13’89 €/(hour flown) 
 
 
 Aircraft Fuel Cost: 
In order to compute the cost of the amount of fuel used, it has to be considered that 
an airbus A-321 is used. Therefore, regarding the main characteristics of this aircraft 
and according to Sherpa Report, the average fuel consume is obtained as follows: 
 
 
 Table 15: Aircraft fuel cost (Sherpa Report) 
Hence, it has been assumed that an airbus A-321 uses 5 litres of kerosene per 
kilometre and that, in addition to this, the kerosene price is 1’45 €/gallon (that is,    
0’38 €/L). 
 
 Aircraft Pollution Cost: 
Regarding aircraft pollution, aircrafts produce several gases that cause both pollution 
and contribute to climate change. Therefore, in order to analyse the effect of aircraft 
pollution, the amount of CO2 produced by airplanes has been computed.  
The amount of CO2 emitted by civil aircrafts varies widely depending on several 
parameters such as the aircraft’s size, the amount of passengers, the flying height and 
the flown distance. Hence, in order to be able to compute the amount of CO2 emitted 
by aircrafts per kilometre and passengers, the analysis carried out by LIPASTO (Finland, 
2008) has been considered:  
 
Type of Flight CO2 Emission 
Civil, Domestic, Short distance (< 463 km) 259 g/(km·passenger) 
Civil, Domestic, Long distance (> 463 km) 178 g/(km·passenger) 
Civil, International 114 g/(km·passenger)  
 
Table 16: Aircraft pollution emission (LIPASTO, Finland, 2008) 
 
Hence, owing to the fact that the analysed flights are international, the CO2 emission 
of 114 g/(km·passenger) has been considered. 
In addition to this, the following values of CO2 have been considered: 
 
Parameter Value (€/ton) 
CO2 - From 2010 to 2020 28’00 
CO2 - From 2020 to 2030 33’00 
CO2 - From 2030 to 2040 41’00 
 
Table 17: CO2 value (Guia per a l’avaluació de projectes de transport, 2010, Mcrit) 
 
 Aircraft Noise Cost: 
In order to compute the aircraft noise cost, air passengers’ transport has to be 
considered. Hence, as aforementioned in Table 10, the recommended average value is 
the following: 
154′28
€
1.000 𝑣𝑒ℎ𝑖𝑐𝑙𝑒𝑠 · 𝑘𝑚
 
Maximum fuel capacity 30.030 L 
Maximum reach 5.600 km 
Average speed 800 km/h 
Average fuel consume 5 L/km 
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 Aircraft Functioning Cost: 
So as to compute the aircraft functioning cost, the calculation programme known as 
Freight Metrics has been used. Hence, in order to obtain the aircraft operating cost per 
person depending on the flown distance, the following data has been considered: 
- Type of aircraft: A321 
- Capacity per flight: 180 passengers 
- Flights per day: 3 
- Days per week that aircrafts work: 7 
- Weeks per year that aircrafts are operating: 52 (all the year) 
- Daily number of passengers: 540 
- Average speed: 431’97 knot = 800 km/h 
 
Note that some of the aforementioned data has been obtained regarding that the 
company that brings Pyrenees’s tourist from Gatwick to Andorra is Thomas Cook 
Airlines, which in 2016 managed 6.623.564 passengers through 32.208 flights, that is:  
88 𝑓𝑙𝑖𝑔ℎ𝑡𝑠
𝑑𝑎𝑦 
=  
3 𝑓𝑙𝑖𝑔ℎ𝑡𝑠
𝑑𝑎𝑦·𝑎𝑖𝑟𝑐𝑟𝑎𝑓𝑡
 . 
 
Therefore, the following aircraft functioning costs per person have been obtained: 
Trip Aircraft Functioning 
Cost ($/person) 
Aircraft Functioning 
Cost (€/person) 
Gatwick - Lleida (1400km) 9’11 8’14 
Gatwick - Gerona (1300km) 8’53 7’62 
Gatwick - Reus (1600km) 10’27 9’17 
Gatwick - Barcelona (1500km) 9’69 8’65 
Gatwick - Toulouse (1100km) 7’37 6’58 
 
Table 18: Aircraft functioning costs per person (Freight Metrics - Thomas Cook Airline) 
 
 Use of Land Cost: 
The use of land cost is related to the costs produced by the fact that the land occupied 
by the airport cannot produce wealth nor crops as it used to do before the 
infrastructure was built. 
Due to the fact that this project is analysing whether the investment that was required 
so as to build the Lleida - Alguaire Airport is reasonable from a social point of view in 
respect to the other surrounding main airports, the use of land cost has been only 
considered in the Lleida - Alguaire Airport and, in addition to this, it has been supposed 
that this cost remains constant throughout the analysed period of time (2010 - 2040).  
 
Regarding the calculation of this cost, as aforementioned, the Lleida - Alguaire Airport 
occupies 367 ha near Alguaire, which used to be used as crops. Furthermore, the cost 
of using land so as to build an infrastructure is computed through the annual 
monetized global impact to ecosystems and it is measured in € per hectare and it 
depends on the specific type of soil. It measures the value of those functions that 
become lost each year. In order to compute the following values, the recommended 
indicator value of 2010 and the document Valuation of ecosystem services in the 
Catalan coastal zone have been used. These costs are shown in Table 19: 
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Type of Soil Value (€/ha·year)  
Forests 3.383 
Meadows 205 
Crops 1.981 
Wet areas 26.153 
Continental water  1.750 
Environmental bufer 7.738 
Green urban areas 4.888 
Urban / Peri-urban / Burned  0 
Average Value (Catalan soil distribution) 2.983 
 
Table 19: Value of soil (Guia per a l’avaluació de projectes de transport, 2010, Mcrit) 
Therefore, as the Lleida - Alguaire Airport land used to be used as crops, the following 
value has been assumed: 
1.981 
€
ℎ𝑎
 
 
Cosequently, the annual use of land cost has been computed as follows: 
1.981
€
ℎ𝑎
· 367 ℎ𝑎 = 727.027 € 
 
10.4.3 Computations Realized in the Cost - Benefit Analysis 
 
Regarding the CBA carried out, the following computations have been required in connection 
with the aforementioned parameters. It has to be noted that an example of the Lleida - 
Alguaire Airport is provided forwards (year 2010 of the analysis), taking into account that the 
same calculation method has been applied in relation to the other analysed years and airports. 
In fact, all the computations and Cost Benefit Analyses are provided in the Annex 3 and 4.  
 
- Other Cash Flows: 
In relation to the item “Other Cash Flows”, it is necessary to consider an investment of               
(-90.000.000 €) at the first year, a residual value of (+36.000.000 €) at the last year and a 
constant maintenance cost of (-78.700 €) each year.  
 
- Road Travel Time Cost: 
Regarding that it has been assumed that 70% of the passengers that land in the mentioned 
airports have Andorra (Pyrenees) as their final destination, recreation has been considered as 
the reason of their trip. Therefore, a cost of 7’31 €/(hour·person) has been applied.  
It has also to be noted that there are 159 km between Lleida and Andorra (2’2 hours) and that 
a bus capacity of 55 passengers is considered. Furthermore, in connection with the parameter 
“time”, it has to be considered the double of one trip time due to the fact that passengers 
have to go from the airport to Andorra and, at the end of their holidays, they have to go back 
to the initial airport so as to fly home.  
For instance, the road travel time cost for the Lleida - Alguaire Airport and at the year 2010 has 
been carried out as follows:  
7′31
€
ℎ𝑜𝑢𝑟 · 𝑝𝑒𝑟𝑠𝑜𝑛
· (2 · 2′2 ℎ𝑜𝑢𝑟) · (
70
100
· 61769 𝑝𝑒𝑟𝑠𝑜𝑛) =  1.390.716′68€ 
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- Air Travel Time Cost: 
So as to compute the air travel time, it has been assumed that an Airbus A-321 is used, that its 
average speed is 800 km/h and its capacity is 180 passengers. The air distance between the 
airport of Lleida - Alguaire and the airport of Gatwick is 1400 km, thus the air travel time is 
1’75 hours. Moreover, as most of the passengers are tourists, recreation trips have been 
assumed, whose air travel time cost is 18’24 €/(hour·person). Therefore, the following 
calculation has been carried out: 
18′24
€
ℎ𝑜𝑢𝑟 · 𝑝𝑒𝑟𝑠𝑜𝑛
· (2 · 1′75ℎ𝑜𝑢𝑟) · (
70
100
· 61769𝑝𝑒𝑟𝑠𝑜𝑛) = 2.760.333′07€ 
 
- Heavy Vehicles Functioning Cost: 
In addition to the aforementioned data and in order to compute this cost, it has been 
considered that a functioning cost of 0’85€/(vehicle·km) has been assumed due to the fact that 
buses are used. These buses have a capacity of 55 passengers and the trip distance is 159 km 
from the airport of Lleida to Andorra. The following calculation has been realized: 
0′85
€
𝑣𝑒ℎ𝑖𝑐𝑙𝑒 · 𝑘𝑚
· (2 · 159𝑘𝑚) ·
1 𝑣𝑒ℎ𝑖𝑐𝑙𝑒
55 𝑝𝑒𝑟𝑠𝑜𝑛
· (
70
100
· 61769𝑝𝑒𝑟𝑠𝑜𝑛) = 212496′59€ 
 
 
- Bus Pollution Cost: 
So as to compute the bus pollution cost, it is necessary to consider the aforementioned heavy 
vehicles pollution cost of 43’8€/(1.000km) and, in addition to this, that the bus capacity is 55 
passengers and that the bus has to travel 159 km so as to go from the airport of Lleida - 
Alguaire to Andorra. Therefore, the following calculation has been realized: 
43′8€
1000𝑘𝑚
· (2 · 159𝑘𝑚) ·
1 𝑣𝑒ℎ𝑖𝑐𝑙𝑒
55 𝑝𝑒𝑟𝑠𝑜𝑛
· (
70
100
· 61769𝑝𝑒𝑟𝑠𝑜𝑛) = 10.949′82€ 
 
- Bus Noise Cost: 
In order to compute the bus noise cost, as aforementioned, the cost is 
10’20€/(1.000vehicles·km). Moreover, it has to be considered that the airport of Lleida and 
Andorra are separated by 159 km and that the capacity of the used buses is 55 passengers per 
bus. Hence, the bus noise cost is computed as follows: 
10′2€
1000𝑣𝑒𝑐ℎ𝑖𝑙𝑒𝑠 · 𝑘𝑚
· (2 · 159𝑘𝑚) ·
1 𝑣𝑒ℎ𝑖𝑐𝑙𝑒
55 𝑝𝑒𝑟𝑠𝑜𝑛
· (
70
100
· 61769𝑝𝑒𝑟𝑠𝑜𝑛) = 2.549′96€ 
 
- Passenger’s Aircraft Noise Cost: 
In order to compute the passenger’s aircraft noise cost, as aforementioned, the cost is 
154’28€/(1.000vehicles·km). Moreover, it has to be considered that the airports of Lleida and 
Gatwick are separated by 1400 km and that the capacity of the used aircrafts (A-321) is 180 
passengers per aircraft. Hence, the passenger’s aircraft noise cost is computed as follows: 
154′28€
1000𝑣𝑒𝑐ℎ𝑖𝑙𝑒𝑠 · 𝑘𝑚
· (2 · 1400𝑘𝑚) ·
1 𝑣𝑒ℎ𝑖𝑐𝑙𝑒
180 𝑝𝑒𝑟𝑠𝑜𝑛
· (61769𝑝𝑒𝑟𝑠𝑜𝑛) = 103.768′08€ 
 
- Bus Driver Cost: 
Regarding the bus driver cost, the aforementioned cost of 16’91€/(hour·vehicle) is assumed in 
relation to the used buses of 55 passengers capacity. Moreover, the road travel time from the 
airport of Lleida - Alguaire to Andorra is 2’2 hours. Hence, the following computation has been 
realized: 
16′91€
ℎ𝑜𝑢𝑟 · 𝑣𝑒ℎ𝑖𝑐𝑙𝑒
· (2 · 2′2ℎ𝑜𝑢𝑟) ·
1 𝑣𝑒ℎ𝑖𝑐𝑙𝑒
55 𝑝𝑒𝑟𝑠𝑜𝑛
· (
70
100
· 61769𝑝𝑒𝑟𝑠𝑜𝑛) = 58.492′77€ 
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- Bus Fuel Cost: 
In relation to the bus fuel cost, it has been assumed that the average bus consume (55 
passenger capacity) is 0’3L/km and its cost 1’1029€/L. Moreover, the distance of the road trip 
is 159 km. The following calculation has been done: 
 
1′1029
€
𝐿
·
30𝐿
100𝑘𝑚
· (2 · 159𝑘𝑚) ·
1 𝑣𝑒ℎ𝑖𝑐𝑙𝑒
55 𝑝𝑒𝑟𝑠𝑜𝑛
· (
70
100
· 61769𝑝𝑒𝑟𝑠𝑜𝑛) = 82.716′17€ 
 
- Number of Bus Accidents and Bus Accidents Cost: 
Therefore, regarding the parameters indicated before, the 159 km between the airport of 
Lleida - Alguaire and Andorra and that buses of 55 passengers capacity are used, the following 
calculation has been realized: 
0′19
𝑎𝑐𝑐𝑖𝑑𝑒𝑛𝑡𝑠
106 ·
𝑣𝑒ℎ𝑖𝑐𝑙𝑒
𝑘𝑚 ·
(2 · 159𝑘𝑚)
·
1 𝑣𝑒ℎ𝑖𝑐𝑙𝑒
55 𝑝𝑒𝑟𝑠𝑜𝑛
· (
70
100
· 61769𝑝𝑒𝑟𝑠𝑜𝑛) = 4′6971 · 10−7𝐴𝑐𝑐𝑖𝑒𝑑𝑛𝑡𝑠 
 
4′6971 · 10−7𝐴𝑐𝑐𝑖𝑒𝑑𝑛𝑡𝑠 · (
1809€
𝑎𝑐𝑐𝑖𝑑𝑒𝑛𝑡
+
0′95 · 55𝑚𝑖𝑛𝑜𝑟𝑖𝑛𝑗𝑢𝑟𝑖𝑒𝑠
1𝑎𝑐𝑐𝑖𝑑𝑒𝑛𝑡
·
16720€
𝑚𝑖𝑛𝑜𝑟𝑖𝑛𝑗𝑢𝑟𝑦
+
0′60 · 55𝑠𝑒𝑟𝑖𝑜𝑢𝑠𝑖𝑛𝑗𝑢𝑟𝑖𝑒𝑠
1𝑎𝑐𝑐𝑖𝑑𝑒𝑛𝑡
·
217154€
𝑠𝑒𝑟𝑖𝑜𝑢𝑠𝑗𝑢𝑟𝑦
+ 
 
+ 
0′10 · 55𝑑𝑒𝑎𝑡ℎ𝑠
1𝑎𝑐𝑐𝑖𝑑𝑒𝑛𝑡
·
1661294€
𝑑𝑒𝑎𝑡ℎ
) = 8′07€ 
 
-Pilot Cost: 
Therefore, in order to compute the pilot cost, it has been assumed that the cost of the first 
pilot is 41’01€/(hourflown) whereas the cost of the second pilot is 13’89€/(hourflown). 
Consequently, the total pilot cost is 54’9€/(hourflown). Taking into account that the flight 
duration from Gatwick Airport to Lleida - Alguaire Airport is 1’75 hours and that Airbus A-321 
with 180 passengers capacity is used, the following calculation has been realized: 
54′9
€
ℎ𝑜𝑢𝑟 𝑓𝑙𝑜𝑤𝑛
· 2 · 1′75ℎ𝑜𝑢𝑟 ·
1 𝑣𝑒ℎ𝑖𝑐𝑙𝑒
180𝑝𝑎𝑠𝑠𝑒𝑛𝑔𝑒𝑟𝑠
· 61769𝑝𝑎𝑠𝑠𝑒𝑛𝑔𝑒𝑟 = 65.938′41€ 
 
-Aircraft Fuel Cost: 
In order to compute the aircraft fuel cost, it has to be considered that the average aircraft A-
321 fuel consume is 5L/km and that the average fuel (kerosene) price is 0’38€/L. Moreover, 
regarding that the airports of Gatwick and Lleida - Alguaire are separated by 1.400 km and that 
the capacity of an Airbus A-321 is 180 passengers, the following computations has been done:  
  
0′38€
𝐿
·
5𝐿
1 𝑘𝑚
2 · 1.400𝑘𝑚 ·
1 𝑣𝑒ℎ𝑖𝑐𝑙𝑒
180𝑝𝑎𝑠𝑠𝑒𝑛𝑔𝑒𝑟𝑠
· 61769𝑝𝑎𝑠𝑠𝑒𝑛𝑔𝑒𝑟 = 1.825.617′11€ 
 
-Aircraft Pollution Cost: 
So as to compute the aircraft pollution cost, it has been assumed that a CO2 emission 
produced by civil international aircrafts of 114g/(km·passenger) and, in addition to this, the 
aforementioned values of CO2. Therefore, the following computation has been realized (note 
that, as aforementioned, the value of CO2 changes depending on the analysed year): 
28€
1𝑡𝑜𝑛𝐶𝑂2
·
1𝑡𝑜𝑛𝐶𝑂2
1000 𝑘𝑔𝐶𝑂2
·
1𝑘𝑔𝐶𝑂2
103𝑔𝐶𝑂2
·
114𝑔𝑐𝑜2
𝑘𝑚 · 𝑝𝑎𝑠𝑠𝑒𝑛𝑔𝑒𝑟
2 · 1.400𝑘𝑚 · 61769𝑝𝑎𝑠𝑠𝑒𝑛𝑔𝑒𝑟 = 552.066′61€ 
 
-Aircraft Noise Cost: 
Regarding that passengers aircraft noise cost is 154’28€/(1000vehicles·km), that Airbus A-321 
with capacity of 180 passengers and that the flight distance from the airports of Gatwick and 
Lleida - Alguaire is 1.400km, the following calculation has been realized: 
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154′28
€
1000𝑣𝑒ℎ𝑖𝑐𝑙𝑒𝑠 · 𝑘𝑚
· (2 · 1400𝑘𝑚) ·
1 𝑣𝑒ℎ𝑖𝑐𝑙𝑒
180𝑝𝑎𝑠𝑠𝑒𝑛𝑔𝑒𝑟𝑠
· 61769𝑝𝑎𝑠𝑠𝑒𝑛𝑔𝑒𝑟 = 148.240′11€ 
 
-Aircraft Functioning Cost: 
So as to compute the aircraft functioning cost and in relation to the flight Gatwick - Lleida 
Airports, the aircraft functioning cost that has been considered is 8’14€/passenger. Therefore, 
the following calculation has been realized: 
8′14
€
𝑝𝑎𝑠𝑠𝑒𝑛𝑔𝑒𝑟
· 61769𝑝𝑎𝑠𝑠𝑒𝑛𝑔𝑒𝑟 · 2 = 1.005.599′32€ 
 
Eventually, it has to be noted that, regarding air travel, passengers have to go from Gatwick 
Airport to the analysed airport and, at the end of their trip, they have to do the same journey 
again so as to get home. This situation also happens regarding the road transport from each 
analysed airport towards Andorra, as passengers have to return to the analysed airport so as 
to be able to fly back home. Owing to this fact and in connection with the aforementioned 
calculations, some of the parameters are multiplied by 2 (the trip distance or the trip time).  
 
10.4.4 Results of the Cost - Benefit Analysis 
 
The aforementioned costs have been used so as achieve the “total transport cost” for each of 
the analysed airports (Lleida - Alguaire, Girona, Reus, Barcelona and Toulouse Airports) and 
during the analysed period of time (2010 - 2040).  
So as to compute the value of the CBA regarding each of the costs produced in the Lleida - 
Alguaire Airport compared to each of the other analysed airports, the following computations 
has been realized: 
(COSTLleida-Alguaire Airport - COSTAIRPORTn), 
 
Where n = (Airports of Girona, Rues, Barcelona, Toulouse) 
Therefore, regarding each of the analysed parameters, two possible scenarios can happen: 
 If (COSTLleida-Alguaire Airport - COSTAIRPORTn) > 0, then COSTLleida-Alguaire Airport > COSTAIRPORTn, thus 
the Lleida - Alguaire Airport was not profitable being constructed.  
 If (COSTLleida-Alguaire Airport - COSTAIRPORTn) < 0, then COSTLleida-Alguaire Airport < COSTAIRPORTn, thus 
the Lleida - Alguaire Airport was profitable being constructed.  
 
In fact, so as to be able to answer the aforementioned question Regarding the air transport 
market scenario that used to exist before 2010, was it really necessary to invest 90 million 
euros so as to design and build the current airport of Lleida - Alguaire? the social Net Present 
Value and the social Internal Rate of Return have been computed for each of the analysed 
scenarios.  
In fact, the entire CBA results are shown in Annex 4 and, in addition to this, the social NPV and 
IRR are shown forwards:  
 
 CBA LLEIDA - GIRONA: 
- SOCIAL NPV = -91737394’38€ < 0 
- r = 3’5% 
- SOCIAL IRR= -5% < 0 
 
 CBA LLEIDA - REUS: 
- SOCIAL NPV = -73025478’70€ < 0 
- r = 3’5% 
- SOCIAL IRR= -3% < 0 
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 CBA LLEIDA - BARCELONA: 
- SOCIAL NPV = -80119034’78€ < 0 
- r = 3’5% 
- SOCIAL IRR= -3% < 0 
 
 CBA LLEIDA - TOULOUSE: 
- SOCIAL NPV = -103093469’05€ < 0 
- r = 3’5% 
- SOCIAL IRR= -6% < 0 
 
Therefore, according to the analysis that has been realized in this thesis, the four assumed 
scenarios produce similar results, which are a negative Net Present Value (NPV < 0) and a 
negative Internal Rate of Return (IRR < 0).  
 In relation to NPV < 0, the investment will produce losses in relation to the required 
profitability. 
 In relation to IRR < 0: Neither the investment nor the opportunity cost are balanced. 
The project will produce a lower profitability than the minimum required.   
 
In fact, the worst scenario has been the CBA Lleida - Toulouse due to the fact that Toulouse is 
more close to Gatwick Airport in relation to air transport costs and it is also more close to 
Andorra in connection with road transport costs.  
 
10.4.5 Sensitivity Analysis 
 
The results obtained in the Cost Benefit Analysis ought to undergo a sensitivity analysis of the 
main variables, which consists on modifying some of the parameters that have been 
considered and analyse whether it affects the social profitability of the project. Therefore, the 
main aim of the sensitivity analysis is to know how the quantifying of some of the used 
variables affects the final result and, in addition to this, it allows to check whether the 
obtained result is robust or not.  
 
In fact, three sensitivity analysis haven been carried of in relation to the main CBA realized: 
 Sensitivity Analysis 1: It has been assumed that, once passengers land in each of the 
analysed airports, 70% of them go to Andorra (Pyrenees), whereas the other 30% 
travel to the Aigüestortes National Park. 
 Sensitivity Analysis 2: It has been assumed that, once passengers land in each of the 
analysed airports, 70% of them are keen on going to Boí Taüll Resort, whereas the 
other 30% travels to the Aigüestortes National Park.  
 Sensitivity Analysis 3: Regarding this sensitivity analysis, its aim is to compute how 
many passengers the Lleida - Alguaire Airport ought to have so as to become 
profitable if compared with the other analysed airports.  
 
It has to be noted that the costs of each sensitivity analysis, which are shown in Annex 5, have 
been computed in relation to the same method that has been used in the main CBA. 
Furthermore, the following image (Figure 17) shows where the Aigüestortes National Park, 
Andorra and Boí Taüll Resort are located in relation to the analysed airports:  
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Figure 17: Location map of Aigüestortes National Park, Boí Taüll Resort, Andorra and analysed airports  
(Google Maps) 
 
10.4.5.1 Sensitivity Analysis 1 
 
Regarding the CBA carried out before, as aforementioned, it has been assumed that 70% of 
the passengers that land at each of the analysed airports go to Andorra, whereas the other 
30% do not travel, thus they remain within the area they have landed. 
Nonetheless, in connection with the sensitivity analysis 1, it will be assumed that, on the one 
hand, 70% of the passengers go to Andorra, whereas the other 30% are keen on visiting the 
Aigüestortes National Park. 
It has to be noted that, in the previous CBA, the social cost of air transport has been computed 
considering all the passengers (100% of the passengers). Therefore, in order to realize the 
explained sensitivity analysis, it is only necessary to compute the costs of transporting the 
other 30% of passengers through bus transport towards the Aigüestortes National Park ( entire 
calculations are shown in Annex 5 of sensitivity analysis) and, regarding the global CBA of the 
100% of passengers, it can be easily obtained by adding the new results of the Aigüestortes 
National Park to the previous CBA of each airport.  
 
As aforementioned in the main CBA, so as to compute the different costs appropriately, it is 
necessary to know the distance, the road travel time and the type of road between each of the 
analysed airports and the final destination, which is shown in the following Table 20:  
 
Trip Road Distance Road Travel Time Type of Road 
Lleida Airport - Aigüestortes N.P. 128 km 1h 40 min = 1’67 hours  N-230 ; 1 carriageway road 
Gerona Airport - Aigüestortes N.P. 269 km 3h 43 min = 3’72 hours N-260 ; 1 carriageway road 
Reus Airport - Aigüestortes N.P. 228 km 2h 59 min = 2’98 hours N-230 ; 1 carriageway road 
BCN Airport - Aigüestortes N.P. 259 km 3h 27 min = 3’45 hours A-2 ; 1 carriageway road 
Toulouse Airport - Aigüestortes N.P. 221 km 2h 58 min = 2’97 hours N-230 ; 1 carriageway road 
 
Table 20: Road distance and travel time and type of road - Sensitivity Analysis 1 
(Google Maps) 
 
Therefore, in relation to the computations that can be shown in Annex 5 of sensitivity analysis, 
the following results have been obtained for each of the analysed scenarios:  
 CBA LLEIDA - GIRONA (Sensitivity Analysis 1): 
- SOCIAL NPV = -82649473’96€ < 0 
- r = 3’5% 
- SOCIAL IRR= -4% < 0 
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 CBA LLEIDA - REUS (Sensitivity Analysis 1): 
- SOCIAL NPV = -67110553’74€ < 0 
- r = 3’5% 
- SOCIAL IRR= -2% < 0 
 
 CBA LLEIDA - BARCELONA (Sensitivity Analysis 1): 
- SOCIAL NPV = -72134937’33€ < 0 
- r = 3’5% 
- SOCIAL IRR= -3% < 0 
 
 CBA LLEIDA - TOULOUSE (Sensitivity Analysis 1): 
- SOCIAL NPV = -97291440’22€ < 0 
- r = 3’5% 
- SOCIAL IRR= -6% < 0 
 
Regarding the results obtained in this thesis, and like the results obtained in the main 
CBA, the four scenarios produce both negative NPVs and negative IRRs, despite the 
fact that some of the results could be considered better than the scenario assumed in 
the main CBA. This improvement could be owing to the fact that, in relation to road 
transport costs, the Lleida - Alguaire Airport is quite close to the Aigüestortes National 
Park. In fact: 
 CBA LLEIDA - GIRONA (Aigüestortes N.P. and Andorra) 
Regarding road transport costs and the 30% of passengers that travel to the National 
Park, the airport of Lleida is socially better than the airport of Girona. Moreover, 
despite the fact that this sensitivity analysis is negative for the airport of Lleida, the 
social costs in relation to the aforementioned scenario (only 70% of passengers 
travelled) have improved: if only 70% of passengers travel, Lleida has a social 
surcharge of 26421572’07€ in (2010-2040), whereas if all the passengers travel 
(sensitivity analysis 1) the social surcharge decreases 60’5% towards 10449470’57€.  
 
 CBA LLEIDA - REUS (Aigüestortes N.P. and Andorra) 
Regarding road transport costs and the 30% of passengers that travel to the National 
Park, the airport of Lleida is socially better than the airport of Reus. Moreover, despite 
the fact that this sensitivity analysis is negative for the airport of Lleida, the social costs 
in relation to the aforementioned scenario (only 70% of passengers travelled) have 
improved. In fact, as observed before, if only 70% of passengers travel, Lleida is 
socially better than Reus except in the period (2011 - 2018), when the main CBA is 
negative for the Lleida - Alguaire Airport.  
 
 CBA LLEIDA - BARCELONA (Aigüestortes N.P. and Andorra) 
Regarding road transport costs and the 30% of passengers that travel to the National 
Park, the airport of Lleida is socially better than the airport of Barcelona.  
Moreover, despite the fact that this sensitivity analysis is negative for the airport of 
Lleida, the social costs in relation to the aforementioned scenario (only 70% of 
passengers travelled) have improved. In fact, if the 100% of passengers travel 
(sensitivity analysis 1), the CBA is positive for the airport of Lleida in most of the years 
due to the fact that COSTlleida<COSTBCN, except in the years 2011 to 2016, when the 
social cost of Lleida is higher than the cost of Barcelona.  
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Sensitivity analysis 1 is better than the main CBA, which assumes that only 70% of the 
passengers travel and because of which the airport of Lleida is socially worse than the 
airport of Barcelona in most of the years.  
 
 CBA LLEIDA - TOULOUSE (Aigüestortes N.P. and Andorra) 
Regarding road transport costs and the 30% of passengers that travel to the National 
Park, the airport of Lleida is socially better than the airport of Toulouse due to the fact 
that COSTlleida<COSTtoulouse from 2010 until 2040.  
Regarding sensitivity analysis 1, the airport of Lleida is socially worse than the airport 
of Toulouse due to the fact that COSTlleida>COSTtoulouse from 2010 to 2040. 
Nevertheless, the results obtained in sensitivity analysis 1 (social surcharge of 
36287689’00 €)  are better than the values obtained if only 70% of passengers travel 
(social surcharge of 46484807’96 €). Hence, the social surcharge decreases 22% in the 
analysed period (2010-2040).  
 
10.4.5.2 Sensitivity Analysis 2  
 
As aforementioned, in connection with the main CBA carried out before, it was assumed that 
70% of the passengers that land at each of the analysed airports go to Andorra, whereas the 
other 30% do not travel, thus they remain within the area they have landed. 
Nevertheless, in relation to the sensitivity analysis 2, the following scenario will be assumed: 
 On the one hand, instead of Andorra, it has been assumed that 70% of the tourists 
that land in each of the analysed airports are keen on skiing in Boí Taüll Resort.  
 On the other hand, it has also been assumed that, in addition to the 70% of tourists 
that travel towards Boí, the other 30% of tourists are keen on visiting the Aigüestortes 
National Park. Hence, all the tourists that land in each of the analysed airports travel. 
Furthermore, it has to be noted that to analyse the CBA of the sensitivity analysis 2, there are 
three main parameters to be considered: the air transport cost from Gatwick Airport to each 
of the analysed airports, the bus transport cost towards Boí and the bus transport cost 
towards the Aigüestortes National Park. However, it is only necessary to compute the bus 
transport cost towards Boí due to the fact that the other two costs have already been 
computed before and they remain constant.   
As aforementioned in the main CBA, so as to compute the different costs appropriately, it is 
necessary to know the distance, the road travel time and the type of road between each of the 
analysed airports and the final destination, which is shown in the following Table 21:  
 
Table 21: Road distance and travel time and type of road - Sensitivity Analysis 2 
(Google Maps) 
 
Therefore, in relation to the computations that can be shown in Annex 5 of sensitivity analysis, 
the following results have been obtained for each of the analysed scenarios:  
 
 CBA LLEIDA - GIRONA: 
- SOCIAL NPV = -49831369’61€ < 0 
- r = 3’5% 
- SOCIAL IRR= -1% < 0 
Trip Road Distance Road Travel Time Type of Road 
Lleida Airport - Boí 132 km 1h  57min = 1’95 hours  N-230 ; 1 carriageway road 
Gerona Airport - Boí 305 km 4h  7min = 4’12 hours C-25 ; Double carriageway road 
Reus Airport - Boí 232 km 3h  13min = 3’22 hours N-230 ; 1 carriageway road 
BCN Airport - Boí 306 km 3h  49min = 3’82 hours N-230 ; Double carriageway road 
Toulouse Airport - Boí 225 km 3h  3min = 3’05 hours N-230, A64 ; Double carriageway road 
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 CBA LLEIDA - REUS: 
- SOCIAL NPV = -44515286’52€ < 0 
- r = 3’5% 
- SOCIAL IRR= 0% = 0 
 
 CBA LLEIDA - BARCELONA: 
- SOCIAL NPV = -41442051’08€ < 0 
- r = 3’5% 
- SOCIAL IRR= 0% = 0  
 
 CBA LLEIDA - TOULOUSE: 
- SOCIAL NPV = -76411738’50€ < 0 
- r = 3’5% 
- SOCIAL IRR= -3% < 0 
 
Therefore, according to the sensitivity analysis 2 that has been carried out, this scenario 
according to which 70% of the passengers travel to Boí Taüll Resort whereas the other 30% are 
keen on visiting the Aigüestortes National Park produces better social and economic results 
regarding the Lleida - Alguaire Airport than the scenarios assumed in the main CBA and in the 
sensitivity analysis 1. Despite the fact that the CBA Lleida - Girona and the CBA Lleida - 
Toulouse produce both negative NPV and negative IRR, the other two scenarios (CBA Lleida - 
Reus and CBA Lleida - Barcelona) produce a negative NPV but an IRR = 0%. Therefore, 
regarding the CBA Lleida - Reus and the CBA Lleida - Barcelona, the investment that was 
required so as to build the Lleida - Alguaire Airport is balanced, but not the opportunity cost.  
 
10.4.5.3 Summary of the Sensitivity Analyses 1 and 2 and main CBA 
 
In connection with the sensitivity analyses 1 and 2 and regarding the main CBA realized in this 
thesis, a summary of the obtained results is provided forwards:  
 CBA: LLEIDA - GIRONA 
In relation to the CBA Lleida - Gerona carried out in the sensitivity analysis 2, it is 
demonstrated that the social costs of the Lleida - Alguaire Airport are lower than the 
social costs of Gerona Airport due to the fact that COSTlleida - COSTgerona < 0. Therefore, 
providing that English tourists are keen on going towards the Aigüestortes National 
Park and to Boí, from a social point of view, it is better to operate through the Lleida - 
Alguaire Airport than from Gerona Airport.  
It has to be noted that the scenario considered in the sensitivity analysis 2, according 
to which 70% of the English tourists go to Boí and the other 30% go to the Aigüestortes 
National Park, is the only scenario that makes the Lleida - Alguaire Airport socially 
better than the Gerona Airport owing to the fact that, in connection with the main 
scenario according to which 70% of the tourists go to Andorra while the other 30% do 
not travel and in relation to the scenario that assumes that 70% of the tourists go to 
Andorra and the other 30% go to the Aigüestortes National Park, the social cost of the 
Lleida - Alguaire Airport is higher than the social cost of Gerona Airport, thus the 
airport of Lleida is not socially competitive.   
Scenario: CBA Lleida - Gerona Airports Social Cost Lleida-A. Airport is… 
70% Andorra; 30% don’t travel COSTlleida > COSTgerona Not socially competitive 
70% Andorra; 30% Aigüestortes N.P. COSTlleida > COSTgerona Not socially competitive 
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70% Boí ; 30% Aigüestortes N.P. COSTlleida < COSTgerona Socially competitive 
 
Table 22: CBA Lleida - Girona Summary (Own elaboration) 
 
 CBA: LLEIDA - REUS:  
In connection with the CBA Lleida - Reus realized in the sensitivity analysis 2, it can be 
stated that the social costs of the Lleida - Alguaire Airport are lower than the social 
costs of the Reus Airport owing to the fact that COSTlleida - COSTreus < 0. Hence, in 
order to bring English tourists to the Aigüestortes National Park and to Boí, from a 
social point of view, it is better to use the Lleida - Alguaire Airport than the airport of 
Reus.  
It ought to be considered that, despite the scenario considered in the main CBA 
according to which 70% of the English tourists go to Andorra and the other 30% do not 
travel, both the CBAs of sensitivity analysis 1 and 2 state that the social costs of the 
Lleida - Alguaire Airport are lower than the social costs produced when operating from 
the airport of Reus. In fact, in connection with the main CBA (70% Andorra; 30% do not 
travel), the social costs of the airport of Lleida are higher than the Reus Airport’s costs 
only in the period 2011 - 2018.  
Therefore, in relation to the analysed scenarios, it can be stated that the Lleida - 
Alguaire Airport is more socially competitive than the Reus Airport 
Scenario: CBA Lleida - Reus Airports Social Cost Lleida-A. Airport is… 
70% Andorra; 30% don’t travel COSTLleida < COSTReus 
COSTLleida > COSTReus in 2011-2018 
Socially competitive 
Not socially competitive from 2011 to 
2018 
70% Andorra; 30% Aigüestortes N.P. COSTLleida < COSTReus Socially competitive 
70% Boí ; 30% Aigüestortes N.P. COSTLleida < COSTReus Socially competitive 
 
Table 23: CBA Lleida - Reus Summary (Own elaboration) 
 
 CBA: LLEIDA - BARCELONA  
Regarding the CBA Lleida - Barcelona analysed in the sensitivity analysis 2, it is 
demonstrated that the social costs of the Lleida - Alguaire Airport are lower than the 
social costs of the Barcelona Airport due to the fact that COSTlleida - COSTbarcelona < 
0. Consequently, in order to bring English tourists to the Aigüestortes National Park 
and to Boí, from a social point of view, it is better to operate through the Lleida - 
Alguaire Airport than from the airport of Barcelona.  
Moreover, it has to be noted that the sensitivity analysis 2 scenario is the best for the 
Lleida - Alguaire Airport regarding social costs. In fact, the social costs of the different 
analysed scenarios have been summarized in the following table:  
 
Scenario: CBA Lleida - BCN Airports Social Cost Lleida-A. Airport is… 
70% Andorra; 30% don’t travel COSTLleida > COSTBCN in 2010-2037 
COSTLleida < COSTBCN in 2037-2040 
Not socially competitive (2010-2037) 
Socially competitive (2037-2040) 
70% Andorra; 30% Aigüestortes N.P. COSTLleida < COSTBCN in 2017-2040 
COSTLleida > COSTBCN in 2011-2016 
Socially competitive (2017-2040) 
Not socially competitive (2011-2016) 
70% Boí ; 30% Aigüestortes N.P. COSTLleida < COSTBCN Socially competitive  
 
Table 24: CBA Lleida - Barcelona Summary (Own elaboration) 
 CBA:LLEIDA -  TOULOUSE 
In relation to the CBA Lleida - Toulouse carried out in the sensitivity analysis 2, it can 
be stated that the social costs of the Lleida - Alguaire Airport are higher than the social 
costs of the Toulouse Airport owing to the fact that COSTlleida - COSTtoulouse > 0. 
Hence, in order to bring English tourists to the Aigüestortes National Park and to Boí, 
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from a social point of view, it is better to use the airport of Toulouse than the airport 
of Lleida - Alguaire.  
It has to be considered that, because of its better location, the Toulouse Airport 
functioning is better than the Lleida - Alguaire Airport functioning. In fact, in 
connection with the analyses realized, COSTlleida > COSTtoulouse in the three 
different scenarios that have been assumed.  
Therefore, in relation to the analysed scenarios, it can be stated that the Lleida - 
Alguaire Airport is less socially competitive than the Toulouse Airport. 
 
Scenario: CBA Lleida - Toulouse Airports Social Cost Lleida-A. Airport is… 
70% Andorra; 30% don’t travel COSTLleida > COSTToulouse 
 
Not socially competitive 
70% Andorra; 30% Aigüestortes N.P. COSTLleida > COSTToulouse Not socially competitive 
70% Boí ; 30% Aigüestortes N.P. COSTLleida > COSTToulouse Not socially competitive 
 
Table 25: CBA Lleida - Toulouse Summary (Own elaboration) 
 
To sum up, in relation to the sensitivity analysis 2 (70% Boí - 30% Aigüestortes N.P.), the Lleida 
- Alguaire Airport is the most socially competitive if compared with the airports of Reus, Girona 
and Barcelona. Nonetheless, in connection with the analysed scenarios, the social cost of the 
Lleida - Alguaire Airport is bigger than the social cost produced if the Toulouse Airport was 
used.  
 
10.4.5.4 Sensitivity Analysis 3 
 
The social competitiveness of the Lleida - Alguaire Airport has been analysed taking into 
account the scenario considered in the main cost-benefit analysis realized in this project, due 
to the fact that it is the most realistic: 70% of the English passengers that land in the Lleida - 
Alguaire Airport are keen on going to Andorra, whereas the other 30% of passengers remain in 
the airport where they land.   
Therefore, the main objective of the sensitivity analysis 3 is to compute how many passengers 
the Lleida - Alguaire Airport ought to have so as to be profitable when compared with the 
other analysed airports. In fact, regarding each specific scenario, the number of passengers has 
been increased so as to achieve an Internal Rate of Return (IRR) equal to zero or equal to the 
applied discount rate (r=3’5%).  
Furthermore, in relation to the necessary amount of passengers, demand has been obtain as 
follows: 
 On the one hand, the real amount of passengers that have landed in the Lleida - 
Alguaire Airport from 2010 until 2016 has been considered.  
 On the other hand, in relation to the period (2017 - 2040), the annual amount of 
passengers has been set according to the following lineal formula and depending on 
the amount of passengers in the last analysed year (2040): 
𝑉𝐼(2016) ,  𝑉𝐼+1(2017) ,…………..  𝑉𝐹(2040)  
 
𝑟 =  
𝑉𝐹(20040)
𝑉𝐼(2016)
1
𝑛
  ;  n = (2040 - 2016) 
 
𝑉𝐼+1 = 𝑉𝐼 · 𝑟 
 
Note that the entire calculations related to the sensitivity analysis 3 are shown in Annex 5. In 
fact, in relation to Annex 5 and regarding the item “other cash flow”, it has been considered an 
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investment of (-90.000.000€) at the first year, a constant maintenance cost of (-78.700€) until 
the year 2039 and, eventually, a residual value of (+36.000.000€) at the last year.   
 
Therefore, the following results have been obtained so as to ensure that the Lleida - Alguaire 
Airport is profitable when compared with each of the analysed airports:  
 
CBA Lleida - Girona: 
In connection with the calculations carried out, when analysing the CBA Lleida - Girona, it can 
be shown that if the number of annual passengers is increased, the social surcharge produced 
when operating from Lleida increases. In relation to the IRR criteria, if the number of annual 
passengers is increased, the IRR becomes more negative, thus it is not possible to achieve 
neither IRR = 0% nor IRR > 0%.  
Consequently, it is not possible to make the Lleida - Alguaire Airport profitable if it is compared 
with Girona’s Airport.  
 
 
CBA Lleida - Reus: 
In relation to the Lleida - Alguaire Airport, it has been computed that the following annual 
amount of passengers would be necessary so as to achieve a social Internal Rate of Return 
equal to 3’5% and equal to 0%, respectively (Annex 5): 
 
 SOCIAL IRR = 3’5%    ;    ANNUAL PASSENGERS (year 2040)= 1.450.000 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 18: CBA Lleida - Reus, Demand evolution IRR=3’5% (Own elaboration) 
 
 
 SOCIAL IRR = 0%       ;    ANNUAL PASSENGERS (year 2040) = 380.000 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 19: CBA Lleida - Reus, Demand evolution IRR=0% (Own elaboration) 
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Nevertheless, it has to be considered that Andorra would not be able to manage such an 
increase in relation to its demand, which would increase a 70% of the computed amount of 
passengers (1.015.000 passengers and 266.000 passengers, respectively).   
 
CBA Lleida - Barcelona: 
In relation to the Lleida - Alguaire Airport, it has been computed that the following annual 
amount of passengers would be necessary so as to achieve a social Internal Rate of Return 
equal to 3’5% and equal to 0%, respectively (Annex 5): 
 
 SOCIAL IRR = 4%    ;    ANNUAL PASSENGERS (year 2040) = 3.153.100 
 
Figure 20: CBA Lleida - Barcelona, Demand evolution IRR=4% (Own elaboration) 
 
 
 SOCIAL IRR = 0%    ;    ANNUAL PASSENGERS (year 2040) = 900.000 
 
 
Figure 21: CBA Lleida - Barcelona, Demand evolution IRR=0% (Own elaboration) 
 
Nonetheless, it has to be considered that Andorra would not be able to manage such an 
increase in relation to its demand, which would increase a 70% of the computed amount of 
passengers (2.207.170 passengers and 630.000 passengers, respectively).   
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CBA Lleida - Toulouse:  
In connection with the calculations carried out, when analysing the CBA Lleida - Toulouse, it 
can be stated that if the number of annual passengers is increased, the social surcharge 
produced when operating from Lleida increases. In relation to the IRR criteria, if the number of 
annual passengers is increased, the IRR becomes more negative, thus it is not possible to 
achieve neither IRR = 0% nor IRR > 0%.  
Consequently, it is not possible to make the Lleida - Alguaire Airport profitable if it is compared 
with the Airport of Toulouse.    
 
Capacity of the Lleida - Alguaire Airport: 
It is very important to analyse the capacity of the airport so as to know whether the 
infrastructure is able to manage the amount of passengers needed to ensure its profitability. 
Hence, the capacity of the Lleida - Alguaire Airport is determined by its two boarding gates, 
which make the infrastructure able to board two aircrafts A-321 of 180 passengers each, per 
hour; therefore, providing that the airport was opened 24 hours per day, the Lleida - Alguaire 
Airport would have a maximum capacity of 48 flights A-321 per day. Furthermore, it has to be 
considered that the analysed charter aircrafts only operate at the airport at weekends and 
during the skiing season; hence, if it is assumed that the analysed charter aircrafts operate 
each weekend from September until March (both included), there are 28 available weekends, 
thus it has to be considered that the necessary passengers get to the airport along 28 days, 
due to the fact that charter flights only bring tourists to the Lleida - Alguaire Airport on Friday 
and take them back to their house on Sunday. Therefore, the following numbers of flights per 
day are obtained: 
CBA Passengers to be 
profitable (year 2040) 
Flights per day (airport 
opened 24hours/day - A321) 
CBA Lleida - Girona ------------------------------ ---------------------------------- 
CBA Lleida - Reus (IRR=0%) 380.000 76 
CBA Lleida - Reus (IRR=3’5%) 1.450.000 288 
CBA Lleida - BCN (IRR=0%) 900.000 179 
CBA Lleida - BCN (IRR=4’0%) 3.153.100 626 
CBA Lleida - Toulouse ----------------------------- ---------------------------------- 
 
Table 26: Capacity of the Lleida - Alguaire Airport 
(Own Elaboration) 
 
Therefore, despite the capacity of Andorra, the Lleida - Alguaire Airport would not be able to 
attend any of the necessary amount of passengers to make the airport profitable when 
compared with the other analysed infrastructures due to the fact that the maximum capacity 
of the Lleida - Alguaire Airport is to attend 48 flights A-321 per day.  
 
Consequently, in relation to the sensitivity analysis 3, it is not possible to make the Lleida - 
Alguaire Airport profitable despite the fact that it had the necessary amount of passengers due 
to the fact that, because of its design and maximum capacity, it is not able to attend the 
amount of passengers that would be required so as to make the airport profitable when 
compared with the airports of Reus and Barcelona.  
 
10.5 Future Scenario 
 
In connection with the economic analysis and the Cost Benefit Analysis that has been realized, 
the Lleida - Alguaire Airport produces really low values of Internal Rate of Return and Net 
Present Value.  
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Therefore, so as to improve this situation, the non-monetized effects of the infrastructure 
regarding the economic development of the area ought to have a high positive effect so as to 
balance the current economic scenario. Furthermore, in connection with the analysis that has 
been realized, the Lleida - Alguaire Airport ought to promote mountain tourism regarding the 
Boí Taüll Resort and the Aigüestortes National Park, which are interesting touristic attractions 
relatively close to the airport, thus the road transport costs would be lower than in other 
airports. 
 
In addition to this, if the initial investment cost had been lower through a periodic investment 
done in several phases, the economic profitability of the airport had been much better. In fact, 
owing to the variability in demand, the runway and a small terminal could have been 
constructed and, afterwards, according to the increase in demand, bigger facilities could have 
been designed. 
 
According to the interview realized to the Lleida - Alguaire Airport’s director, it would not be 
profitable to improve their visibility system in relation to foggy meteorological conditions. 
Nevertheless, according to the director, the airport is promoting other business activities so as 
to improve its economic scenario. For instance, several advertisement have been recorded 
within the airport and, in addition to this, the airport is opened both in the morning and in the 
afternoon regarding private pilots. 
 
Actually, the Lleida - Alguaire Airport is keen on promoting itself as an infrastructure where 
new technology can be tested, such as automatic cars or antidrome antennas. Furthermore, 
regarding the small amount of commercial activity, it is also promoting itself as a place where 
air companies can both test and repair their aircrafts and train their pilots.   
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11. Conclusions  
 
To sum up, this thesis has analysed the air transport, which is one of the most important 
modes of transport, and the airports, which are the necessary infrastructure so as to enable air 
transport. 
 
Actually, the Lleida - Alguaire Airport has been economically and socially analysed so as to be 
able to answer the following question: Regarding the air transport market scenario that used 
to exist before 2010, was it really necessary to invest 90 million euros so as to design and build 
the current airport of Lleida - Alguaire?   
 
So as to be able to answer the aforementioned question, the following analyses have been 
realized in this thesis: 
 On the one hand, the Lleida - Alguaire Airport has been economically analysed and, in 
relation to this analysis, both negative NPV and negative IRR have been obtained, thus 
neither the investment nor the opportunity cost are balanced.   
 On the other hand, the Lleida - Alguaire Airport has been socially analysed through a 
Cost Benefit Analysis and it has been compared with several airports that are located 
close to it. Regarding this analysis, both negative NPV and negative IRR have also been 
obtained. 
 Furthermore, in order to deeply analyse the scenario of the Lleida - Alguaire Airport, 
three sensitivity analyses have been realized. In connection with these analyses, it can 
be stated that the economic and social scenario of the Lleida - Alguaire Airport would 
improve if the airport had an agreement with Boí Taüll Resort and Aigüestortes 
National Park, which are mountain touristic attractions which are located closer to the 
Lleida - Alguaire Airport than if Andorra is considered. Due to this fact, the Lleida - 
Alguaire Airport is more socially competitive because of its lower road transport costs. 
Moreover, it can be stated that the airport will never become completely profitable 
owing to the fact that, because of its maximum capacity, it would not be able to attend 
the high amount of passengers that would be necessary so as to become profitable.  
 
Therefore, according to the values of NPV and IRR obtained, the aforementioned question can 
be answered: Regarding the air transport market scenario that used to exist before 2010, it 
was not really necessary to invest 90 million euros so as to design and build the current airport 
of Lleida - Alguaire. 
 
Actually, due to the negative values of NPV and IRR that the Lleida - Alguaire Airport produces, 
it ought to promote its economic activity. In relation to this, the current director of the Lleida - 
Alguaire Airport is currently promoting new businesses in the infrastructure, such as 
advertisement recordings, pilots base training or the use of the runway so as to test new 
technology. 
Furthermore, the negative results could be partially balanced regarding the non-monetized 
effects that the infrastructure might produce in relation to the local economic development.   
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ANNEX 1: Interview to Antoni Serra, the current director of the Lleida - Alguaire 
Airport 
 
Antoni Serra is the current director of the Lleida - 
Alguaire Airport; he substituted Alberto López (the 
former director). 
 He is an architect and he has a really wide 
experience in connection with commercial aviation, 
security and emergencies issues. 
Antoni Serra already knew the functioning of this 
airport owing to the fact that he used to be the 
head of operations and security at the beginning of 
the infrastructure (from 2009 until 2012) and, in 
addition to this, he has also worked in several 
companies such as Vueling, Spanair and Air Europa.  
 
Please note that the following interview has been carried out in Catalan.   
   
  1 - Quina metodologia es segueix per definir noves rutes o destinacions, horaris dels 
vols...? 
És un tema que ve des del departament comercial d’Aeroports de Catalunya que són 
els que gestionen el tema de rutes i de comercialització, no només de l’aeroport de 
Lleida sinó també del de la Seu  i també participen en els comitès de rutes  que ajuden 
amb la gestió de rutes de Reus, Girona i Barcelona. Dintre d’Aeroports de Catalunya no 
només tractem  a nivell de rutes i comercial l’aeroport de Lleida sinó que  tractem 
també altres aeroports. Dins d’aquest aspecte general el que fem nosaltres és buscar  
de quina manera podem beneficiar l’aeroport de Lleida. En el cas que tenim nosaltres  
ens implica que nosaltres tenim un bon acord amb  la companyia de AirNostrum  i amb 
base a AirNostrum amb els estudis de rutes que vàrem fer nosaltres i varen fer ells es 
va determinar que una operació a les illes és viable  perquè són “illes” i no es pot anar 
amb cotxe amunt i avall i aquest és un dels punts focals que es poden treure. 
Aleshores el que vam fer va ser operar un Palma , ja que veiem que la Universitat de 
Lleida atreu gent de Palma i aleshores tan sols amb els estudiants i la part de famílies 
quasi emplenem els avions. Això era una garantia de que podia funcionar i per això 
vam anar amb el Palma. I els Eivissa i Maó als estius, perquè és una destinació que de 
sempre aquí a Lleida ha funcionat i enlloc d’anar-se’n a Barcelona, doncs poden sortir 
d’aquí. Nosaltres hem calculat que la quantitat de gent que veiem que podem treure 
d’aquí i que els interessa sortir d’aquí directament és suficient pels avions que estem 
operant amb AirNostrum i per això ho hem fet amb ells. Els avions de AirNostrum van 
des de un ATR-72 que és el que va operar diumenge passat als CRJ, que són reactors, 
que van des de les 40 places fins a les 99-100 places, aleshores tenim des de reactors 
fins a turbohèlices i això ho juga la pròpia línia aèria amb base a les reserves  que té: hi 
ha poques reserves doncs posa un crj-200, hi ha moltes reserves doncs posa un CRJ-
1000. És a dir: és molt flexible en relació a quanta gent vola. Els altres estudis de posar 
avions més grans com un A-320 amb 180 places és molt difícil d’aconseguir 
comercialitzar aquí. El nostre problema és que tenim Barcelona a una hora i mitja en 
cotxe i s’hi pot sortir cada dia amb els preus que vulguis i cap on vulguis. El avió que ve 
a Lleida ja ve de Palma de Mallorca ple i se’n torna a Palma de Mallorca ple. El que no 
podem és portar un avió buit i portar-lo cap a Palma i tornar-lo a treure buit ja que a 
Antoni Serra, in the Lleida - Alguaire Airport in 
2010 (ACN) 
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nivell econòmic seria un desastre. 
2 - És molt el temps que triga un avió des de que aterra fins que arriba al seu lloc de 
parada, distància que recórrer...? 
No és molt, calcula que seran uns 4 minuts, des del moment que posa les rodes a terra 
fins al moment que li posem les falques, moment en què nosaltres diem “ha acabat el 
vol” i comença el temps de terra; venen a ser uns 4 minuts. També depèn del tipus 
d’avió, és a dir, si és un avió gran més pesat el temps de frenada és més llarg, se’n va 
més lluny, fa la volta i el temps de tornar és una mica més gran, podria ser en aquest 
cas 5 minuts, com a molt 6 minuts. Normalment és de 4 minuts. Si és un avió petit que 
frena dintre del lloc d’aterratge i agafa la sortida ràpida, en 2 minuts el tenim aparcat. 
No hi ha distàncies en aquest aeroport.  
 
3 - Quina és la capacitat màxima de l’Aeroport? 
La capacitat màxima ve donada per un paràmetre molt especial, que és “la porta 
d’embarcament”. Jo, per porta d’embarcament, la capacitat màxima que puc fer és 
d’entre 2 i 3 o com a molt 4 avions a l’hora, depèn de la capacitat de passatgers que 
porten. Si són avions petits, doncs puc embarcar un avió petit cada mitja hora; tinc 
dues portes d’embarcament, doncs com a màxim com a màxim amb avions petits 
treballaria amb quatre avions l’hora. Amb avions grans, de 220 passatgers, tinc que 
treballar a dos avions l’hora, o tres si fossin dos de grans i un de petit. Encara que 
tingui un pàrquing de 5 avions i una capacitat de pista que em podria donar 
tranquil·lament 8-9 avions a l’hora a nivell de control aeri, estic limitat per les portes 
d’embarcament. Hauria de fer una inversió en infraestructura per augmentar la 
capacitat, cosa que de moment 2-3 avions a l’hora ja ho podem fer. A l’hivern, per vols 
d’esquiadors, vam treure 3 avions a l’hora grans, jugant una mica en el tema de treure 
passatgers d’un avió abans de l’altre però 3 avions a l’hora ho hem aconseguit fer 
(avions bastant grans).   
 
4 - Em podria facilitar un registre/dir  el nombre de dies que l’Aeroport ha estat 
afectat per la boira i el nombre d’avions afectats, pèrdues econòmiques...? En cas de 
boira, quin procés es segueix per anular una operació, a quin aeroport es desvia 
l’avió...? 
Normalment està rodant una mitja de entre 2 dies d’afectació, algun any han estat 3 
dies. Podríem dir 2’5 dies de boira a l’any per fer una mitja. Aquest any (2016-2017) 
hem tingut 4 dies de boira, però ha estat totalment excepcional. El normal és tenir 1 
dia de boira en un any, un altre any tenim 3 dies de boira, un altre any en tenim 2... 
Una mitja de 2’5 dies a l’any de boira en els que hàgim hagut de desviar avions. Vull 
dir, de dies de boira n’hem tingut més de 2’5 dies, però que hàgim hagut de desviar 
avions serien una mitja de 2’5 dies de boira a l’any.  
El procés per decidir si un avió es desvia és una mica especial. Nosaltres tenim un 
sistema d’aproximació instrumental, el ILS (Instrumental Landing System), que és 
categoria I, que ens deixa l’avió doncs a uns 60 metres... Necessitem 550 metres de 
visibilitat horitzontal i uns 60 metres de visibilitat vertical, que serien els 200 peus que 
deixa l’avió al límit. Aleshores, aquest sistema instrumental per boira, per Lleida, és 
molt adequat, i a nivell de sistema instrumental de boira per entrar en boira només 
hem tingut un avió que s’hagi desviat aquest any (2016-2017), pel que és realment el 
fet del sistema instrumental i la boira. El que passa és que nosaltres, a l’hivern, operem 
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un sistema de vols que no són regulars, és a dir, a part del vol a Palma, que és regular, 
operem vols charters que transporta els esquiadors. Els vols charters són els avions 
grans: els A-321. Els vols charters no es comercialitza comprant bitllets sinó que és el 
touroperador que ven un paquet d’hotel, esquí, menjar, forfait, assegurança, avió i 
allotjament. Aleshores, el client pertany al touroperador, que en aquest cas és Nielsen, 
que és el que comercialitza tot el paquet Andorra. Nielsen contracta Thomas Cook 
(companyia aèria), Fly B (companyia aèria), Germania (companyia aèria)... El que 
interessa al touroperador és les places que ha venut, i aquests avions venen aquí, però 
no com a companyia aèria que ven els bitllets, sinó com a transport dels passatgers i 
clients que ha fet Nielsen amb el paquet d’esquí. Aleshores qui mana a aquests 
passatgers és Nielsen: el que porta el control i són seus és Nielsen, el contracte de 
transport no és amb la companyia aèria sinó que és amb Nielsen. Per tant, Nielsen 
decideix el que s’ha de fer en situacions específiques. En el cas de la boira, què fem? 
En el cas de la boira, com que venen aquí (Lleida) cinc avions el diumenge, que són tots 
passatgers de Nielsen de Manchester, de Birmingham, de Gatwick... El touroperador, 
quan surt d’Andorra al dematí, paren a Pons amb els autobusos per descans del 
conductor, descans de passatgers... i a Pons, entre les 5:00 h i les 5:30 h del dematí, 
ens truquen i ens demanen el part meteorològic que tenim. Aleshores, la decisió es fa 
en base al part meteorològic que hi ha a les 5:15h - 5:30h del dematí, que moltes 
vegades fem un part i un segon esperant a que surti el segon per prendre la decisió, i la 
previsió que ens diu la empresa de meteorologia que ens ho escriu, ja que ho volen per 
escrit: la previsió diu que la boira no s’aixequi fins a mig dia, o que hi hagi un 20% de 
possibilitat de que s’aixequi entre les 12 h i les 14h... Aleshores, si el touroperador veu 
que pot haver-hi risc de que alguns dels avions no entri, o dos avions no entrin i els 
altres entrin... Si pot haver-hi el risc de que algun avió no entri, tots els passatgers se’n 
van a Reus. L’avió (que havia d’aterrar a l’Aeroport Lleida - Alguaire) ja no ve a fer 
l’aproximació instrumental, que segurament podria entrar sense problemes, perquè 
tenim un sistema que funciona, sinó que l’avió ja directament se’n va cap a Reus, ja ni 
intenta aproximar. És decisió del touroperador per una cosa: pel risc de que si porta els 
passatgers a l’Aeroport de Lleida - Alguaire, desembarques passatgers, es realitza la 
facturació de maletes, la porta d’embarcament, venen tots els autobusos aquí... i 
després dos avions se’n van a Reus i els altres tres possiblement entren, aleshores hem 
de tornar a desfacturar els passatgers que havíem facturat, tornar a entregar les 
maletes, tornar a carregar als autobusos aquells passatgers però potser els altres no... 
Quants autobusos s’han de portar a Reus per deixar suficients autobusos perquè els 
passatgers d’arribada que vinguin en els avions que entren puguin anar cap a 
Andorra... Les guies s’han de dividir... A nivell logístic és un gran problema que passi 
això, que de fet al principi va passar i va ser un desastre... Aleshores, portar aquests 
passatgers que hem desfacturat cap a Reus, resulta que l’avió que no ha entrat en 10 
minuts està a Reus, però nosaltres triguem unes 2 hores i mitja en tornar a portar els 
passatgers a Reus en autobús, més tornar a facturar les maletes, tornar a facturar els 
passatgers, tornar a passar els rajos X i bandes de seguretat, embarcar passatgers... 
SEGUIRAl final l’avió va a Anglaterra amb 4 hores de retard, i els passatgers amb 4 
hores de retard. Els passatgers d’arribada arriben a Reus, han d’esperar els autobusos 
que venen d’aquí i arriben amb 4 - 5 hores de retard a Andorra. Aquest retard 
comporta: que els passatgers d’arribada a Andorra no poden entrar als hotels a l’hora 
prevista, no poden agafar els forfaits a l’hora prevista, no poden llogar els esquís a les 
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hores previstes, i l’endemà perden mig dia d’esquí perquè han de fer totes les gestions 
al dematí, és a dir, molt enfadats els passatgers d’arribada. Pel que fa als passatgers de 
sortida, estan molt enfadats per les quatre hores de retràs en tornar a casa seva i dels 
seus familiars que els van a buscar... I la companyia aèria també està molt enfadada ja 
que aquestes quatre hores de retard que ha patit a primera hora del dematí significa 
que el vol que ha de fer a Canàries amb aquell avió, la tripulació ja no té hores de vol 
per anar i tornar perquè ha perdut quatre hores aquí. Aleshores han de canviar la 
tripulació i han de canviar l’avió. Aleshores, el cost que suposa  per la companyia aèria 
canviar tota la tripulació, canviar tot l’avió... o arrastrar quatre hores de retràs si no 
poden canviar l’avió, amb una altra tripulació per fer que els passatgers de Canàries 
tinguin quatre hores de retràs d’anada i de tornada, amb les indemnitzacions que 
comporta el menjar... La bola de pilota de neu és tant enorme que el touroperador no 
s’ho pot permetre. Què passaria si des de l’Aeroport de Lleida - Alguaire diguéssim: 
“no, no, prova perquè jo vull la foto del diari El Segre que esteu entrant pel ILS”. Doncs 
aquesta foto del diari El Segre podent entrar i es vegi que l’Aeroport de Lleida té un 
sistema molt bo, em comportaria que l’any següent el touroperador bloquegi i cancel·li 
l’acord. Què hem fet per evitar tot això i que Nielsen torni a firmar l’acord i que les 
companyies aèries tornin a firmar els acords amb Nielsen perquè no retrassem els seus 
avions, hem fet un procediment en el qual ells ens truquen al dematí des de Ponts, 
mirem i si la meteorologia ens dona les garanties de que els avions entren, venen i 
surten; si la meteorologia tenim un 60% de risc de que els avions no puguin entrar, 
se’n van cap a Reus i nosaltres desplacem el nostre personal cap a Reus per ajudar el 
touroperador amb les cadires de rodes, amb el llistat de passatgers... Els passatgers 
d’arribada i de sortida no tenen cap problema, no tenen cap retràs, pot haver-hi els 
10-15 minuts de diferència de Ponts a Reus o de Ponts a Lleida, però als passatgers no 
els hi afecta sortir de Reus o de Lleida i tornen a casa seva a la hora que els hi toca, el 
passatger d’arribada arriba a Andorra a l’hora que li toca i la companyia aèria torna a 
Gatwick i Manchester a l’hora que li toca i no es retarda la tripulació. Aleshores tot va 
bé i a l’any següent tornem a renovar el contracte. Si jo dic: “no, no, vine i prova”, si no 
entra hi ha una gran problemàtica i es divideixen els passatgers. En vols regulars, si un 
vol regular no entra i ha d’anar a Reus, és un vol regular i per tant els passatgers s’han 
d’espavilar i la companyia aèria els hi pagarà els taxis; en canvi els vols charters també 
porten els autobusos, han de fer la sortida de l’hotel amb els passatgers de sortida... 
està tot cronometrat i mil·limetrat per a fer tot el paquet de viatge.  
 
5 - La instal·lació d’un sistema antiboira seria la solució per combatre aquest 
fenomen?  
Invertir en un sistema de categoria superior no seria rentable. Si es volgués posar un 
categoria III, seria el mateix com si es volgués posar un categoria per naus espacials... 
Seria invertir els diners dels ciutadans d’una manera totalment innecessària. El sistema 
que tenim és perfectament viable pels vols que estem fent. Nosaltres tenim un sistema 
categoria I, però és una categoria I “superior” perquè estem utilitzant un categoria I en 
una pista d’aterratge de 61 metres d’ample que porta un eix de llum al mig que 
permet als avions baixar una mica més que un categoria I “normal” sense les llum d’eix 
de pista. És a dir: és un categoria I una mica més sofisticat. Sí que podríem passar a un 
categoria II-III, que permetria baixar l’avió una mica més, però la inversió necessària 
per posar un categoria II-III és “molt” forta per a que aquests metres de diferència que 
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em permet baixar més l’avió per prendre la decisió, ja que no seria aterratge 
automàtic, l’únic que baixes una mica més per prendre la decisió d’aterrar o no, no 
compensa la gran quantitat de diners que hem d’invertir per una cosa similar. A més a 
més, la boira que tenim aquí, com totes les boires, pot arribar a 100 metres, 30 metres 
o a 10 metres, i al cap d’una hora pot ser que tinguem 6 km de visibilitat. Fer una 
inversió tant gran per una cosa tant aleatòria que el primer dia d’haver fet aquesta 
inversió i l’avió s’hagués de tornar a desviar cap a Reus, seria molt criticat òbviament 
per haver gastat uns diners públics sense una justificació. La única justificació seria que 
els diaris demanen que s’instal·li un sistema antiboira, però la realitat és que el 90% 
dels avions que hem desviat per boira no han estat desviats pel tema purament de 
“boira”, sinó que s’han desviat per decisió prèvia per evitar un risc, però no per boira. 
Estic segur que igualment que els d’Air Nostrum amb la boira que teníem anaven 
aterrant, els “charter” amb la professionalitat i pràctica que tenen a Anglaterra pel que 
fa als aterratges amb boira, també haguessin aterrat tots. Però aquest és un risc que el 
touroperador no vol assumir i a nosaltres ens interessa assegurar el contracte anual i 
que el touroperador Nielsen torni a firmar amb el nostre aeroport de Lleida - Alguaire.  
El sistema ILS que tinc és perfecte pel meu aeroport, però no puc justificar la inversió 
necessària per instal·lar un sistema ILS categoria II-III, pel qual seria necessari retallar 
muntanyes, canviar la central elèctrica, remodelar la instal·lació lumínica... Si depèn de 
mi, mai diré que s’ha d’instal·lar un ILS de categoria superior a l’actual.    
 
6 - Des del punt de vista financer, pel que fa al “compte de pèrdues i guanys de l’any 
2014”, s’observen unes “altres despeses d’explotació” elevades. A què es refereix? 
Nosaltres tenim moltíssimes despeses d’explotació. Explotació podria incloure tot el 
que és la gestió aeroportuària, és a dir, el manteniment que he de fer d’aquest 
aeroport de mantenir els sistemes actius, sistemes de manteniment de la torre de 
control, dels radars, plans de vol, els sistemes d’explotació de bombers. A més a més, 
ara he de canviar les baranes que delimiten la senda de planeig del ILS (Instrumental 
Landing System) i aquestes baranes, que per obligació de l’autoritat aeroportuària han 
d’haver per a que ningú entri a dins de l’Aeroport perquè afectaria amb 14 decibels el 
grau d’inclinació de baixada de l’avió, han de ser frangibles per a que si una avioneta 
surt de la pista, ha de poder trencar les baranes i per tan les baranes no poden ser 
rígides. Han de tenir un certificat de frangibilitat i han de ser d’un component que deixi 
passar les ones del sistema d’aproximació. Així doncs, pel que fa al ILS i la barana 
requerida, fer només una barana em costarà 60.000 - 70.000 euros ja que ha d’estar 
tot certificat per si hi hagués alguna incidència ningú es faci mal. Aquest preu elevat és 
la diferència entre portar una granja a portar un aeroport: la gestió d’una granja és la 
mateixa que la d’un aeroport pel que fa al manteniment de costos i beneficis, entrades 
i sortides, material, alimentació, electricitat, calefacció... Però en un aeroport els 
costos són més elevats ja que hi ha un tema de “safety” pel mig.  
A l’aeroport de Lleida - Alguaire no es treu beneficis del pàrquing. De fet, el pàrquing 
és un dels beneficis principals de tots els aeroports del món però l’Aeroport de Lleida - 
Alguaire no és un aeroport com qualsevol altre del món, sinó que és un aeroport que a 
nivell de tràfic comercial té poca capacitat, els divendres i els diumenges, i si dos dies 
d’operació comercial al passatger li haig de cobrar aquest pàrquing, al final se’n anirà. 
Vull intentar que aquest aeroport es mantingui al principi amb un costos per al client el 
més baixos possibles. Jo no puc jugar en la lliga dels “rics”, és a dir, no tinc l’aeroport 
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ple d’avions com per a estar en condicions de treure el màxim benefici, sinó que jo 
estic engegant un aeroport que de fet porto 7 anys engegant l’aeroport, però continuo 
en el “start up” de l’aeroport, ja que no hem aconseguit atreure suficients vols 
comercials. Per això ara canviem la filosofia i fem ofertes de llançament. Dintre 
d’aquestes ofertes podria entrar el pàrquing gratuït. Si jo no tingués més places a 
l’aparcament, perquè s’emplena tant de passatgers que necessito fer un altre 
pàrquing, aleshores aquell pàrquing el pagaria amb les taxes que posaria 
d’aparcament, perquè voldria dir que l’aeroport funciona. Has de fer ofertes per a que 
la gent et conegui. A més a més, l’aparcament d’asfalt està bloquejat a l’hivern, no hi 
ha cap cotxe, i tots els cotxes estan a l’aparcament de grava. A l’hivern bloquegem 
l’aparcament d’asfalt per als autocars, ja que si deixo aparcar els cotxes a l’aparcament 
d’asfalt, els diumenges quan venen els autobusos del touroperador no hi caben. 
Hem de jugar amb les característiques de l’aeroport que tenim.   
La resta de “comptes de pèrdues i guanys” els aniran penjant a la web d’Aeroports de 
Catalunya, però és que varien molt poc d’un als altres ja que no hi ha hagut un canvi 
estructural dins del sistema de Lleida perquè hi hagi variacions. Un aeroport com 
aquest, la funció per la qual s’ha dissenyat no és per fer beneficis sinó per servir de 
plataforma perquè empreses privades o indústries facin benefici aprofitant-se de 
l’entorn. Per exemple, un hospital no està fet per fer beneficis, sinó per donar un 
servei social. L’aeroport s’ha instal·lat a Lleida per intentar que d’aquí en surtin altres 
coses, com lloguer de cotxes, restaurants, indústries... més activitat a l’entorn. Que jo 
obtingui més o menys beneficis no és l’objectiu. El meu objectiu és aportar aquí valor 
amb gent que hi pugui treballar. Després serà fantàstic si les meves tarifes em 
permeten recuperar la inversió feta. Però serà difícil ja que no tinc un pla de negoci 
perquè no sóc una indústria privada.   
 
7 - En relació al transport de mercaderies, quina és la situació actual de l’Aeroport? 
Existeix duana i instal·lacions per fer-ho possible (càmera de fred, hangars, pista 
adequada...)? Hi ha una perspectiva de futur? L’Aeroport podria esdevenir una seu 
de distribució logística nacional? (tant de carn o fruita com d’altres productes com 
roba i materials diversos)  
Actualment no s’està utilitzant l’aeroport per transport de mercaderies, i si depèn de 
mi, tampoc. Aquest aeroport, a l’inici, va ser dissenyat pel transport de mercaderies, 
amb possibilitats de fer càrrega. Si tu entres a l’aeroport des de la carretera veuràs que 
hi ha la torre de control i hi ha una separació que seria: passatgers a la dreta, i a 
l’esquerra hi hauria la càrrega, una zona que inicialment es va dissenyar per fer 
càrrega. A la part de passatgers es va fer una porta d’embarcament, petiteta, per 
avions regionals de 20 - 50 passatgers. Era el disseny: aviació regional i càrrega. 
Després es va dissenyar una pista més gran per mil motius: Virgin Galactic volia fer 
sortir l’avió que anava a fer l’estratosfera i la volta a l’espai, essent Lleida - Alguaire 
l’aeroport de sortida al sud d’Europa, aleshores vam fer una pista de 61 metres 
d’ample, que no és el normal ja que tenim una amplada tant o més gran que la de 
l’aeroport de Barcelona. Però es va mantenir una porta d’embarcament i per tant la 
capacitat era poder fer un avió a l’hora o un avió cada 45 minuts. Es va fer un acord 
amb unes companyies charter i venien 3 avions de 228 passatgers a l’hora, els quals 
amb una porta d’embarcament de 50 passatgers no funcionava. L’època que van 
succeir aquests contractes no hi havia diners per invertir a la Generalitat, ni tampoc 
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per invertir en ampliar una terminal només per un diumenge a la setmana durant els 
mesos d’hivern. No era ampliar la terminal perquè tot l’any hauria molts passatgers. 
Ens van dir que dissenyéssim alguna cosa que amb quatre duros poguéssim atendre la 
demanda dels touroperadors i els avions charter que vindrien. Què podíem fer a 
l’aeroport per a que, sense diners, es pogués atendre aquests avions? De plataforma 
en teníem, pista en teníem... Vam dir: farem una carpa molt gran al costat de la 
terminal actual, creant així una terminal provisional, pels hiverns... Aquella carpa valia 
molts diners i no es va poder instal·lar. Vam decidir agafar la part que estava destinada 
a mercaderies i vàrem fer “arribades”. Pel que fa a les sortides, vam pensar en llogar o 
comprar una carpa de festa major col·locada al costat de la terminal, obrir una porta i 
posar-hi bancs per així tenir la porta d’embarcament. Així tindríem dues portes 
d’embarcament que ens suportarien 2 avions de 220 passatgers, que a vegades en 
tenim tres. També vàrem fer una altra carpa per tenir una zona de facturació amb 6 
mostradors, ja que a la terminal només vàrem poder ampliar fins a 4 mostradors. Al 
darrera vam fer un altre embalat per posar les cintes de facturació de passatgers, els 
raigs X, els carretons per quan plou i fa fred... Així amb tres carpes, ja que la tercera 
era per en casos de que hi haguessin retards tenir un lloc on fer esperar els passatgers 
en un lloc on poder-lis donar el menjar, vam adaptar l’aeroport per poder fer tres 
avions charter sense invertir diners. Aquestes adaptacions encara funcionen, però la 
part de càrrega ja no està disponible.  
Si féssim càrrega, podríem fer un altre embalat per atendre la càrrega. A nivell 
d’infraestructura necessitaria el que dius tu: càmera frigorífica, sanitat, un pif duaner, 
un pif de càrrega, uns agents de càrrega... Les instal·lacions necessàries per transportar 
càrrega. Em trobaria amb temes de duana, temes de tresoreria de l’estat espanyol, 
hisenda... Es demanen uns mínims d’instal·lacions. Hi ha una inversió molt forta. 
Aquesta inversió com la recuperes amb càrrega? Fem un benchmarking en l’entorn de 
Lleida per veure les fruites, les verdures, la carn, l’oli, el porc... tot el que s’està fent a 
Lleida i veure el mercat que tenim. Només mirant a nivell bàsic, el preu de transportar 
1kg en un camió és de mitjana de 0’80euros - 1euro, depenent de la competitivitat que 
hi hagi i de la distància a recórrer. Aquesta càrrega la pots portar de Lleida a Barcelona 
o Amsterdam o a qualsevol altre aeroport que t’interessi a nivell transcontinental a un 
cost específic baix. Aquest camió tindrà els seus problemes per allà on estigui tornar a 
carregar càrrega cap aquí, però jugaràs. Si en canvi diem que volem treure la càrrega 
des de l’Aeroport de Lleida - Alguaire perquè sé que avui trec la càrrega i avui al vespre 
la tindré a Hong - Kong amb un avió, per anar a Hong - Kong necessitem un avió 
bastant curiós, ni un ATR ni un Airbus petit A-320, sinó que necessitem un avió de 
càrrega 777, 340, 330, Jumbo... el que té Saragossa per portar la roba de Zara. Un avió 
d’aquests al nostre aeroport no hi cap i per tant hauríem d’ampliar plataforma, ampliar 
taxiway, canviar les característiques de l’aeroport per pujar de 767-300 a un avió de 
càrrega gran... A més caldria fer una plataforma de càrrega. S’hauria de pensar què 
portaria l’avió de càrrega cap al nostre aeroport, ja que un avió de càrrega no admet 
“empty leg” com un charter, és a dir cal portar un avió de càrrega ple i aquest ha de 
tornar ple. El preu del quilogram de fruita per portar-la d’aquí cap a l’estranger també 
dificulta el seu transport amb avió, tenint en compte que moure un avió d’aquestes 
dimensions és molt car. La necessitat d’exportar amb avió hi és? O és millor utilitzar un 
camió més econòmic per portar la càrrega fins a Amsterdam i d’allí, amb la gran 
quantitat d’avions de càrrega que hi ha, et poden fer uns preus de transport més 
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bons? El cost de transportar un quilogram de fruita amb avió des de Lleida - Alguaire 
seria molt elevat i, a més, caldria afegir el cost de construir una terminal de càrrega. 
Segurament, cap subministrador de fruita de l’entorn de Lleida vol assumir aquest 
augment de costos per poder treure un quilogram de càrrega de l’Aeroport de Lleida - 
Alguaire. A mi, si em diuen que volen treure càrrega des del nostre aeroport, faig els 
números ràpid de portar un avió de càrrega de unes 20 - 30 tones des de Lleida fins a 
Buenos Aires amb l’ajuda dels brokers de Barcelona. Però aquest avió què portaria de 
tornada? Es pot mirar, calcular els costos i així sabríem el cost de la part operativa de 
treure un quilogram de càrrega de l’Aeroport de Lleida - Alguaire, tenint en compte 
que el cost d’inversió de crear la plataforma de transport és a càrrec del contribuent 
com a inversió de futur. El Govern hauria de destinar uns diners en crear les 
instal·lacions de transport necessàries enlloc d’invertir-los en sanitat o educació. Cal 
mirar en què invertim. Per aprofitar el que tenim, podríem fer una carpa petita i treure 
coses a nivell europeu, ja que així no caldria fer un pif aduaner (caldria pif aduaner per 
exportar a Anglaterra, ja que és no Schengen), però també caldria el control sanitari, 
gestió de càrrega, instal·lacions necessàries... Però per volar a Europa, el preu que 
ofereixen totes les empreses de camions, que aquí a Espanya n’hi ha moltes, és molt 
difícil superar-lo i els comerciants només acceptarien apostar pel transport aeri si 
aquest estès subvencionat, però l’administració no està disposada a ajudar a tots els 
comerciants de Lleida. Per exemple, per transportar blat, actualment es porta amb 
camió fins a Barcelona, on es carrega en un vaixell per portar-lo fins a la Xina; però pel 
preu al que es ven el blat, no surt a compte ni portar-lo en camió, millor vendre’l prop 
d’on es produeix. 
Una fórmula coherent per fer viable el transport aeri seria presentar un estudi de 
negoci referent a mercaderia d’alt valor (és a dir, que un quilogram d’un determinat 
producte costés 300.000 euros). Llavors sí que seria interessant portar un article de 
gran valor a llarga distància amb un benefici considerable. Per exemple, hi ha 
companyies a les que els hi surt a compte llogar un avió empty leg per portar-lo a un 
lloc determinat ja que han localitzat les tonyines, les pesquen, les carreguen a l’avió el 
mateix vespre i estan a Tòquio l’endemà a primera hora. Però la tonyina es paga molt 
bé. En aquests casos, un alt valor del producte transportat podria justificar els costos 
d’una operació. En el nostre entorn seria complicat, ja que tot el que es fa òbviament 
té valor però no exportem joies, o material científic, o medicines caríssimes... Un tema 
diferent és si en lloc de transportar grans quantitats de mercaderies volguéssim fer 
“courier”, és a dir, paqueteria, sí que es podria fer en el nostre aeroport. O transportar 
òrgans humans, que és d’un alt valor i es paga molt bé per les companyies 
d’assegurances per necessitats vitals d’una persona i es paga qualsevol preu per 
portar-ho ràpid, sí que seria possible en el nostre aeroport. El que no podem fer és la 
mercaderia estàndard (roba, fruita...). A més a més, la fruita és un producte molt fràgil 
i pel que fa a la roba tenim Saragossa molt a prop amb una organització logística de 
càrrega amb la que jo no podré competir. És el mateix pel que fa als passatgers i 
l’aeroport de Barcelona, ja que Barcelona pot oferir preus molt més competitius, ja 
que els clients són lliures i no tenen perquè volar des de Lleida; des de Barcelona 
poden volar quan volen, a la destinació que volen i amb el preu més baix que poden 
trobar. Portem 7 anys picant pedra i no ho hem aconseguit. Per tant, anem a buscar 
altres fonts de negoci pel nostre Aeroport de Lleida - Alguaire.        
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8 - En relació al transport de  mercaderies, s’aplica la mateixa taxa aeroportuària per 
turisme que per transport de mercaderies? Quina és la taxa aplicada?  
La taxa aeroportuària està publicada i la pots treure a la web de l’aeroport: preus de 
lloguer d’oficines, preus de lloguer d’aparcament, preu de passar la nit amb l’avió, 
bono de setmana, bono de dia, tarifa d’aterratge segons les tones que hi ha... Hi ha 
una llista de preus a la web d’Aeroports de Catalunya i varia en funció de les tones 
transportades.  
  
9 - Pel que fa al transport de passatgers, es podria dir que l’Aeroport té els següents 
principals usuaris: turisme d’esquí, turisme de platja (illes) i turisme procedent de 
Tel-Aviv? En quin percentatge? 
Els vols que uneixen Tel-Aviv amb Lleida-Alguaire són un vol charter: el tenim cada 
divendres fins a finals de Març, ara a l’abril ja no s’opera aquest vol, fins al proper 
desembre. Al desembre torna a començar el Arkia, i va haver un any que van venir uns 
vols a l’estiu, però es veu que no varen emplenar l’avió i els van cancel·lar. Jo aquest 
any vaig preguntar per repetir aquests vols d’estiu i de moment no tenim cap 
programació. Tenim molta competència a Barcelona.  
Palma, Eivissa i Maó sí que estan assegurats per l’estiu: Palma el tenim tot l’any, i 
l’Eivissa i el Menorca els tenim des de inicis de juliols fins a mitjans de setembre, ja que 
funcionen.     
 
10 - Pel que fa a les estratègies de futur, quines actuacions es preveu aplicar per 
incrementar l’ús de les instal·lacions? S’està potenciant l’ús de les instal·lacions 
mitjançant el rodatge d’anuncis publicitaris i com a entrenament de pilots de 
Vueling... Quin benefici se n’obté? 
Indústria, logística, tecnologia, formació... Tot això són les estratègies de futur. És a dir: 
aquí estem firmant acords amb empreses de formar pilots de drons, estem fent 
estratègies per formar tot tipus de tècniques aeronàutiques, vull anar a lluitar per 
emmagatzemar avions tipus Terol, vull lluitar per fer hangars destinats a arreglar 
avions, pintar avions, netejar avions, mantenir avions... Tot això és el que ara volem 
lluitar i aconseguir perquè aquest aeroport tingui un rendiment i un funcionament i 
uns llocs de treball. 
Després també volem fer formació, diferents tipus de formació per la que es necessiti 
un aeroport, ja sigui pilots d’avioneta, pilots de dron, mecànics, hostesses... També 
volem fer el futur desenvolupament de drons, grans i petits, els de 20kg i els de 4 
tones, també hem treballat amb empreses de globus, també estic en contacte amb 
desenvolupament de cotxes automàtics elèctrics, ja que necessiten un espai com el 
nostre per fer proves, si falta espai a Tarragona doncs que puguin venir aquí... 
Qualsevol tipus d’operativa que aquest entorn li sigui favorable i que Barcelona no ho 
pugui fer, ja que a Barcelona hi ha moltes coses que no poden fer perquè estan tan 
col·lapsats de passatgers comercials que d’aquest tipus de coses no en volen sentir ni 
parlar. També podem invertir en millorar les infraestructures de formació, oferint als 
alumnes uns lloguers d’apartaments molt econòmics a l’entorn de l’aeroport, uns 
restaurants amb preus de menús fantàstics... Puc donar una sèrie de coses que 
Barcelona no pot donar.  
També oferim a les companyies aèries l’anomenat “base training”: ja que un pilot s’ha 
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de certificar pel tipus d’avió, ja que hi ha pilots que venen de MD’s, de Boeing, i 
d’altres tipus d’avions, tu contractes un pilot i aquest pilot ha de tenir la llicència pel 
tipus d’avió que ha de portar, ha de fer a part de l’entrenament de simulador i teòric, 
ha de fer 6 aterratges i enlairaments amb l’avió de veritat, amb l’instructor al costat 
que li certifiqui si és un pilot vàlid per aquell tipus d’avió. Això s’ho paguen els 
mateixos pilots: si aquest curs d’habilitació de tipus val 28000 euros, després la 
companyia li garanteix uns anys de contracte per a que el pilot pugui recuperar la 
inversió realitzada. Aleshores els pilots van a buscar fer el curs a Polònia, Romania... 
allà on facin aquesta habilitació de tipus més barata. Jo li he dit a Vueling: tu tens un 
acord amb Aena que et fa un preu bàsic per tots els aeroports per fer-hi el “base 
training”; doncs jo he calculat els meus costos de control, de bombers, de terminal... 
que són la meitat de qualsevol preu d’Aena, m’he calculat un petit marge de benefici 
comercial i li he fet una oferta a Vueling. També he anat a AirEuropa, Evelop, Iberia, 
AirNostrum... Vueling ho ha valorat, ja que Lleida està a 10 minuts de vol de Barcelona 
i el nostre aeroport té un mínim de “safety alltitude” adequat ja que no hi ha cap 
obstacle en tot l’entorn, tenen ILS, tenen torre, i oferim la meitat de preu que Aena. A 
més a més, aquesta reducció del preu de fer l’entrenament, Vueling els hi ha 
descomptat als pilots, és a dir, no ho ha fet servir per tenir més beneficis, sinó que han 
reduït el preu del curs i han posat tres pilots més que sinó no haguessin anat a Vueling. 
Les altres companyies, de moment, no tenen necessitat de formació. Jo ara també faré 
un “mailing” per també anar a tots els aeroclubs i escoles de Catalunya i Aragó per 
promocionar l’aeroport.  
L’any passat, per exemple, a les 17 hores de la tarda tancàvem l’aeroport per un tema 
de reducció de costos, però a l’estiu els pilots privats comencen a volar a partir de les 
16h - 17h de la tarda ja que és quan el sol baixa i al migdia no es pot aguantar el sol en 
una avioneta i a 40 graus de temperatura. Aleshores volen a la tarda, que era l’hora 
que tancava l’aeroport i la gent es va acostumar a no venir a Lleida. Ara obrim des de 
les 9h del mati fins les 20:30h que és quan el sol baixa i la gent para de volar. Això ho 
he de fer sense que em costi més diners, ja que no podem pagar més personal ni 
bombers per estirar l’horari per a que “en teoria” (no és segur) vingui més gent. Per 
això hem agafat a gent que teníem a administració, l’hem formada per fer operacions, 
la posarem a la rotació d’operacions, tancarem la part administrativa per les tardes, els 
bombers els hem modificat per a que puguin estar més hores... Hem pres mesures 
perquè el nostre aeroport pugui tenir més hores d’operació a l’estiu i amb això puc fer 
un “mailing” a totes les escoles perquè tornin a venir a Lleida. Ara també comencem a 
muntar una antena antídroms que volem muntar a l’aeroport per demostrar a tots els 
aeroports del món com funcionaria un sistema antídroms per aeroport. Farem el que 
faci falta per portar tot el que sigui temes de desenvolupament, formació, aeroclubs... 
per a que el restaurant funcioni, hi hagin llocs de treball, es facin factures i fem de 
l’aeroport una plataforma logística a l’entorn de Lleida, sense deixar que l’aviació 
comercial marxi. Ara estem intentant potenciar unes opcions que els altres aeroports 
com de Reus, Girona o Barcelona no poden oferir.  
També s’han gravat molts anuncis publicitaris, uns 6 o 7 anuncis gravats a l’any. Un 
anunci publicitari ens dona més diners que les taxes aeroportuàries que pugui cobrar 
de totes les avionetes a l’any amb un sol anunci publicitari. Però això són temes a més 
a més del que fem i no és un negoci fix, són coses que no controlem, no puc tenir un 
pressupost dels anuncis publicitaris que em vindran a l’any, ja que poden o no venir.   
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11 - Vostè creu que hi ha alguna relació entre el tren d’alta velocitat i l’Aeroport? 
SEGUIR 
No m’influeix. Fer un vol que uneixi Lleida amb Madrid, que és el que funciona amb el 
tren d’alta velocitat, no em surt a compte tenint un AVE. Encara que no hi hagués AVE, 
el recorregut de carretera de Lleida a Madrid no és lo suficientment complicat, pesat o 
llarg com perquè la gent vingui a l’aeroport una hora abans, passi els raigs X, facturi, 
esperi l’avió, agafi l’avió, faci 40 minuts d’avió, arribi a Barajas, torna a recollir 
l’equipatge... Tot el procés aeroportuari és vàlid amb unes certes distàncies o en el cas 
d’illes i que la gent estigui interessada en viatjar-hi amb avió. Un aeroport com per 
exemple la Seu, que és petit, pot fer unes distàncies curtes però serà viable sempre i 
quan la destinació sigui d’interès per la gent. L’aeroport de la Seu no és competència 
per l’aeroport de Lleida-Alguaire ja que té un altre concepte totalment diferent. 
Jo no faria un vol Lleida-Madrid perquè per la distància que hi ha no és pràctic per la 
gent. Un altre exemple és els nombrosos intents de connectar Girona amb Madrid 
mitjançant avió, ja que des de la Càmera de Comerç ho volien ja que sempre havien 
d’anar mitjançant Barcelona. Tothom ho va intentar però com que des de Barcelona 
havia un pont aeri que sortia cada hora, no va triomfar, ja que a Girona la gent havia 
d’agafar un vol a primera hora del matí i a última hora del vespre mentre des de 
Barcelona la gent podia anar i tornar a Madrid mitjançant el pont aeri a l’hora que més 
els anava bé.      
 
12 - Pel que fa als vols destinats al turisme d’esquí procedents per exemple del 
Regne Unit, també hi ha llocs per ciutadans que vulguin viatjar de Lleida al Regne 
Unit o viceversa? O només estan pensats per turistes d’esquí? (vol UK-Lleida de la 1a 
setmana marxa vuit?; darrer vol Lleida-UK arriba a Lleida vuit?) 
Els trajectes que porten esquiadors del Regne Unit a Andorra mitjançant  l’Aeroport de 
Lleida - Alguaire són vols charter. Al començar la temporada d’esquí va d’Anglaterra a 
Lleida - Alguaire i aquest avió se’n va de Lleida - Alguaire vuit. S’anomena un “empty 
leg” i aquest avió va allà on la companyia aèria el necessiti. Nosaltres tenim els vols 
que venen de Manchester, Birmingham i Gatwick: ve de Manchester i torna a 
Manchester, venen de Gatwick i se’n tornen a Gatwick... A lo millor el primer vol de la 
temporada, l’avió fa Manchester - Lleida i després se l’emporten a Glasgow vuit. Està 
assumit dins del cost d’operació d’un vol charter que hi ha uns “empty legs” de primer 
de temporada i de final de temporada, ja que el darrer diumenge de la temporada 
l’avió arriba a l’Aeroport Lleida - Alguaire vuit i se’n torna ple per a portar els 
esquiadors a casa. Als vols charter, els “empty legs” sempre hi són. A vegades s’ha 
intentat comercialitzar els “empty legs”. L’aeroport en si mateix no té un benefici dels 
passatgers ja que el benefici dels passatgers és per la companyia aèria, mentre que 
l’Aeroport Lleida - Alguaire té un benefici mínim mitjançant la taxa aeroportuària. El 
benefici mínim és degut a que l’Aeroport Lleida - Alguaire és una plataforma 
aeroportuària en l’entorn de Lleida, per atreure negocis d’aviació, ja sigui de 
manteniment, formació, transport de passatgers, logística, proves de noves 
tecnologies aeronàutiques, tecnologia general... Vull que les companyies aèries treguin 
beneficis amb els seus passatgers, ja que això significa que continuaran venint i a mi 
em pagaran les taxes aeroportuàries d’aterratge, les taxes de seguretat, el bar vendrà i 
tindrà beneficis i jo podré mantenir uns treballadors a l’Aeroport que donin feina a la 
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gent de l’entorn. De l’ ”empty leg” no trec benefici ja que només cobro la taxa 
d’aterratge, la taxa d’aproximació, la taxa de seguretat... Els “empty legs” ja els 
considera el “touroperador” en tots el paquets; en canvi, en vols regulars no existeixen 
els “empty legs” ja que comercialitza tots els vols, anada i tornada han d’estar plens, 
fins i tot el primer de la rotació. Per exemple, quan comencem la rotació ara de 
l’Eivissa i del Maó al Juliol, el primer vol que vingui d’Eivissa o de Maó ja vindrà ple, 
amb gent...        
 
13 - Fa poc va sortir una notícia al diari en la que s’informava que els habitants 
propers a l’Aeroport s’havien alarmat pel soroll provocat per contínues operacions 
aèries realitzades al Aeroport per part de pilots de Vueling. Quines són les 
característiques que ofereix l’Aeroport pel que fa a la reducció d’impacte ambiental, 
nivells de soroll...? 
L’estructura i el disseny arquitectònic és molt bo. A nivell operatiu interior jo hagués 
fet modificacions òbviament com tothom qui treballa veu els errors i problemes que hi 
ha. Però a nivell arquitectònic d’imatge és un bon aeroport i de fet s’ha emportat el 
premi al ser 1 dels 10 aeroports més macos de tot el món. Aleshores es va publicar un 
llibre i van sortir les fotos de l’Aeroport de Lleida-Alguaire i és un orgull per l’aeroport 
poder estar dins dels 10 aeroports més macos a nivell de disseny del món amb el petit 
que és.  
A nivell ambiental està ben integrat, i a nivell de sorolls no tenim un problema perquè 
la població que hi ha a l’entorn de l’aeroport de Lleida-Alguaire no és gran: hi ha molts 
pobles i gent escampada, masies, la Saira, granges... aleshores el nivell de soroll que 
generem nosaltres no afecta a ningú. Per això no tenim un problema com té Barcelona 
que cada vegada que s’enlaira un avió surt el de Gavà i posa una denúncia al 
controlador que ha permès l’enlairament... A Barcelona tenen molts problemes a nivell 
mediambiental pel soroll dels avions.  
 
14 - S’han realitzat enquestes als usuaris de l’aeroport? 
Sí. S’ha fet des de Aeroports de Catalunya i s’ha fet benchmarking. Abans de posar el 
vol de Vueling, per exemple, es va fer un benchmarking a tota la comarca i província de 
Lleida per veure quina era la destinació que creien els usuaris que l’aeroport de Lleida-
Alguaire havia de tenir, i va sortir amb un marge molt gran com a destí estrella París, la 
gent de Lleida volien un vol a París. No obstant, al cap de 3 o 4 mesos de posar el vol, 
es va produir una davallada en aquesta destinació, perquè es veu que tothom qui volia 
anar a París ja hi havia anat. Finalment, l’avió de 180 places que anava a París només 
portava 30-40 passatgers i per tant es perdien diners. A més a més, des de Lleida 
només teníem un avió que marxava el divendres i tornava el diumenge, i potser qui 
volia anar a París preferia marxar un dijous i tornar el dissabte, així que se n’anava a 
Barcelona, on hi ha uns 10 vols al dia que per preus molt competitius connecten amb 
París. Les nostres limitacions varen fer que el client canviés d’aeroport.    
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ANNEX 2: CONSIDERED PARAMETERS 
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COST LLEIDA ALGUAIRE AIRPORT - ANDORRA 
 
 
Average Aircraft Speed (A-321) 800 km/h 
Aircraft Capacity (A-321) 180 passengers 
Air Distance (Gatwick - Lleida) 1400 km 
Air Travel Time (Gatwick-Lleida) 1,75 hours 
Distance (Lleida - Andorra) 159 km 
Road Travel Time  2,2 hours 
Bus Capacity 55 passengers 
Road Travel Time (recreation) 7,31 €/(hour·person) 
Air Travel Time (Recreation) 18,24 €/(hour·person) 
Heavy Vehicles Functioning 0,85 €/(vehicle·km) 
Bus Pollution Cost (Heavy Vehicles) 43,8 €/1.000 km 
Bus Noise Cost 10,2 €/(1.000 vehicles·km) 
Passengers' Aircraft Noise Cost 154,28 €/(1.000 vehicles·km) 
Bus Driver Cost 16,91 €/(hour·vehicle) 
Bus Average Fuel Consume 0,3 L/km 
Bus Fuel Price 1,1029 €/L 
Bus Accidents (1 Carriageway) 0,19 accidents/(million of veh/km) 
Deaths (1 Carriageway) 0,1 deaths/accident 
Serious injuries (1 Carriageway) 0,6 serious injuries/accident 
Minor injuries (1 Carriageway) 0,95 minor injuries/accident 
Accident - Affected vehicle  1809 €/vehicle 
Accident - Minor injuries 16720 €/(injured person) 
Accident - Serious injuries 217154 €/(injured person) 
Accident - Deaths 1661294 €/(injured person) 
First Pilot Cost 41,01 €/(hour flown) 
Second Pilot 13,89 €/(hour flown) 
Total Pilot Cost 54,9 €/(hour flown) 
Aircraft Fuel Consume 5 L/km 
Fuel (Kerosene) Price 0,38 €/L 
CO2 Price (2010-2020) 28 €/ton 
CO2 Price (2020-2030) 33 €/ton 
CO2 Price (2030-2040) 41 €/ton 
CO2 Emission (Civil-International) 114 g/(km·passenger) 
Aircraft Noise Cost (passengers) 154,28 €/(1000vehicles·km) 
Aircraft Functioning Cost 8,14 €/passenger 
Airport's Surface  367 ha 
Use of Land Cost (crops) 1981 €/ha 
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COST GIRONA AIRPORT - ANDORRA 
 
  
Average Aircraft Speed (A-321) 800 km/h 
Aircraft Capacity (A-321) 180 passengers 
Air Distance (Gatwick-Girona) 1300 km 
Air Travel Time (Gatwick-Girona) 1,625 hours 
Distance (Girona-Andorra) 199 km 
Road Travel Time  2,53 hours 
Bus Capacity 55 passengers 
Road Travel Time (recreation) 7,31 €/(hour·person) 
Air Travel Time (recreation) 18,24 €/(hour·person) 
Heavy Vehicles Functioning 0,85 €/(vehicle·km) 
Bus Pollution Cost (Heavy Vehicles) 43,8 €/1.000 km 
Bus Noise Cost 10,2 €/(1.000 vehicles·km) 
Passengers' Aircraft Noise Cost 154,28 €/(1.000 vehicles·km) 
Bus Driver Cost 16,91 €/(hour·vehicle) 
Bus Average Fuel Consume 0,3 L/km 
Bus Fuel Price 1,1029 €/L 
Bus Accidents (Double Carriageway) 0,06 
accidents/(million of 
veh/km) 
Deaths (Double Carriageway) 0,13 deaths/accident 
Serious injuries (Double 
Carriageway) 0,66 serious injuries/accident 
Minor injuries (Double Carriageway) 1,11 minor injuries/accident 
Accident - Affected vehicle  1809 €/vehicle 
Accident - Minor injuries 16720 €/(injured person) 
Accident - Serious injuries 217154 €/(injured person) 
Accident - Deaths 1661294 €/(injured person) 
First Pilot Cost 41,01 €/(hour flown) 
Second Pilot 13,89 €/(hour flown) 
Total Pilot Cost 54,9 €/(hour flown) 
Aircraft Fuel Consume 5 L/km 
Fuel (Kerosene) Price 0,38 €/L 
CO2 Price (2010-2020) 28 €/ton 
CO2 Price (2020-2030) 33 €/ton 
CO2 Price (2030-2040) 41 €/ton 
CO2 Emission (Civil-International) 114 g/(km·passenger) 
Aircraft Noise Cost (passengers) 154,28 €/(1000vehicles·km) 
Aircraft Functioning Cost 7,62 €/passenger 
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 COST REUS AIRPORT - ANDORRA 
 
 
Average Aircraft Speed (A-321) 800 km/h 
Aircraft Capacity (A-321) 180 passengers 
Air Distance (Gatwick-Reus) 1600 km 
Air Travel Time (Gatwick-Reus) 2 hours 
Distance (Reus-Andorra) 190 km 
Road Travel Time  2,63 hours 
Bus Capacity 55 passengers 
Road Travel Time (recreation) 7,31 €/(hour·person) 
Air Travel Time (recreation) 18,24 €/(hour·person) 
Heavy Vehicles Functioning 0,85 €/(vehicle·km) 
Bus Pollution Cost (Heavy Vehicles) 43,8 €/1.000 km 
Bus Noise Cost 10,2 €/(1.000 vehicles·km) 
Passengers' Aircraft Noise Cost 154,28 €/(1000 vehicles·km) 
Bus Driver Cost 16,91 €/(hour·vehicle) 
Bus Average Fuel Consume 0,3 L/km 
Bus Fuel Price 1,1029 €/L 
Bus Accidents (1 Carriageway) 0,19 accidents/(million of veh/km) 
Deaths (1 Carriageway) 0,1 deaths/accident 
Serious injuries (1 Carriageway) 0,6 serious injuries/accident 
Minor injuries (1 Carriageway) 0,95 minor injuries/accident 
Accident - Affected vehicle  1809 €/vehicle 
Accident - Minor injuries 16720 €/(injured person) 
Accident - Serious injuries 217154 €/(injured person) 
Accident - Deaths 1661294 €/(injured person) 
First Pilot Cost 41,01 €/(hour flown) 
Second Pilot 13,89 €/(hour flown) 
Total Pilot Cost 54,9 €/(hour flown) 
Aircraft Fuel Consume 5 L/km 
Fuel (Kerosene) Price 0,38 €/L 
CO2 Price (2010-2020) 28 €/ton 
CO2 Price (2020-2030) 33 €/ton 
CO2 Price (2030-2040) 41 €/ton 
CO2 Emission (Civil-International) 114 g/(km·passenger) 
Aircraft Noise Cost (passengers) 154,28 €/(1000vehicles·km) 
Aircraft Functioning Cost 9,17 €/passenger 
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COST BARCELONA AIRPORT - ANDORRA 
 
Average Aircraft Speed (A-321) 800 km/h 
Aircraft Capacity (A-321) 180 passengers 
Air Distance (Gatwick-Barcelona) 1500 km 
Air Travel Time (Gatwick-Barcelona) 1,875 hours 
Distance (Barcelona-Andorra) 198 km 
Road Travel Time  2,483 hours 
Bus Capacity 55 passengers 
Road Travel Time (recreation) 7,31 €/(hour·person) 
Air Travel Time (recreation) 18,24 €/(hour·person) 
Heavy Vehicles Functioning 0,85 €/(vehicle·km) 
Bus Pollution Cost (Heavy Vehicles) 43,8 €/1.000 km 
Bus Noise Cost 10,2 €/(1.000 vehicles·km) 
Passengers' Aircraft Noise Cost 154,28 €/(1000 vehicles·km) 
Bus Driver Cost 16,91 €/(hour·vehicle) 
Bus Average Fuel Consume 0,3 L/km 
Bus Fuel Price 1,1029 €/L 
Bus Accidents (Double Carriageway) 0,06 accidents/(million of veh/km) 
Deaths (Double Carriageway) 0,13 deaths/accident 
Serious injuries (Double Carriageway) 0,66 serious injuries/accident 
Minor injuries (Double Carriageway) 1,11 minor injuries/accident 
Accident - Affected vehicle  1809 €/vehicle 
Accident - Minor injuries 16720 €/(injured person) 
Accident - Serious injuries 217154 €/(injured person) 
Accident - Deaths 1661294 €/(injured person) 
First Pilot Cost 41,01 €/(hour flown) 
Second Pilot 13,89 €/(hour flown) 
Total Pilot Cost 54,9 €/(hour flown) 
Aircraft Fuel Consume 5 L/km 
Fuel (Kerosene) Price 0,38 €/L 
CO2 Price (2010-2020) 28 €/ton 
CO2 Price (2020-2030) 33 €/ton 
CO2 Price (2030-2040) 41 €/ton 
CO2 Emission (Civil-International) 114 g/(km·passenger) 
Aircraft Noise Cost (passengers) 154,28 €/(1000vehicles·km) 
Aircraft Functioning Cost 8,65 €/passenger 
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COST TOULOUSE AIRPORT - ANDORRA 
Average Aircraft Speed (A-321) 800 km/h 
Aircraft Capacity (A-321) 180 passengers 
Air Distance (Gatwick-Toulouse) 1100 km 
Air Travel Time (Gatwick-Toulouse) 1,375 hours 
Distance (Toulouse-Andorra) 193 km 
Road Travel Time  2,63 hours 
Bus Capacity 55 passengers 
Road Travel Time (recreation) 7,31 €/(hour·person) 
Air Travel Time (recreation) 18,24 €/(hour·person) 
Heavy Vehicles Functioning 0,85 €/(vehicle·km) 
Bus Pollution Cost (Heavy Vehicles) 43,8 €/1.000 km 
Bus Noise Cost 10,2 €/(1.000 vehicles·km) 
Passengers' Aircraft Noise Cost 154,28 €/(1000 vehicles·km) 
Bus Driver Cost 16,91 €/(hour·vehicle) 
Bus Average Fuel Consume 0,3 L/km 
Bus Fuel Price 1,1029 €/L 
Bus Accidents (Double Carriageway) 0,06 accidents/(million of veh/km) 
Deaths (Double Carriageway) 0,13 deaths/accident 
Serious injuries (Double 
Carriageway) 0,66 serious injuries/accident 
Minor injuries (Double Carriageway) 1,11 minor injuries/accident 
Accident - Affected vehicle  1809 €/vehicle 
Accident - Minor injuries 16720 €/(injured person) 
Accident - Serious injuries 217154 €/(injured person) 
Accident - Deaths 1661294 €/(injured person) 
First Pilot Cost 41,01 €/(hour flown) 
Second Pilot 13,89 €/(hour flown) 
Total Pilot Cost 54,9 €/(hour flown) 
Aircraft Fuel Consume 5 L/km 
Fuel (Kerosene) Price 0,38 €/L 
CO2 Price (2010-2020) 28 €/ton 
CO2 Price (2020-2030) 33 €/ton 
CO2 Price (2030-2040) 41 €/ton 
CO2 Emission (Civil-International) 114 g/(km·passenger) 
Aircraft Noise Cost (passengers) 154,28 €/(1000vehicles·km) 
Aircraft Functioning Cost 6,58 €/passenger 
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ANNEX 3:Financial Analysis and Costs Calculations 
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YEAR Investment (€) 
Residual Value 
(€) 
Net import of the 
business revenue (€) Supply (€) 
Other exploitation 
revenue (€)  Staff expenses (€) 
Other 
exploitation 
expenses (€) 
Immobilized 
amortization (€) 
Provision 
excess (€) 
Other 
exploitatio
n results 
(€) 
Year 
Number (t) 
Total Benefit / Year 
(€) Total Cost / Year (€) 
Total Cost / Year (€) - 
Absolute Value 
NPV(€) - Bt/(1+r)^(t-
1) NPV(€) - Ct/(1+r)^(t-1) Cash Flow / Year (€) 
2010 -90000000,00 0,00 
240534,06 -9915,28 347200,00 -490700,00 -78700,00 -3256600,00 0,00 88,53 1 587822,59 -93835915,28 93835915,28 587822,59 93835915,28 -93248092,69 
2011 0,00 0,00 
247973,25 -10221,94 347200,00 -490700,00 -78700,00 -3256600,00 0,00 91,27 2 595264,52 -3836221,94 3836221,94 575134,80 3706494,63 -3240957,42 
2012 0,00 0,00 
255642,53 -10538,08 347200,00 -490700,00 -78700,00 -3256600,00 0,00 94,09 3 602936,62 -3836538,08 3836538,08 562847,79 3581449,35 -3233601,46 
2013 0,00 0,00 
263549,00 -10864,00 347200,00 -490700,00 -78700,00 -3256600,00 0,00 97,00 4 610846,00 -3836864,00 3836864,00 550948,09 3460631,50 -3226018,00 
2014 0,00 0,00 
271700,00 -11200,00 347200,00 -490700,00 -78700,00 -3256600,00 0,00 100,00 5 619000,00 -3837200,00 3837200,00 539422,74 3343898,12 -3218200,00 
2015 0,00 0,00 
279851,00 -11536,00 347200,00 -490700,00 -78700,00 -3256600,00 0,00 103,00 6 627154,00 -3837536,00 3837536,00 528046,84 3231102,34 -3210382,00 
2016 0,00 0,00 
288246,53 -11882,08 347200,00 -490700,00 -78700,00 -3256600,00 0,00 106,09 7 635552,62 -3837882,08 3837882,08 517022,47 3122119,54 -3202329,46 
2017 0,00 0,00 
296893,93 -12238,54 347200,00 -490700,00 -78700,00 -3256600,00 0,00 109,27 8 644203,20 -3838238,54 3838238,54 506337,89 3016820,80 -3194035,34 
2018 0,00 0,00 
305800,74 -12605,70 347200,00 -490700,00 -78700,00 -3256600,00 0,00 112,55 9 653113,29 -3838605,70 3838605,70 495981,78 2915081,53 -3185492,40 
2019 0,00 0,00 
314974,77 -12983,87 347200,00 -490700,00 -78700,00 -3256600,00 0,00 115,93 10 662290,69 -3838983,87 3838983,87 485943,19 2816781,37 -3176693,18 
2020 0,00 0,00 
324424,01 -13373,39 347200,00 -490700,00 -78700,00 -3256600,00 0,00 119,41 11 671743,41 -3839373,39 3839373,39 476211,54 2721804,03 -3167629,97 
2021 0,00 0,00 
334156,73 -13774,59 347200,00 -490700,00 -78700,00 -3256600,00 0,00 122,99 12 681479,72 -3839774,59 3839774,59 466776,61 2630037,15 -3158294,87 
2022 0,00 0,00 
344181,43 -14187,82 347200,00 -490700,00 -78700,00 -3256600,00 0,00 126,68 13 691508,11 -3840187,82 3840187,82 457628,52 2541372,16 -3148679,72 
2023 0,00 0,00 
354506,87 -14613,46 347200,00 -490700,00 -78700,00 -3256600,00 0,00 130,48 14 701837,35 -3840613,46 3840613,46 448757,72 2455704,20 -3138776,11 
2024 0,00 0,00 
365142,08 -15051,86 347200,00 -490700,00 -78700,00 -3256600,00 0,00 134,39 15 712476,47 -3841051,86 3841051,86 440154,99 2372931,90 -3128575,39 
2025 0,00 0,00 
376096,34 -15503,42 347200,00 -490700,00 -78700,00 -3256600,00 0,00 138,42 16 723434,77 -3841503,42 3841503,42 431811,43 2292957,35 -3118068,65 
2026 0,00 0,00 
387379,23 -15968,52 347200,00 -490700,00 -78700,00 -3256600,00 0,00 142,58 17 734721,81 -3841968,52 3841968,52 423718,41 2215685,96 -3107246,71 
2027 0,00 0,00 
399000,61 -16447,58 347200,00 -490700,00 -78700,00 -3256600,00 0,00 146,85 18 746347,46 -3842447,58 3842447,58 415867,63 2141026,31 -3096100,11 
2028 0,00 0,00 
410970,63 -16941,00 347200,00 -490700,00 -78700,00 -3256600,00 0,00 151,26 19 758321,89 -3842941,00 3842941,00 408251,04 2068890,10 -3084619,12 
2029 0,00 0,00 
423299,75 -17449,24 347200,00 -490700,00 -78700,00 -3256600,00 0,00 155,80 20 770655,54 -3843449,24 3843449,24 400860,87 1999191,99 -3072793,69 
2030 0,00 0,00 
435998,74 -17972,71 347200,00 -490700,00 -78700,00 -3256600,00 0,00 160,47 21 783359,21 -3843972,71 3843972,71 393689,61 1931849,55 -3060613,50 
2031 0,00 0,00 
449078,70 -18511,89 347200,00 -505421,00 -78700,00 -3256600,00 0,00 165,28 22 796443,99 -3859232,89 3859232,89 386730,03 1873931,20 -3062788,91 
2032 0,00 0,00 
462551,06 -19067,25 347200,00 -505421,00 -78700,00 -3256600,00 0,00 170,24 23 809921,31 -3859788,25 3859788,25 379975,09 1810822,09 -3049866,94 
2033 0,00 0,00 
476427,59 -19639,27 347200,00 -505421,00 -78700,00 -3256600,00 0,00 175,35 24 823802,95 -3860360,27 3860360,27 373418,04 1749845,85 -3036557,32 
2034 0,00 0,00 
490720,42 -20228,45 347200,00 -505421,00 -78700,00 -3256600,00 0,00 180,61 25 838101,03 -3860949,45 3860949,45 367052,33 1690930,35 -3022848,41 
2035 0,00 0,00 
505442,04 -20835,30 347200,00 -505421,00 -78700,00 -3256600,00 0,00 186,03 26 852828,06 -3861556,30 3861556,30 360871,63 1634005,92 -3008728,23 
2036 0,00 0,00 
520605,30 -21460,36 347200,00 -505421,00 -78700,00 -3256600,00 0,00 191,61 27 867996,91 -3862181,36 3862181,36 354869,83 1579005,23 -2994184,45 
2037 0,00 0,00 
536223,46 -22104,17 347200,00 -505421,00 -78700,00 -3256600,00 0,00 197,36 28 883620,81 -3862825,17 3862825,17 349041,04 1525863,23 -2979204,36 
2038 0,00 0,00 
552310,16 -22767,29 347200,00 -505421,00 -78700,00 -3256600,00 0,00 203,28 29 899713,44 -3863488,29 3863488,29 343379,54 1474517,08 -2963774,86 
2039 0,00 0,00 
568879,46 -23450,31 347200,00 -505421,00 -78700,00 -3256600,00 0,00 209,38 30 916288,84 -3864171,31 3864171,31 337879,82 1424906,04 -2947882,47 
2040 0,00 36000000,00 
585945,85 -24153,82 347200,00 -505421,00 -78700,00 -3256600,00 0,00 215,66 31 36933361,51 -3864874,82 3864874,82 13158559,34 1376971,46 33068486,68 
   
            26525013,22 164542543,59  
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LLEIDA 
YEAR 
TOTAL 
PASSE
NGERS 
PYRENEES 
 PASSENGERS  
(70%) 
Road ravel Time 
COST (€) 
Air Travel  
Time COST 
(€) 
Heavy 
Vehicles 
 functioning 
COST (€) 
Bus 
Pollution  
COST (€) 
Bus Noise  
COST (€) 
Passengers'  
Aircraft 
Noise COST 
(€) 
Bus Driver  
COST (€) 
Bus Fuel  
COST (€) 
Number of 
 Bus Accidents 
Bus 
Accidents  
COST (€) 
Pilot  
COST (€) 
Aircraft  
Fuel COST (€) 
Aircraft  
Pollution  
COST (€) 
Aircraft 
Noise COST 
(€) 
Aircraft 
Functioning 
 COST (€) 
Use of  
Land COST 
(€) 
TOTAL  
TRANSPORT 
COST / YEAR 
(€) 
2010 61769 
43238 1390716,68 2760333,07 212496,59 10949,82 2549,96 103768,08 58492,77 82716,17 4,69713E-07 8,07 65938,41 1825617,11 552066,61 148240,11 1005599,32 727027,00 8946519,78 
2011 33000 
23100 742988,40 1474704,00 113526,00 5849,93 1362,31 55437,95 31249,68 44191,00 2,50943E-07 4,31 35227,50 975333,33 294940,80 79197,07 537240 727027,00 5118279,27 
2012 33041 
23129 743911,51 1476536,21 113667,05 5857,20 1364,00 55506,82 31288,51 44245,90 2,51255E-07 4,32 35271,27 976545,11 295307,24 79295,46 537907,48 727027,00 5123735,07 
2013 29443 
20610 662903,26 1315748,78 101289,27 5219,38 1215,47 49462,41 27881,34 39427,74 2,23895E-07 3,85 31430,40 870204,22 263149,76 70660,58 479332,04 727027,00 4644955,51 
2014 30400 
21280 684449,92 1358515,20 104581,53 5389,02 1254,98 51070,11 28787,58 40709,28 2,31172E-07 3,97 32452,00 898488,89 271703,04 72957,30 494912 727027,00 4772301,82 
2015 30200 
21140 679946,96 1349577,60 103893,49 5353,57 1246,72 50734,12 28598,19 40441,46 2,29651E-07 3,95 32238,50 892577,78 269915,52 72477,32 491656 727027,00 4745688,17 
2016 32900 
23030 740736,92 1470235,20 113181,98 5832,20 1358,18 55269,95 31154,98 44057,09 2,50183E-07 4,30 35120,75 972377,78 294047,04 78957,08 535612 727027,00 5104972,45 
2017 
33887 23721 762959,03 1514342,26 116577,44 6007,17 1398,93 56928,05 32089,63 45378,80 2,57688E-07 4,43 36174,37 1001549,11 302868,45 81325,79 551680,36 727027,00 5236310,81 
2018 
34904 24433 785847,80 1559772,52 120074,76 6187,38 1440,90 58635,89 33052,32 46740,16 2,65419E-07 4,56 37259,60 1031595,58 311954,50 83765,56 568230,77 727027,00 5371589,33 
2019 
35951 25166 809423,23 1606565,70 123677,01 6373,00 1484,12 60394,97 34043,89 48142,37 2,73382E-07 4,70 38377,39 1062543,45 321313,14 86278,53 585277,69 727027,00 5510926,20 
2020 
37029 25920 833705,93 1654762,67 127387,32 6564,19 1528,65 62206,82 35065,21 49586,64 2,81583E-07 4,84 39528,71 1094419,76 390051,20 88866,88 602836,02 727027,00 5713541,84 
2021 
38140 26698 858717,11 1704405,55 131208,94 6761,12 1574,51 64073,02 36117,17 51074,24 2,90031E-07 4,98 40714,57 1127252,35 401752,74 91532,89 620921,11 727027,00 5863137,29 
2022 
39284 27499 884478,62 1755537,72 135145,21 6963,95 1621,74 65995,21 37200,68 52606,46 2,98732E-07 5,13 41936,01 1161069,92 413805,32 94278,88 639548,74 727027,00 6017220,59 
2023 
40463 28324 911012,98 1808203,85 139199,56 7172,87 1670,39 67975,07 38316,70 54184,66 3,07693E-07 5,29 43194,09 1195902,02 426219,48 97107,24 658735,20 727027,00 6175926,40 
2024 
41677 29174 938343,37 1862449,96 143375,55 7388,06 1720,51 70014,32 39466,20 55810,20 3,16924E-07 5,44 44489,92 1231779,08 439006,06 100020,46 678497,26 727027,00 6339393,38 
2025 
42927 30049 966493,67 1918323,46 147676,81 7609,70 1772,12 72114,75 40650,19 57484,50 3,26432E-07 5,61 45824,61 1268732,45 452176,24 103021,07 698852,17 727027,00 6507764,38 
2026 
44215 30950 995488,48 1975873,17 152107,12 7837,99 1825,29 74278,19 41869,69 59209,04 3,36225E-07 5,78 47199,35 1306794,42 465741,53 106111,71 719817,74 727027,00 6681186,50 
2027 
45541 31879 1025353,13 2035149,36 156670,33 8073,13 1880,04 76506,54 43125,78 60985,31 3,46312E-07 5,95 48615,33 1345998,26 479713,78 109295,06 741412,27 727027,00 6859811,28 
2028 
46908 32835 1056113,73 2096203,84 161370,44 8315,32 1936,45 78801,74 44419,56 62814,87 3,56701E-07 6,13 50073,79 1386378,20 494105,19 112573,91 763654,64 727027,00 7043794,81 
2029 
48315 33820 1087797,14 2159089,96 166211,56 8564,78 1994,54 81165,79 45752,14 64699,31 3,67402E-07 6,31 51576,01 1427969,55 508928,35 115951,13 786564,28 727027,00 7233297,84 
2030 
49764 34835 1120431,05 2223862,66 171197,90 8821,73 2054,37 83600,76 47124,71 66640,29 3,78424E-07 6,50 53123,29 1470808,64 651274,06 119429,66 810161,21 727027,00 7555563,84 
2031 
51257 35880 1154043,99 2290578,54 176333,84 9086,38 2116,01 86108,79 48538,45 68639,50 3,89777E-07 6,70 54716,98 1514932,89 670812,29 123012,55 834466,04 727027,00 7760419,94 
2032 
52795 36956 1188665,31 2359295,89 181623,86 9358,97 2179,49 88692,05 49994,60 70698,69 4,0147E-07 6,90 56358,49 1560380,88 690936,65 126702,93 859500,03 727027,00 7971421,73 
2033 
54379 38065 1224325,26 2430074,77 187072,57 9639,74 2244,87 91352,81 51494,44 72819,65 4,13514E-07 7,10 58049,25 1607192,31 711664,75 130504,02 885285,03 727027,00 8188753,57 
2034 
56010 39207 1261055,02 2502977,01 192684,75 9928,93 2312,22 94093,40 53039,27 75004,24 4,2592E-07 7,32 59790,73 1655408,08 733014,70 134419,14 911843,58 727027,00 8412605,37 
2035 
57690 40383 1298886,67 2578066,32 198465,29 10226,80 2381,58 96916,20 54630,45 77254,37 4,38697E-07 7,54 61584,45 1705070,32 755005,14 138451,71 939198,88 727027,00 8643172,72 
2036 
59421 41595 1337853,27 2655408,31 204419,25 10533,60 2453,03 99823,68 56269,37 79572,00 4,51858E-07 7,76 63431,98 1756222,43 777655,29 142605,26 967374,85 727027,00 8880657,09 
2037 
61204 42843 1377988,87 2735070,56 210551,83 10849,61 2526,62 102818,39 57957,45 81959,16 4,65414E-07 8,00 65334,94 1808909,10 800984,95 146883,42 996396,10 727027,00 9125265,99 
2038 
63040 44128 1419328,54 2817122,68 216868,38 11175,10 2602,42 105902,95 59696,17 84417,93 4,79376E-07 8,24 67294,99 1863176,37 825014,50 151289,92 1026287,98 727027,00 9377213,16 
2039 
64931 45452 1461908,39 2901636,36 223374,43 11510,35 2680,49 109080,03 61487,06 86950,47 4,93758E-07 8,48 69313,84 1919071,67 849764,93 155828,62 1057076,62 727027,00 9636718,75 
2040 
66879 46815 1505765,65 2988685,45 230075,67 11855,66 2760,91 112352,43 63331,67 89558,98 5,0857E-07 8,74 71393,25 1976643,82 875257,88 160503,48 1088788,92 727027,00 9904009,50 
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GIRONA 
YEAR 
 
TOTAL 
PASSENGE
RS 
 
PYRENEES 
PASSENGERS 
(70%) 
 
Road 
Travel 
Time 
COST (€) 
 
Air Travel 
Time 
COST (€) 
Heavy 
Vehicles 
Functioni
ng COST 
(€) 
Bus 
Pollution 
COST (€) 
Bus Noise 
COST (€) 
Passenger
s' Aircraft 
Noise 
COST (€) 
Bus 
Driver 
COST (€) 
Bus Fuel COST 
(€) 
Number of 
Bus 
Accidents 
Bus 
Accide
nts 
COST 
(€) 
Pilot COST 
(€) 
Aircraft 
Fuel COST 
(€) 
Aircraft 
Pollution 
COST (€) 
Aircraft 
Noise 
COST (€) 
Aircraft 
Functioni
ng COST 
(€) 
 
Use of 
Land COST 
(€) 
 
TOTAL 
TRANSPO
RT COST / 
YEAR (€) 
2010 61769 43238 1599324,1
8 
2563166,4
2 
265954,85 
13704,50 3191,46 96356,07 67266,69 103525,27 1,18515E-07 2,46 61228,52 
1695215,8
9 512633,28 137651,53 941359,56 
0,00 8060580,7
0 
2011 33000 23100 854436,66 1369368,0
0 
142086,00 
7321,61 1705,03 51478,09 35937,13 55308,2292 6,33166E-08 1,32 32711,25 905666,67 273873,60 73540,13 502920,00 
0,00 4306353,7
2 
2012 33041 23129 855498,23 1371069,3
4 
142262,53 
7330,70 1707,15 51542,05 35981,78 55376,94548 6,33952E-08 1,32 32751,89 906791,89 274213,87 73631,50 503544,84 
0,00 4311704,0
4 
2013 29443 20610 762338,74 1221766,7
3 
126770,85 
6532,43 1521,25 45929,38 32063,54 49346,6725 5,64918E-08 1,17 29185,37 808046,78 244353,35 65613,40 448711,32 
0,00 3842180,9
9 
2014 30400 21280 787117,41 1261478,4
0 
130891,35 
6744,75 1570,70 47422,24 33105,72 50950,61114 5,8328E-08 1,21 30134,00 834311,11 252295,68 67746,06 463296,00 
0,00 3967065,2
5 
2015 30200 21140 781939,00 1253179,2
0 
130030,22 
6700,38 1560,36 47110,26 32887,92 50615,40975 5,79443E-08 1,20 29935,75 828822,22 250635,84 67300,36 460248,00 
0,00 3940966,1
3 
2016 32900 23030 851847,46 1365218,4
0 
141655,44 
7299,42 1699,87 51322,10 35828,23 55140,62851 6,31247E-08 1,31 32612,13 902922,22 273043,68 73317,28 501396,00 
0,00 4293304,1
6 
2017 33887 23721 877402,88 1406174,9
5 
145905,10 
7518,40 1750,86 52861,76 36903,08 56794,84736 6,50185E-08 1,35 33590,49 930009,89 281234,99 75516,80 516437,88 
0,00 4422103,2
9 
2018 34904 24433 903724,97 1448360,2
0 
150282,25 
7743,96 1803,39 54447,61 38010,17 58498,69278 6,6969E-08 1,39 34598,20 957910,19 289672,04 77782,31 531931,02 
0,00 4554766,3
9 
2019 35951 25166 930836,72 1491811,0
1 
154790,72 
7976,27 1857,49 56081,04 39150,48 60253,65356 6,89781E-08 1,43 35636,15 986647,49 298362,20 80115,78 547888,95 
0,00 4691409,3
8 
2020 37029 25920 958761,82 1536565,3
4 
159434,44 
8215,56 1913,21 57763,47 40324,99 62061,26317 7,10474E-08 1,48 36705,23 
1016246,9
2 362190,40 82519,25 564325,62 
0,00 4887028,9
9 
2021 38140 26698 987524,67 1582662,3
0 
164217,47 
8462,03 1970,61 59496,38 41534,74 63923,10107 7,31788E-08 1,52 37806,39 
1046734,3
2 373056,11 84994,83 581255,38 
0,00 5033639,8
6 
2022 39284 27499 1017150,4
1 
1630142,1
7 
169144,00 
8715,89 2029,73 61281,27 42780,78 65840,7941 7,53742E-08 1,57 38940,58 
1078136,3
5 384247,80 87544,67 598693,05 
0,00 5184649,0
6 
2023 40463 28324 1047664,9
3 
1679046,4
3 
174218,32 
8977,37 2090,62 63119,71 44064,21 67816,01792 7,76354E-08 1,61 40108,80 
1110480,4
4 395775,23 90171,01 616653,84 
0,00 5340188,5
3 
2024 41677 29174 1079094,8
7 
1729417,8
2 
179444,87 
9246,69 2153,34 65013,30 45386,13 69850,49846 7,99645E-08 1,66 41312,06 
1143794,8
6 407648,49 92876,14 635153,45 
0,00 5500394,1
9 
2025 42927 30049 1111467,7
2 
1781300,3
6 
184828,21 
9524,09 2217,94 66963,70 46747,72 71946,01341 8,23634E-08 1,71 42551,43 
1178108,7
0 419877,94 95662,43 654208,06 
0,00 5665406,0
1 
2026 44215 30950 1144811,7
5 
1834739,3
7 
190373,06 
9809,81 2284,48 68972,61 48150,15 74104,39382 8,48343E-08 1,76 43827,97 
1213451,9
6 432474,28 98532,30 673834,30 
0,00 5835368,1
9 
2027 45541 31879 1179156,1
0 
1889781,5
5 
196084,25 
10104,11 2353,01 71041,79 49594,65 76327,52563 8,73794E-08 1,82 45142,81 
1249855,5
2 445448,51 101488,27 694049,33 
0,00 6010429,2
4 
2028 46908 32835 1214530,7
9 
1946475,0
0 
201966,78 
10407,23 2423,60 73173,04 51082,49 78617,3514 9,00007E-08 1,87 46497,09 
1287351,1
9 458811,96 104532,92 714870,81 
0,00 6190742,1
2 
2029 48315 33820 1250966,7
1 
2004869,2
5 
208025,78 
10719,45 2496,31 75368,23 52614,97 80975,87194 9,27008E-08 1,93 47892,01 
1325971,7
2 472576,32 107668,90 736316,93 
0,00 6376464,3
8 
2030 49764 34835 1288495,7
1 
2065015,3
2 
214266,56 
11041,03 2571,20 77629,28 54193,41 83405,1481 9,54818E-08 1,98 49328,77 
1365750,8
8 604754,49 110898,97 758406,44 
0,00 6685759,1
9 
2031 51257 35880 1327150,5
8 
2126965,7
8 
220694,55 
11372,26 2648,33 79958,16 55819,22 85907,30254 9,83462E-08 2,04 50808,63 
1406723,4
0 622897,12 114225,94 781158,63 
0,00 6886331,9
6 
2032 52795 36956 1366965,1
0 
2190774,7
6 
227315,39 
11713,43 2727,78 82356,90 57493,79 88484,52162 1,01297E-07 2,11 52332,89 
1448925,1
0 641584,04 117652,72 804593,39 
0,00 7092921,9
2 
2033 54379 38065 1407974,0
5 
2256498,0
0 
234134,85 
12064,83 2809,62 84827,61 59218,61 91139,05727 1,04336E-07 2,17 53902,87 
1492392,8
6 660831,56 121182,30 828731,19 
0,00 7305709,5
8 
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2034 56010 39207 1450213,2
8 
2324192,9
4 
241158,90 
12426,78 2893,91 87372,44 60995,17 93873,22899 1,07466E-07 2,23 55519,96 
1537164,6
4 680656,50 124817,77 853593,13 
0,00 7524880,8
7 
2035 57690 40383 1493719,6
7 
2393918,7
3 
248393,67 
12799,58 2980,72 89993,61 62825,02 96689,42585 1,1069E-07 2,30 57185,56 
1583279,5
8 701076,20 128562,30 879200,92 
0,00 7750627,2
9 
2036 59421 41595 1538531,2
6 
2465736,2
9 
255845,48 
13183,57 3070,15 92693,42 64709,77 99590,10863 1,1401E-07 2,37 58901,13 
1630777,9
7 722108,48 132419,17 905576,95 
0,00 7983146,1
1 
2037 61204 42843 1584687,2
0 
2539708,3
8 
263520,84 
13579,07 3162,25 95474,22 66651,06 102577,8119 1,17431E-07 2,44 60668,16 
1679701,3
1 743771,74 136391,75 932744,26 
0,00 8222640,4
9 
2038 63040 44128 1632227,8
2 
2615899,6
3 
271426,46 
13986,45 3257,12 98338,45 68650,60 105655,1462 1,20953E-07 2,51 62488,20 
1730092,3
5 766084,89 140483,50 960726,58 
0,00 8469319,7
1 
2039 64931 45452 1681194,6
5 
2694376,6
2 
279569,26 
14406,04 3354,83 101288,60 70710,11 108824,8006 1,24582E-07 2,59 64362,85 
1781995,1
2 789067,44 144698,00 989548,38 
0,00 8723399,3
0 
2040 66879 46815 1731630,4
9 
2775207,9
2 
287956,34 
14838,22 3455,48 104327,26 72831,42 112089,5447 1,2832E-07 2,67 66293,74 
1835454,9
7 812739,46 149038,94 
1019234,8
3 
0,00 8985101,2
8 
  
 103 
REUS
YEAR 
TOTAL 
PASSENGERS 
PYRENEES 
PASSENGERS 
(70%) 
Road Travel 
Time COST 
(€) 
Air Travel 
Time COST 
(€) 
Heavy 
Vehicles 
Functioning 
COST (€) 
Bus Pollution 
COST (€) 
Bus Noise 
COST (€) 
Passengers' 
Aircraft 
Noise COST 
(€) 
Bus Driver 
COST (€) 
Bus Fuel 
COST (€) 
Number of 
Bus Accidents 
Bus 
Accident
s COST 
(€) 
Pilot COST 
(€) 
Aircraft Fuel 
COST (€) 
Aircraft 
Pollution 
COST (€) 
Aircraft Noise 
COST (€) 
Aircraft 
Functioning 
COST (€) 
Use of 
Land 
COST (€) 
TOTAL TRANSPORT 
COST / YEAR (€) 
2010 61769 
43238 1662538,58 3154666,37 253926,74 13084,70 3047,12 118592,09 69925,45 98843,23 3,93075E-07 6,75 75358,18 2086419,56 
630933,2
7 169417,27 1132843,46 0,00 9469602,76 
2011 33000 
23100 888208,86 1685376,00 135660,00 6990,48 1627,92 63357,65 37357,57 52806,85 0,00000021 3,61 40260,00 1114666,67 
337075,2
0 90510,93 605220,00 0,00 5059121,74 
2012 33041 
23129 889312,39 1687469,95 135828,55 6999,17 1629,94 63436,37 37403,99 52872,46 2,10261E-07 3,61 40310,02 1116051,56 
337493,9
9 90623,39 605971,94 0,00 5065407,32 
2013 29443 
20610 792470,71 1503712,90 121037,50 6236,99 1452,45 56528,47 33330,88 47114,91 1,87365E-07 3,22 35920,46 994519,11 
300742,5
8 80754,95 539984,62 0,00 4513809,74 
2014 30400 
21280 818228,77 1552588,80 124971,64 6439,71 1499,66 58365,84 34414,25 48646,31 1,93455E-07 3,32 37088,00 1026844,44 
310517,7
6 83379,77 557536,00 0,00 4660524,27 
2015 30200 
21140 812845,68 1542374,40 124149,45 6397,35 1489,79 57981,85 34187,84 48326,27 1,92182E-07 3,30 36844,00 1020088,89 
308474,8
8 82831,22 553868,00 0,00 4629862,93 
2016 32900 
23030 885517,32 1680268,80 135248,91 6969,30 1622,99 63165,66 37244,37 52646,83 2,09364E-07 3,60 40138,00 1111288,89 
336053,7
6 90236,66 603386,00 0,00 5043791,07 
2017 
33887 23721 912082,84 1730676,86 139306,38 7178,38 1671,68 65060,63 38361,70 54226,24 2,15645E-07 3,70 41342,14 1144627,56 
346135,3
7 92943,76 621487,58 0,00 5195104,81 
2018 
34904 24433 939445,32 1782597,17 143485,57 7393,73 1721,83 67012,45 39512,55 55853,02 2,22114E-07 3,82 42582,40 1178966,38 
356519,4
3 95732,07 640132,21 0,00 5350957,95 
2019 
35951 25166 967628,68 1836075,09 147790,13 7615,54 1773,48 69022,82 40697,93 57528,61 2,28777E-07 3,93 43859,88 1214335,37 
367215,0
2 98604,03 659336,17 0,00 5511486,69 
2020 
37029 25920 996657,54 1891157,34 152223,84 7844,00 1826,69 71093,51 41918,86 59254,47 2,35641E-07 4,05 45175,67 1250765,43 
445772,8
0 101562,15 679116,26 0,00 5744372,62 
2021 
38140 26698 1026557,27 1947892,06 156790,55 8079,33 1881,49 73226,31 43176,43 61032,11 2,4271E-07 4,17 46530,94 1288288,40 
459145,9
9 104609,02 699489,75 0,00 5916703,80 
2022 
39284 27499 1057353,99 2006328,82 161494,27 8321,70 1937,93 75423,10 44471,72 62863,07 2,49991E-07 4,29 47926,87 1326937,05 
472920,3
6 107747,29 720474,44 0,00 6094204,91 
2023 
40463 28324 1089074,61 2066518,68 166339,10 8571,36 1996,07 77685,79 45805,87 64748,96 2,57491E-07 4,42 49364,68 1366745,16 
487107,9
8 110979,71 742088,67 0,00 6277031,06 
2024 
41677 29174 1121746,84 2128514,24 171329,27 8828,50 2055,95 80016,37 47180,05 66691,43 2,65216E-07 4,56 50845,62 1407747,52 
501721,2
1 114309,10 764351,33 0,00 6465341,99 
2025 
42927 30049 1155399,25 2192369,67 176469,15 9093,35 2117,63 82416,86 48595,45 68692,17 2,73172E-07 4,69 52370,99 1449979,94 
516772,8
5 117738,37 787281,87 0,00 6659302,25 
2026 
44215 30950 1190061,23 2258140,76 181763,22 9366,15 2181,16 84889,37 50053,32 70752,94 2,81367E-07 4,83 53942,12 1493479,34 
532276,0
4 121270,52 810900,33 0,00 6859081,32 
2027 
45541 31879 1225763,06 2325884,98 187216,12 9647,14 2246,59 87436,05 51554,91 72875,53 2,89808E-07 4,98 55560,38 1538283,72 
548244,3
2 124908,64 835227,34 0,00 7064853,76 
2028 
46908 32835 1262535,96 2395661,53 192832,60 9936,55 2313,99 90059,13 53101,56 75061,79 2,98502E-07 5,13 57227,19 1584432,23 
564691,6
5 128655,90 860284,16 0,00 7276799,37 
2029 
48315 33820 1300412,04 2467531,38 198617,58 10234,65 2383,41 92760,90 54694,61 77313,65 3,07458E-07 5,28 58944,01 1631965,20 
581632,4
0 132515,57 886092,68 0,00 7495103,35 
2030 
49764 34835 1339424,40 2541557,32 204576,11 10541,69 2454,91 95543,73 56335,45 79633,06 3,16681E-07 5,44 60712,33 1680924,15 
744313,2
2 136491,04 912675,46 0,00 7865188,30 
2031 
51257 35880 1379607,13 2617804,04 210713,39 10857,94 2528,56 98410,04 58025,51 82022,05 3,26182E-07 5,60 62533,70 1731351,88 
766642,6
1 140585,77 940055,73 0,00 8101143,95 
2032 
52795 36956 1420995,34 2696338,16 217034,80 11183,68 2604,42 101362,34 59766,28 84482,71 3,35967E-07 5,77 64409,71 1783292,44 
789641,8
9 144803,35 968257,40 0,00 8344178,27 
2033 
54379 38065 1463625,20 2777228,31 223545,84 11519,19 2682,55 104403,21 61559,26 87017,19 3,46046E-07 5,94 66342,00 1836791,21 
813331,1
5 149147,45 997305,12 0,00 8594503,62 
2034 
56010 39207 1507533,96 2860545,16 230252,21 11864,76 2763,03 107535,31 63406,04 89627,71 3,56428E-07 6,12 68332,26 1891894,95 
837731,0
8 153621,87 1027224,28 0,00 8852338,73 
2035 
57690 40383 1552759,98 2946361,51 237159,78 12220,70 2845,92 110761,37 65308,22 92316,54 3,6712E-07 6,31 70382,23 1948651,79 
862863,0
1 158230,53 1058041,00 0,00 9117908,89 
2036 
59421 41595 1599342,78 3034752,36 244274,57 12587,33 2931,29 114084,21 67267,47 95086,03 3,78134E-07 6,50 72493,69 2007111,35 
888748,9
0 162977,44 1089782,23 0,00 9391446,16 
2037 
61204 42843 1647323,06 3125794,93 251602,81 12964,94 3019,23 117506,74 69285,49 97938,61 3,89478E-07 6,69 74668,50 2067324,69 
915411,3
7 167866,76 1122475,70 0,00 9673189,54 
  
 104 
2038 
63040 44128 1696742,75 3219568,78 259150,90 13353,89 3109,81 121031,94 71364,06 
100876,7
7 4,01162E-07 6,89 76908,56 2129344,43 
942873,7
1 172902,77 1156149,97 0,00 9963385,23 
2039 
64931 45452 1747645,03 3316155,84 266925,42 13754,51 3203,11 124662,90 73504,98 
103903,0
8 4,13197E-07 7,10 79215,82 2193224,76 
971159,9
2 178089,85 1190834,47 0,00 10262286,78 
2040 
66879 46815 1800074,39 3415640,51 274933,19 14167,15 3299,20 128402,78 75710,13 
107020,1
7 4,25593E-07 7,31 81592,29 2259021,50 
1000294,
72 183432,55 1226559,50 0,00 10570155,39 
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YEAR 
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TOTAL 
TRANSPORT 
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2010 61769 
43238 1569613,42 2957499,72 264618,40 13635,63 3175,42 111180,08 66017,07 103005,05 1,19114E-07 2,48 70648,29 1956018,33 591499,94 158828,69 1068603,70 0,00 8934346,22 
2011 33000 
23100 838563,73 1580040,00 141372,00 7284,82 1696,46 59397,80 35269,53 55030,30 6,36364E-08 1,32 37743,75 1045000,00 316008,00 84854,00 570900,00 0,00 4773161,70 
2012 33041 
23129 839605,58 1582003,08 141547,64 7293,87 1698,57 59471,60 35313,34 55098,67 6,37154E-08 1,32 37790,64 1046298,33 316400,62 84959,42 571609,30 0,00 4779091,99 
2013 29443 
20610 748176,72 1409730,84 126133,81 6499,60 1513,61 52995,44 31467,90 49098,70 5,67771E-08 1,18 33675,43 932361,67 281946,17 75707,77 509363,90 0,00 4258672,73 
2014 30400 
21280 772495,07 1455552,00 130233,60 6710,86 1562,80 54717,97 32490,71 50694,58 5,86226E-08 1,22 34770,00 962666,67 291110,40 78168,53 525920,00 0,00 4397094,42 
2015 30200 
21140 767412,86 1445976,00 129376,80 6666,71 1552,52 54357,99 32276,96 50361,06 5,82369E-08 1,21 34541,25 956333,33 289195,20 77654,27 522460,00 0,00 4368166,16 
2016 32900 
23030 836022,62 1575252,00 140943,60 7262,74 1691,32 59217,81 35162,65 54863,54 6,34435E-08 1,32 37629,38 1041833,33 315050,40 84596,87 569170,00 0,00 4758697,58 
2017 
33887 23721 861103,30 1622509,56 145171,91 7480,62 1742,06 60994,34 36217,53 56509,45 6,53468E-08 1,36 38758,26 1073088,33 324501,91 87134,77 586245,10 0,00 4901458,50 
2018 
34904 24433 886936,40 1671184,85 149527,07 7705,04 1794,32 62824,17 37304,05 58204,73 6,73072E-08 1,40 39921,00 1105280,98 334236,97 89748,82 603832,45 0,00 5048502,26 
2019 
35951 25166 913544,49 1721320,39 154012,88 7936,19 1848,15 64708,90 38423,17 59950,87 6,93265E-08 1,44 41118,63 1138439,41 344264,08 92441,28 621947,43 0,00 5199957,33 
2020 
37029 25920 940950,83 1772960,00 158633,26 8174,28 1903,60 66650,16 39575,87 61749,40 7,14062E-08 1,48 42352,19 1172592,60 417912,00 95214,52 640605,85 0,00 5419276,05 
2021 
38140 26698 969179,35 1826148,80 163392,26 8419,51 1960,71 68649,67 40763,15 63601,88 7,35484E-08 1,53 43622,76 1207770,37 430449,36 98070,95 659824,02 0,00 5581854,33 
2022 
39284 27499 998254,73 1880933,27 168294,03 8672,09 2019,53 70709,16 41986,04 65509,94 7,57549E-08 1,57 44931,44 1244003,48 443362,84 101013,08 679618,75 0,00 5749309,96 
2023 
40463 28324 1028202,38 1937361,27 173342,85 8932,26 2080,11 72830,43 43245,62 67475,23 7,80275E-08 1,62 46279,38 1281323,59 456663,73 104043,48 700007,31 0,00 5921789,26 
2024 
41677 29174 1059048,45 1995482,10 178543,14 9200,22 2142,52 75015,35 44542,99 69499,49 8,03684E-08 1,67 47667,77 1319763,30 470363,64 107164,78 721007,53 0,00 6099442,93 
2025 
42927 30049 1090819,90 2055346,57 183899,43 9476,23 2206,79 77265,81 45879,28 71584,48 8,27794E-08 1,72 49097,80 1359356,20 484474,55 110379,72 742637,75 0,00 6282426,22 
2026 
44215 30950 1123544,50 2117006,96 189416,41 9760,52 2273,00 79583,78 47255,66 73732,01 8,52628E-08 1,77 50570,73 1400136,88 499008,78 113691,11 764916,89 0,00 6470899,01 
2027 
45541 31879 1157250,83 2180517,17 195098,90 10053,33 2341,19 81971,29 48673,33 75943,97 8,78207E-08 1,83 52087,86 1442140,99 513979,05 117101,85 787864,39 0,00 6665025,98 
2028 
46908 32835 1191968,36 2245932,69 200951,87 10354,93 2411,42 84430,43 50133,53 78222,29 9,04553E-08 1,88 53650,49 1485405,22 529398,42 120614,90 811500,32 0,00 6864976,76 
2029 
48315 33820 1227727,41 2313310,67 206980,43 10665,58 2483,77 86963,35 51637,53 80568,96 9,3169E-08 1,94 55260,01 1529967,37 545280,37 124233,35 835845,33 0,00 7070926,06 
2030 
49764 34835 1264559,23 2382709,99 213189,84 10985,55 2558,28 89572,25 53186,66 82986,03 9,5964E-08 1,99 56917,81 1575866,40 697793,64 127960,35 860920,69 0,00 7419208,70 
2031 
51257 35880 1302496,01 2454191,29 219585,54 11315,11 2635,03 92259,41 54782,26 85475,61 9,88429E-08 2,05 58625,34 1623142,39 718727,45 131799,16 886748,31 0,00 7641784,96 
2032 
52795 36956 1341570,89 2527817,03 226173,10 11654,57 2714,08 95027,20 56425,73 88039,88 1,01808E-07 2,12 60384,10 1671836,66 740289,27 135753,14 913350,76 0,00 7871038,51 
2033 
54379 38065 1381818,01 2603651,54 232958,30 12004,20 2795,50 97878,01 58118,50 90681,07 1,04862E-07 2,18 62195,62 1721991,76 762497,95 139825,73 940751,29 0,00 8107169,66 
2034 
56010 39207 1423272,55 2681761,08 239947,04 12364,33 2879,36 100814,35 59862,05 93401,50 1,08008E-07 2,24 64061,49 1773651,51 785372,89 144020,50 968973,83 0,00 8350384,75 
2035 
57690 40383 1465970,73 2762213,92 247145,46 12735,26 2965,75 103838,78 61657,92 96203,55 1,11249E-07 2,31 65983,34 1826861,06 808934,08 148341,12 998043,04 0,00 8600896,30 
2036 
59421 41595 1509949,85 2845080,33 254559,82 13117,32 3054,72 106953,95 63507,65 99089,66 1,14586E-07 2,38 67962,84 1881666,89 833202,10 152791,35 1027984,33 0,00 8858923,19 
2037 
61204 42843 1555248,35 2930432,74 262196,61 13510,84 3146,36 110162,56 65412,88 102062,35 1,18024E-07 2,45 70001,72 1938116,89 858198,16 157375,09 1058823,86 0,00 9124690,88 
2038 
63040 44128 1601905,80 3018345,73 270062,51 13916,16 3240,75 113467,44 67375,27 105124,22 1,21564E-07 2,53 72101,77 1996260,40 883944,11 162096,34 1090588,58 0,00 9398431,61 
2039 
64931 45452 1649962,97 3108896,10 278164,39 14333,65 3337,97 116871,46 69396,53 108277,94 1,25211E-07 2,60 74264,83 2056148,21 910462,43 166959,23 1123306,23 0,00 9680384,56 
2040 
66879 46815 1699461,86 3202162,98 286509,32 14763,66 3438,11 120377,61 71478,42 111526,28 1,28968E-07 2,68 76492,77 2117832,66 937776,30 171968,01 1157005,42 0,00 9970796,09 
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PYRENEES 
PASSENGE
RS (70%) 
Road Travel 
Time COST 
(€) 
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2010 61769 
43238 1662527,04 2168818,08 257934,32 13291,20 3095,21 81531,49 69924,97 100403,21 1,22199E-07 2,54 51808,75 1434413,44 433766,63 116474,37 812880,04 0,00 7206871,30 
2011 33000 
23100 888208,86 1158696,00 137802,00 7100,86 1653,62 43558,39 37357,57 53640,64 6,5285E-08 1,36 27678,75 766333,33 231739,20 62226,27 434280 0,00 3850276,85 
2012 33041 
23129 889323,93 1160150,64 137975,00 7109,77 1655,70 43613,07 37404,47 53707,99 6,53669E-08 1,36 27713,14 767285,44 232027,12 62303,58 434819,56 0,00 3855090,76 
2013 29443 
20610 792466,87 1033797,60 122948,02 6335,44 1475,38 38863,13 33330,72 47858,60 5,82478E-08 1,21 24695,32 683731,89 206760,52 55519,03 387469,88 0,00 3435253,60 
2014 30400 
21280 818228,77 1067404,80 126944,87 6541,39 1523,34 40126,51 34414,25 49414,41 6,01413E-08 1,25 25498,00 705955,56 213480,96 57323,59 400064 0,00 3546921,70 
2015 30200 
21140 812845,68 1060382,40 126109,71 6498,36 1513,32 39862,52 34187,84 49089,32 5,97456E-08 1,24 25330,25 701311,11 212076,48 56946,46 397432 0,00 3523586,69 
2016 32900 
23030 885517,32 1155184,80 137384,42 7079,34 1648,61 43426,39 37244,37 53478,10 6,50871E-08 1,35 27594,88 764011,11 231036,96 62037,70 432964 0,00 3838609,34 
2017 
33887 23721 912086,68 1189845,36 141506,55 7291,75 1698,08 44729,37 38361,86 55082,67 6,704E-08 1,39 28422,72 786931,44 237968,07 63898,83 445952,92 0,00 3953777,70 
2018 
34904 24433 939463,51 1225559,28 145753,95 7510,62 1749,05 46071,95 39513,31 56736,01 6,90523E-08 1,44 29275,73 810548,44 245109,85 65816,53 459336,64 0,00 4072446,31 
2019 
35951 25166 967647,80 1262326,56 150126,63 7735,94 1801,52 47454,13 40698,73 58438,12 7,11239E-08 1,48 30153,90 834862,11 252462,30 67790,80 473115,16 0,00 4194615,17 
2020 
37029 25920 996639,55 1300147,20 154624,58 7967,71 1855,49 48875,90 41918,11 60188,98 7,32548E-08 1,52 31058,07 859895,67 306466,82 69823,53 487301,64 0,00 4366764,78 
2021 
38140 26698 1026554,12 1339171,68 159265,71 8206,87 1911,19 50342,94 43176,30 61995,58 7,54536E-08 1,57 31989,93 885695,56 315661,90 71918,48 501922,4 0,00 4497814,20 
2022 
39284 27499 1057353,05 1379349,84 164044,03 8453,09 1968,53 51853,34 44471,68 63855,59 7,77174E-08 1,62 32949,46 912261,78 325130,10 74075,66 516977,44 0,00 4632745,19 
2023 
40463 28324 1089074,79 1420731,84 168965,53 8706,69 2027,59 53408,99 45805,88 65771,33 8,0049E-08 1,66 33938,34 939640,78 334887,97 76298,83 532493,08 0,00 4771753,32 
2024 
41677 29174 1121757,80 1463367,84 174036,17 8967,98 2088,43 55011,79 47180,51 67745,12 8,24512E-08 1,71 34956,58 967832,56 344935,52 78588,00 548469,32 0,00 4914939,35 
2025 
42927 30049 1155402,08 1507257,84 179255,94 9236,95 2151,07 56661,73 48595,57 69776,96 8,49242E-08 1,77 36005,02 996860,33 355281,02 80945,06 564919,32 0,00 5062350,67 
2026 
44215 30950 1190046,07 1552452,00 184630,82 9513,92 2215,57 58360,70 50052,68 71869,18 8,74706E-08 1,82 37085,33 1026770,56 365941,03 83373,77 581869,4 0,00 5214182,82 
2027 
45541 31879 1225766,68 1599050,64 190172,73 9799,49 2282,07 60112,46 51555,07 74026,41 9,00961E-08 1,87 38197,51 1057563,22 376915,53 85874,13 599319,56 0,00 5370637,38 
2028 
46908 32835 1262525,45 1647003,60 195875,70 10093,36 2350,51 61915,14 53101,12 76246,34 9,27979E-08 1,93 39344,09 1089308,00 388229,37 88451,81 617309,28 0,00 5531755,69 
2029 
48315 33820 1300399,29 1696411,20 201751,67 10396,15 2421,02 63772,50 54694,07 78533,62 9,55817E-08 1,99 40524,21 1121981,67 399874,27 91104,91 635825,4 0,00 5697691,95 
2030 
49764 34835 1339426,65 1747323,60 207806,61 10708,15 2493,68 65686,42 56335,54 80890,56 9,84503E-08 2,05 41739,56 1155630,67 511713,26 93837,21 654894,24 0,00 5968488,19 
2031 
51257 35880 1379607,53 1799740,80 214040,51 11029,38 2568,49 67656,92 58025,53 83317,16 1,01404E-07 2,11 42991,81 1190301,44 527065,48 96652,48 674542,12 0,00 6147541,75 
2032 
52795 36956 1420980,37 1853712,96 220459,34 11360,14 2645,51 69685,88 59765,65 85815,74 1,04445E-07 2,17 44281,81 1226017,22 542880,43 99552,60 694782,2 0,00 6331942,01 
2033 
54379 38065 1463622,09 1909340,40 227075,03 11701,04 2724,90 71777,06 61559,13 88390,96 1,07579E-07 2,24 45610,39 1262801,22 559168,38 102539,46 715627,64 0,00 6521939,93 
2034 
56010 39207 1507532,67 1966623,12 233887,58 12052,09 2806,65 73930,46 63405,99 91042,80 1,10806E-07 2,30 46978,39 1300676,67 575939,63 105614,95 737091,6 0,00 6717584,89 
2035 
57690 40383 1552750,58 2025611,28 240902,95 12413,59 2890,84 76147,98 65307,83 93773,60 1,1413E-07 2,37 48387,49 1339690,00 593214,73 108782,83 759200,4 0,00 6919076,46 
2036 
59421 41595 1599352,71 2086405,20 248133,08 12786,15 2977,60 78433,38 67267,89 96587,99 1,17555E-07 2,44 49839,36 1379887,67 611014,26 112046,88 781980,36 0,00 7126714,97 
2037 
61204 42843 1647339,06 2149004,88 255577,97 13169,78 3066,94 80786,66 69286,17 99485,98 1,21082E-07 2,52 51334,86 1421292,89 629348,49 115408,98 805444,64 0,00 7340549,81 
2038 
63040 44128 1696748,08 2213460,48 263243,58 13564,79 3158,92 83209,72 71364,28 102469,89 1,24714E-07 2,59 52874,80 1463928,89 648227,71 118871,03 829606,4 0,00 7560731,15 
2039 
64931 45452 1747656,67 2279872,32 271141,84 13971,78 3253,70 85706,31 73505,47 105544,35 1,28456E-07 2,67 54460,88 1507842,11 667672,49 122436,78 854491,96 0,00 7787559,33 
2040 
66879 46815 1800064,84 2348240,40 279272,75 14390,76 3351,27 88276,44 75709,73 108709,38 1,32308E-07 2,75 56094,76 1553079,00 687703,38 126110,01 880127,64 0,00 8021133,13 
  
 107 
ANNEX 4: CBA 
 
 
 
 
 
 
 
 
 
  
 
 
  
 108 
LLEIDA-GIRONA 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
YEAR 
RoadT.Time(€
) AirT.T(€) 
HeavyVehi
Funct(€) Bus.Poll(€) 
Bus.Noise(
€) 
Pass.Air.N
oise(€) B.Driv.(€) B.Fuel(€) 
Num.B.Ac
c. 
B.Acci
d.(€) 
Pilot(€
) Airc.Fuel(€) 
Airc.Poll.(
€) Aircr.N.(€) Aircr.Func(€) Land(€) CBA(€)/YEAR BorC/ Year (€) 
OtherCashFlow(€
) 
C.Flow/Year 
(€) 
2010 
-208607,50 197166,65 -53458,26 -2754,67 -641,50 7412,01 -8773,92 -20809,10 
3,51198E-
07 5,61 
4709,8
9 130401,22 39433,33 10588,58 64239,76 727027,00 885939,08 -885939,08 -90000000,00 -90885939,08 
2011 
-111448,26 105336,00 -28560,00 -1471,68 -342,72 3959,85 -4687,45 -11117,23 
1,87627E-
07 2,99 
2516,2
5 69666,67 21067,20 5656,93 34320,00 727027,00 811925,55 -811925,55 -78700,00 -890625,55 
2012 
-111586,73 105466,87 -28595,48 -1473,51 -343,15 3964,77 -4693,28 -11131,04 
1,8786E-
07 3,00 
2519,3
8 69753,22 21093,37 5663,96 34362,64 727027,00 812031,03 -812031,03 -78700,00 -890731,03 
2013 
-99435,49 93982,06 -25481,58 -1313,05 -305,78 3533,03 -4182,20 -9918,93 
1,67403E-
07 2,67 
2245,0
3 62157,44 18796,41 5047,18 30620,72 727027,00 802774,52 -802774,52 -78700,00 -881474,52 
2014 
-102667,49 97036,80 -26309,82 -1355,73 -315,72 3647,86 -4318,14 -10241,33 
1,72844E-
07 2,76 
2318,0
0 64177,78 19407,36 5211,24 31616,00 727027,00 805236,58 -805236,58 -78700,00 -883936,58 
2015 
-101992,04 96398,40 -26136,73 -1346,81 -313,64 3623,87 -4289,73 -10173,95 
1,71707E-
07 2,74 
2302,7
5 63755,56 19279,68 5176,95 31408,00 727027,00 804722,04 -804722,04 -78700,00 -883422,04 
2016 
-111110,54 105016,80 -28473,45 -1467,22 -341,68 3947,85 -4673,25 -11083,54 
1,87058E-
07 2,99 
2508,6
3 69455,56 21003,36 5639,79 34216,00 727027,00 811668,29 -811668,29 -78700,00 -890368,29 
2017 
-114443,85 108167,30 -29327,66 -1511,24 -351,93 4066,29 -4813,45 -11416,05 
1,9267E-
07 3,08 
2583,8
8 71539,22 21633,46 5808,98 35242,48 727027,00 814207,52 -814207,52 -78700,00 -892907,52 
2018 
-117877,17 111412,32 -30207,49 -1556,57 -362,49 4188,28 -4957,85 -11758,53 
1,9845E-
07 3,17 
2661,4
0 73685,40 22282,46 5983,25 36299,75 727027,00 816822,94 -816822,94 -78700,00 -895522,94 
2019 
-121413,48 114754,69 -31113,71 -1603,27 -373,36 4313,93 -5106,58 -12111,29 
2,04404E-
07 3,26 
2741,2
4 75895,96 22950,94 6162,75 37388,75 727027,00 819516,82 -819516,82 -78700,00 -898216,82 
2020 
-125055,89 118197,33 -32047,12 -1651,37 -384,57 4443,34 -5259,78 -12474,63 
2,10536E-
07 3,36 
2823,4
8 78172,84 27860,80 6347,63 38510,41 727027,00 826512,85 -826512,85 -78700,00 -905212,85 
2021 
-128807,57 121743,25 -33008,54 -1700,91 -396,10 4576,64 -5417,57 -12848,86 
2,16852E-
07 3,46 
2908,1
8 80518,02 28696,62 6538,06 39665,72 727027,00 829497,42 -829497,42 -78700,00 -908197,42 
2022 
-132671,79 125395,55 -33998,79 -1751,94 -407,99 4713,94 -5580,10 -13234,33 
2,23357E-
07 3,57 
2995,4
3 82933,57 29557,52 6734,21 40855,69 727027,00 832571,53 -832571,53 -78700,00 -911271,53 
2023 
-136651,95 129157,42 -35018,76 -1804,50 -420,23 4855,36 -5747,51 -13631,36 
2,30058E-
07 3,67 
3085,2
9 85421,57 30444,25 6936,23 42081,36 727027,00 835737,87 -835737,87 -78700,00 -914437,87 
2024 
-140751,51 133032,14 -36069,32 -1858,63 -432,83 5001,02 -5919,93 -14040,30 
2,3696E-
07 3,78 
3177,8
5 87984,22 31357,58 7144,32 43343,81 727027,00 838999,20 -838999,20 -78700,00 -917699,20 
2025 
-144974,05 137023,10 -37151,40 -1914,39 -445,82 5151,05 -6097,53 -14461,51 
2,44069E-
07 3,90 
3273,1
9 90623,75 32298,30 7358,65 44644,12 727027,00 842358,36 -842358,36 -78700,00 -921058,36 
2026 
-149323,27 141133,80 -38265,94 -1971,82 -459,19 5305,59 -6280,45 -14895,36 
2,51391E-
07 4,01 
3371,3
8 93342,46 33267,25 7579,41 45983,44 727027,00 845818,30 -845818,30 -78700,00 -924518,30 
2027 
-153802,97 145367,81 -39413,92 -2030,98 -472,97 5464,75 -6468,87 -15342,22 
2,58932E-
07 4,13 
3472,5
2 96142,73 34265,27 7806,79 47362,95 727027,00 849382,04 -849382,04 -78700,00 -928082,04 
2028 
-158417,06 149728,85 -40596,34 -2091,91 -487,16 5628,70 -6662,93 -15802,48 2,667E-07 4,26 
3576,7
0 99027,01 35293,23 8040,99 48783,83 727027,00 853052,69 -853052,69 -78700,00 -931752,69 
2029 
-163169,57 154220,71 -41814,23 -2154,66 -501,77 5797,56 -6862,82 -16276,56 
2,74701E-
07 4,38 
3684,0
0 101997,82 36352,02 8282,22 50247,35 727027,00 856833,46 -856833,46 -78700,00 -935533,46 
2030 
-168064,66 158847,33 -43068,65 -2219,30 -516,82 5971,48 -7068,71 -16764,85 
2,82942E-
07 4,52 
3794,5
2 105057,76 46519,58 8530,69 51754,77 727027,00 869804,65 -869804,65 -78700,00 -948504,65 
2031 
-173106,60 163612,75 -44360,71 -2285,88 -532,33 6150,63 -7280,77 -17267,80 
2,91431E-
07 4,65 
3908,3
6 108209,49 47915,16 8786,61 53307,41 727027,00 874087,98 -874087,98 -78700,00 -952787,98 
2032 
-178299,80 168521,14 -45691,54 -2354,46 -548,30 6335,15 -7499,19 -17785,83 
3,00174E-
07 4,79 
4025,6
1 111455,78 49352,62 9050,21 54906,64 727027,00 878499,81 -878499,81 -78700,00 -957199,81 
2033 
-183648,79 173576,77 -47062,28 -2425,09 -564,75 6525,20 -7724,17 -18319,41 
3,09179E-
07 4,94 
4146,3
7 114799,45 50833,20 9321,72 56553,83 727027,00 883043,99 -883043,99 -78700,00 -961743,99 
2034 
-189158,25 178784,07 -48474,15 -2497,84 -581,69 6720,96 -7955,89 -18868,99 
3,18454E-
07 5,08 
4270,7
7 118243,43 52358,19 9601,37 58250,45 727027,00 887724,50 -887724,50 -78700,00 -966424,50 
2035 
-194833,00 184147,59 -49928,37 -2572,78 -599,14 6922,59 -8194,57 -19435,06 
3,28008E-
07 5,24 
4398,8
9 121790,74 53928,94 9889,41 59997,96 727027,00 892545,43 -892545,43 -78700,00 -971245,43 
2036 
-200677,99 189672,02 -51426,23 -2649,96 -617,11 7130,26 -8440,40 -20018,11 
3,37848E-
07 5,39 
4530,8
6 125444,46 55546,81 10186,09 61797,90 727027,00 897510,98 -897510,98 -78700,00 -976210,98 
2037 
-206698,33 195362,18 -52969,01 -2729,46 -635,63 7344,17 -8693,62 -20618,66 
3,47983E-
07 5,55 
4666,7
8 129207,79 57213,21 10491,67 63651,84 727027,00 902625,50 -902625,50 -78700,00 -981325,50 
2038 
-212899,28 201223,05 -54558,08 -2811,35 -654,70 7564,50 -8954,43 -21237,22 
3,58423E-
07 5,72 
4806,7
8 133084,03 58929,61 10806,42 65561,39 727027,00 907893,45 -907893,45 -78700,00 -986593,45 
2039 
-219286,26 207259,74 -56194,83 -2895,69 -674,34 7791,43 -9223,06 -21874,33 
3,69176E-
07 5,89 
4950,9
9 137076,55 60697,50 11130,62 67528,24 727027,00 913319,45 -913319,45 -78700,00 -992019,45 
2040 
-225864,85 213477,53 -57880,67 -2982,56 -694,57 8025,17 -9499,75 -22530,56 
3,80251E-
07 6,07 
5099,5
2 141188,84 62518,42 11464,53 69554,08 727027,00 918908,22 -918908,22 36000000,00 35081091,78 
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YEAR RoadT.Time(€) AirT.T(€) 
HeavyVehiFun
ct(€) 
Bus.Poll(€
) Bus.Noise(€) Pass.Air.Noise(€) B.Driv.(€) B.Fuel(€) Num.B.Acc. 
B.Accid
.(€) Pilot(€) Airc.Fuel(€) Airc.Poll.(€) Aircr.N.(€) Aircr.Func(€) Land(€) CBA(€)/YEAR 
BorC/ Year 
(€) 
OtherCashFlo
w(€) C.Flow/Year (€) 
2010 
-271821,90 -394333,30 -41430,15 -2134,87 -497,16 -14824,01 -11432,68 -16127,05 7,66374E-08 1,32 -9419,77 -260802,44 -78866,66 -21177,16 -127244,14 727027,00 -523082,98 523082,98 -90000000,00 -89476917,02 
2011 
-145220,46 -210672,00 -22134,00 -1140,55 -265,61 -7919,71 -6107,89 -8615,85 4,09434E-08 0,70 -5032,50 -139333,33 -42134,40 -11313,87 -67980,00 727027,00 59157,53 -59157,53 -78700,00 -137857,53 
2012 
-145400,89 -210933,74 -22161,50 -1141,97 -265,94 -7929,55 -6115,48 -8626,56 4,09943E-08 0,70 -5038,75 -139506,44 -42186,75 -11327,92 -68064,46 727027,00 58327,75 -58327,75 -78700,00 -137027,75 
2013 
-129567,45 -187964,11 -19748,22 -1017,61 -236,98 -7066,06 -5449,54 -7687,17 3,65302E-08 0,63 -4490,06 -124314,89 -37592,82 -10094,37 -60652,58 727027,00 131145,76 -131145,76 -78700,00 -209845,76 
2014 
-133778,85 -194073,60 -20390,11 -1050,69 -244,68 -7295,73 -5626,66 -7937,03 3,77176E-08 0,65 -4636,00 -128355,56 -38814,72 -10422,47 -62624,00 727027,00 111777,55 -111777,55 -78700,00 -190477,55 
2015 
-132898,72 -192796,80 -20255,96 -1043,78 -243,07 -7247,73 -5589,65 -7884,81 3,74694E-08 0,64 -4605,50 -127511,11 -38559,36 -10353,90 -62212,00 727027,00 115825,24 -115825,24 -78700,00 -194525,24 
2016 
-144780,40 -210033,60 -22066,93 -1137,10 -264,80 -7895,71 -6089,38 -8589,75 4,08193E-08 0,70 -5017,25 -138911,11 -42006,72 -11279,58 -67774,00 727027,00 61181,38 -61181,38 -78700,00 -139881,38 
2017 
-149123,81 -216334,61 -22728,94 -1171,21 -272,75 -8132,58 -6272,06 -8847,44 4,20439E-08 0,72 -5167,77 -143078,44 -43266,92 -11617,97 -69807,22 727027,00 41206,01 -41206,01 -78700,00 -119906,01 
2018 
-153597,52 -222824,65 -23410,80 -1206,34 -280,93 -8376,56 -6460,23 -9112,86 4,33052E-08 0,74 -5322,80 -147370,80 -44564,93 -11966,51 -71901,44 727027,00 20631,38 -20631,38 -78700,00 -99331,38 
2019 
-158205,45 -229509,39 -24113,13 -1242,54 -289,36 -8627,85 -6654,03 -9386,25 4,46044E-08 0,77 -5482,48 -151791,92 -45901,88 -12325,50 -74058,48 727027,00 -560,49 560,49 -78700,00 -78139,51 
2020 
-162951,61 -236394,67 -24836,52 -1279,81 -298,04 -8886,69 -6853,65 -9667,83 4,59425E-08 0,79 -5646,96 -156345,68 -55721,60 -12695,27 -76280,23 727027,00 -30830,78 30830,78 -78700,00 -47869,22 
2021 
-167840,16 -243486,51 -25581,62 -1318,21 -306,98 -9153,29 -7059,26 -9957,87 4,73208E-08 0,81 -5816,37 -161036,05 -57393,25 -13076,13 -78568,64 727027,00 -53566,52 53566,52 -78700,00 -25133,48 
2022 
-172875,37 -250791,10 -26349,07 -1357,75 -316,19 -9427,89 -7271,04 -10256,61 4,87404E-08 0,84 -5990,86 -165867,13 -59115,05 -13468,41 -80925,70 727027,00 -76984,32 76984,32 -78700,00 -1715,68 
2023 
-178061,63 -258314,84 -27139,54 -1398,48 -325,67 -9710,72 -7489,17 -10564,30 5,02026E-08 0,86 -6170,58 -170843,15 -60888,50 -13872,46 -83353,47 727027,00 -101104,66 101104,66 -78700,00 22404,66 
2024 
-183403,48 -266064,28 -27953,72 -1440,44 -335,44 -10002,05 -7713,85 -10881,23 5,17087E-08 0,89 -6355,70 -175968,44 -62715,15 -14288,64 -85854,08 727027,00 -125948,61 125948,61 -78700,00 47248,61 
2025 
-188905,58 -274046,21 -28792,33 -1483,65 -345,51 -10302,11 -7945,26 -11207,67 5,326E-08 0,91 -6546,37 -181247,49 -64596,61 -14717,30 -88429,70 727027,00 -151537,88 151537,88 -78700,00 72837,88 
2026 
-194572,75 -282267,60 -29656,11 -1528,16 -355,87 -10611,17 -8183,62 -11543,90 5,48578E-08 0,94 -6742,76 -186684,92 -66534,50 -15158,82 -91082,59 727027,00 -177894,82 177894,82 -78700,00 99194,82 
2027 
-200409,93 -290735,62 -30545,79 -1574,01 -366,55 -10929,51 -8429,13 -11890,22 5,65035E-08 0,97 -6945,05 -192285,47 -68530,54 -15613,58 -93815,07 727027,00 -205042,48 205042,48 -78700,00 126342,48 
2028 
-206422,23 -299457,69 -31462,16 -1621,23 -377,55 -11257,39 -8682,00 -12246,92 5,81986E-08 1,00 -7153,40 -198054,03 -70586,46 -16081,99 -96629,52 727027,00 -233004,56 233004,56 -78700,00 154304,56 
2029 
-212614,90 -308441,42 -32406,03 -1669,86 -388,87 -11595,11 -8942,46 -12614,33 5,99446E-08 1,03 -7368,00 -203995,65 -72704,05 -16564,45 -99528,40 727027,00 -261805,51 261805,51 -78700,00 183105,51 
2030 
-218993,34 -317694,67 -33378,21 -1719,96 -400,54 -11942,97 -9210,74 -12992,76 6,17429E-08 1,06 -7589,04 -210115,52 -93039,15 -17061,38 -102514,26 727027,00 -309624,47 309624,47 -78700,00 230924,47 
2031 
-225563,14 -327225,51 -34379,55 -1771,56 -412,55 -12301,26 -9487,06 -13382,54 6,35952E-08 1,09 -7816,71 -216418,98 -95830,33 -17573,22 -105589,68 727027,00 -340724,01 340724,01 -78700,00 262024,01 
2032 
-232330,04 -337042,27 -35410,94 -1824,70 -424,93 -12670,29 -9771,67 -13784,02 6,5503E-08 1,13 -8051,21 -222911,55 -98705,24 -18100,42 -108757,37 727027,00 -372756,54 372756,54 -78700,00 294056,54 
2033 
-239299,94 -347153,54 -36473,27 -1879,45 -437,68 -13050,40 -10064,82 -14197,54 6,74681E-08 1,16 -8292,75 -229598,90 -101666,39 -18643,43 -112020,10 727027,00 -405750,05 405750,05 -78700,00 327050,05 
2034 
-246478,94 -357568,14 -37567,47 -1935,83 -450,81 -13441,91 -10366,77 -14623,47 6,94922E-08 1,19 -8541,53 -236486,87 -104716,39 -19202,73 -115380,70 727027,00 -439733,36 439733,36 -78700,00 361033,36 
2035 
-253873,30 -368295,19 -38694,49 -1993,90 -464,33 -13845,17 -10677,77 -15062,17 7,15769E-08 1,23 -8797,78 -243581,47 -107857,88 -19778,82 -118842,12 727027,00 -474736,17 474736,17 -78700,00 396036,17 
2036 
-261489,50 -379344,04 -39855,33 -2053,72 -478,26 -14260,53 -10998,10 -15514,04 7,37242E-08 1,27 -9061,71 -250888,92 -111093,61 -20372,18 -122407,38 727027,00 -510789,06 510789,06 -78700,00 432089,06 
2037 
-269334,19 -390724,37 -41050,99 -2115,33 -492,61 -14688,34 -11328,05 -15979,46 7,5936E-08 1,30 -9333,56 -258415,59 -114426,42 -20983,35 -126079,60 727027,00 -547923,55 547923,55 -78700,00 469223,55 
2038 -277414,21 -402446,10 -42282,51 -2178,79 -507,39 -15128,99 -11667,89 -16458,84 7,8214E-08 1,34 -9613,57 -266168,05 -117859,21 -21612,85 -129861,99 727027,00 -586172,06 586172,06 -78700,00 507472,06 
2039 -285736,64 -414519,48 -43550,99 -2244,16 -522,61 -15582,86 -12017,92 -16952,61 8,05605E-08 1,38 -9901,98 -274153,10 -121394,99 -22261,23 -133757,85 727027,00 -625568,04 625568,04 -78700,00 546868,04 
2040 
-294308,74 -426955,06 -44857,52 -2311,48 -538,29 -16050,35 -12378,46 -17461,19 8,29773E-08 1,43 -10199,04 -282377,69 -125036,84 -22929,07 -137770,59 727027,00 -666145,89 666145,89 36000000,00 36666145,89 
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YEAR RoadT.Time(€) AirT.T(€) 
HeavyVehiFu
nct(€) Bus.Poll(€) 
Bus.Noise
(€) 
Pass.Air.Nois
e(€) B.Driv.(€) B.Fuel(€) Num.B.Acc. 
B.Accid.(€
) Pilot(€) Airc.Fuel(€) 
Airc.Poll.(
€) Aircr.N.(€) 
Aircr.Func
(€) Land(€) CBA(€)/YEAR 
BorC/ Year 
(€) OtherCashFlow(€) C.Flow/Year (€) 
2010 
-178896,74 -197166,65 -52121,81 -2685,81 -625,46 -7412,01 -7524,30 -20288,87 3,50599E-07 5,59 -4709,89 -130401,22 -39433,33 -10588,58 -63004,38 727027,00 12173,56 -12173,56 -90000000,00 -90012173,56 
2011 
-95575,33 -105336,00 -27846,00 -1434,89 -334,15 -3959,85 -4019,85 -10839,30 1,87307E-07 2,99 -2516,25 -69666,67 -21067,20 -5656,93 -33660,00 727027,00 345117,57 -345117,57 -78700,00 -423817,57 
2012 
-95694,07 -105466,87 -27880,60 -1436,67 -334,57 -3964,77 -4024,84 -10852,77 1,8754E-07 2,99 -2519,38 -69753,22 -21093,37 -5663,96 -33701,82 727027,00 344643,08 -344643,08 -78700,00 -423343,08 
2013 
-85273,46 -93982,06 -24844,54 -1280,22 -298,13 -3533,03 -3586,55 -9670,96 1,67118E-07 2,67 -2245,03 -62157,44 -18796,41 -5047,18 -30031,86 727027,00 386282,78 -386282,78 -78700,00 -464982,78 
2014 
-88045,15 -97036,80 -25652,07 -1321,84 -307,82 -3647,86 -3703,13 -9985,30 1,7255E-07 2,75 -2318,00 -64177,78 -19407,36 -5211,24 -31008,00 727027,00 375207,41 -375207,41 -78700,00 -453907,41 
2015 
-87465,90 -96398,40 -25483,31 -1313,14 -305,80 -3623,87 -3678,77 -9919,60 1,71414E-07 2,73 -2302,75 -63755,56 -19279,68 -5176,95 -30804,00 727027,00 377522,01 -377522,01 -78700,00 -456222,01 
2016 
-95285,70 -105016,80 -27761,62 -1430,54 -333,14 -3947,85 -4007,66 -10806,45 1,86739E-07 2,98 -2508,63 -69455,56 -21003,36 -5639,79 -33558,00 727027,00 346274,87 -346274,87 -78700,00 -424974,87 
2017 
-98144,27 -108167,30 -28594,47 -1473,46 -343,13 -4066,29 -4127,89 -11130,65 1,92342E-07 3,07 -2583,88 -71539,22 -21633,46 -5808,98 -34564,74 727027,00 334852,31 -334852,31 -78700,00 -413552,31 
2018 
-101088,60 -111412,32 -29452,30 -1517,66 -353,43 -4188,28 -4251,73 -11464,57 1,98112E-07 3,16 -2661,40 -73685,40 -22282,46 -5983,25 -35601,68 727027,00 323087,07 -323087,07 -78700,00 -401787,07 
2019 
-104121,26 -114754,69 -30335,87 -1563,19 -364,03 -4313,93 -4379,28 -11808,50 2,04055E-07 3,26 -2741,24 -75895,96 -22950,94 -6162,75 -36669,73 727027,00 310968,87 -310968,87 -78700,00 -389668,87 
2020 
-107244,90 -118197,33 -31245,95 -1610,09 -374,95 -4443,34 -4510,66 -12162,76 2,10177E-07 3,35 -2823,48 -78172,84 -27860,80 -6347,63 -37769,82 727027,00 294265,79 -294265,79 -78700,00 -372965,79 
2021 
-110462,25 -121743,25 -32183,32 -1658,39 -386,20 -4576,64 -4645,98 -12527,64 2,16482E-07 3,45 -2908,18 -80518,02 -28696,62 -6538,06 -38902,92 727027,00 281282,96 -281282,96 -78700,00 -359982,96 
2022 
-113776,11 -125395,55 -33148,82 -1708,14 -397,79 -4713,94 -4785,36 -12903,47 2,22977E-07 3,56 -2995,43 -82933,57 -29557,52 -6734,21 -40070,01 727027,00 267910,64 -267910,64 -78700,00 -346610,64 
2023 
-117189,40 -129157,42 -34143,29 -1759,38 -409,72 -4855,36 -4928,92 -13290,58 2,29666E-07 3,66 -3085,29 -85421,57 -30444,25 -6936,23 -41272,11 727027,00 254137,15 -254137,15 -78700,00 -332837,15 
2024 
-120705,08 -133032,14 -35167,59 -1812,17 -422,01 -5001,02 -5076,79 -13689,29 2,36556E-07 3,77 -3177,85 -87984,22 -31357,58 -7144,32 -42510,27 727027,00 239950,45 -239950,45 -78700,00 -318650,45 
2025 
-124326,23 -137023,10 -36222,61 -1866,53 -434,67 -5151,05 -5229,09 -14099,97 2,43653E-07 3,89 -3273,19 -90623,75 -32298,30 -7358,65 -43785,58 727027,00 225338,15 -225338,15 -78700,00 -304038,15 
2026 
-128056,02 -141133,80 -37309,29 -1922,53 -447,71 -5305,59 -5385,97 -14522,97 2,50962E-07 4,00 -3371,38 -93342,46 -33267,25 -7579,41 -45099,15 727027,00 210287,49 -210287,49 -78700,00 -288987,49 
2027 
-131897,70 -145367,81 -38428,57 -1980,20 -461,14 -5464,75 -5547,54 -14958,66 2,58491E-07 4,12 -3472,52 -96142,73 -34265,27 -7806,79 -46452,12 727027,00 194785,30 -194785,30 -78700,00 -273485,30 
2028 
-135854,63 -149728,85 -39581,43 -2039,61 -474,98 -5628,70 -5713,97 -15407,42 2,66246E-07 4,25 -3576,70 -99027,01 -35293,23 -8040,99 -47845,68 727027,00 178818,05 -178818,05 -78700,00 -257518,05 
2029 
-139930,27 -154220,71 -40768,87 -2100,80 -489,23 -5797,56 -5885,39 -15869,64 2,74233E-07 4,38 -3684,00 -101997,82 -36352,02 -8282,22 -49281,05 727027,00 162371,78 -162371,78 -78700,00 -241071,78 
2030 
-144128,18 -158847,33 -41991,94 -2163,82 -503,90 -5971,48 -6061,95 -16345,73 2,8246E-07 4,51 -3794,52 -105057,76 -46519,58 -8530,69 -50759,49 727027,00 136355,14 -136355,14 -78700,00 -215055,14 
2031 
-148452,02 -163612,75 -43251,70 -2228,73 -519,02 -6150,63 -6243,81 -16836,10 2,90934E-07 4,64 -3908,36 -108209,49 -47915,16 -8786,61 -52282,27 727027,00 118634,98 -118634,98 -78700,00 -197334,98 
2032 
-152905,58 -168521,14 -44549,25 -2295,60 -534,59 -6335,15 -6431,12 -17341,19 2,99662E-07 4,78 -4025,61 -111455,78 -49352,62 -9050,21 -53850,74 727027,00 100383,22 -100383,22 -78700,00 -179083,22 
2033 
-157492,75 -173576,77 -45885,72 -2364,46 -550,63 -6525,20 -6624,06 -17861,42 3,08652E-07 4,92 -4146,37 -114799,45 -50833,20 -9321,72 -55466,26 727027,00 81583,91 -81583,91 -78700,00 -160283,91 
2034 
-162217,53 -178784,07 -47262,30 -2435,40 -567,15 -6720,96 -6822,78 -18397,27 3,17911E-07 5,07 -4270,77 -118243,43 -52358,19 -9601,37 -57130,25 727027,00 62220,61 -62220,61 -78700,00 -140920,61 
2035 
-167084,06 -184147,59 -48680,17 -2508,46 -584,16 -6922,59 -7027,46 -18949,18 3,27449E-07 5,22 -4398,89 -121790,74 -53928,94 -9889,41 -58844,16 727027,00 42276,42 -42276,42 -78700,00 -120976,42 
2036 
-172096,58 -189672,02 -50140,57 -2583,71 -601,69 -7130,26 -7238,29 -19517,66 3,37272E-07 5,38 -4530,86 -125444,46 -55546,81 -10186,09 -60609,48 727027,00 21733,91 -21733,91 -78700,00 -100433,91 
2037 
-177259,48 -195362,18 -51644,79 -2661,23 -619,74 -7344,17 -7455,44 -20103,19 3,4739E-07 5,54 -4666,78 -129207,79 -57213,21 -10491,67 -62427,77 727027,00 575,11 -575,11 -78700,00 -79275,11 
2038 
-182577,26 -201223,05 -53194,13 -2741,06 -638,33 -7564,50 -7679,10 -20706,28 3,57812E-07 5,71 -4806,78 -133084,03 -58929,61 -10806,42 -64300,60 727027,00 -21218,44 21218,44 -78700,00 -57481,56 
2039 
-188054,58 -207259,74 -54789,96 -2823,29 -657,48 -7791,43 -7909,47 -21327,47 3,68546E-07 5,88 -4950,99 -137076,55 -60697,50 -11130,62 -66229,62 727027,00 -43665,81 43665,81 -78700,00 -35034,19 
2040 
-193696,22 -213477,53 -56433,65 -2907,99 -677,20 -8025,17 -8146,76 -21967,30 3,79603E-07 6,06 -5099,52 -141188,84 -62518,42 -11464,53 -68216,50 727027,00 -66786,59 66786,59 36000000,00 36066786,59 
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YEAR 
RoadT.Time(€
) AirT.T(€) 
HeavyVehiFu
nct(€) 
Bus.Poll(€
) 
Bus.Noise
(€) Pass.Air.Noise(€) B.Driv.(€) B.Fuel(€) Num.B.Acc. 
B.Accid.(€
) Pilot(€) Airc.Fuel(€) Airc.Poll.(€) Aircr.N.(€) Aircr.Func(€) Land(€) CBA(€)/YEAR BorC/ Year (€) 
OtherCashFlow(€
) C.Flow/Year (€) 
2010 
-271810,36 591514,99 -45437,73 -2341,38 -545,25 22236,58 -11432,19 -17687,04 3,47514E-07 5,53 14129,66 391203,67 118299,99 31765,74 192719,28 727027,00 1739648,48 -1739648,48 -90000000,00 -91739648,48 
2011 
-145220,46 316008,00 -24276,00 -1250,93 -291,31 11879,56 -6107,89 -9449,65 1,85658E-07 2,95 7548,75 209000,00 63201,60 16970,80 102960,00 727027,00 1268002,42 -1268002,42 -78700,00 -1346702,42 
2012 
-145412,42 316385,57 -24307,95 -1252,57 -291,70 11893,75 -6115,97 -9462,08 1,85888E-07 2,96 7558,13 209259,67 63280,12 16991,88 103087,92 727027,00 1268644,31 -1268644,31 -78700,00 -1347344,31 
2013 
-129563,61 281951,18 -21658,74 -1116,06 -259,90 10599,28 -5449,37 -8430,86 1,65647E-07 2,64 6735,09 186472,33 56389,23 15141,55 91862,16 727027,00 1209701,91 -1209701,91 -78700,00 -1288401,91 
2014 
-133778,85 291110,40 -22363,35 -1152,37 -268,36 10943,59 -5626,66 -8705,13 1,71031E-07 2,72 6954,00 192533,33 58222,08 15633,71 94848,00 727027,00 1225380,12 -1225380,12 -78700,00 -1304080,12 
2015 
-132898,72 289195,20 -22216,22 -1144,79 -266,59 10871,60 -5589,65 -8647,86 1,69906E-07 2,70 6908,25 191266,67 57839,04 15530,85 94224,00 727027,00 1222101,48 -1222101,48 -78700,00 -1300801,48 
2016 
-144780,40 315050,40 -24202,44 -1247,14 -290,43 11843,56 -6089,38 -9421,01 1,85096E-07 2,95 7525,88 208366,67 63010,08 16919,37 102648,00 727027,00 1266363,11 -1266363,11 -78700,00 -1345063,11 
2017 
-149127,66 324496,90 -24929,11 -1284,58 -299,15 12198,68 -6272,23 -9703,87 1,90648E-07 3,03 7751,65 214617,67 64900,38 17426,95 105727,44 727027,00 1282533,11 -1282533,11 -78700,00 -1361233,11 
2018 
-153615,71 334213,24 -25679,19 -1323,23 -308,15 12563,94 -6460,99 -9995,85 1,96367E-07 3,12 7983,87 221047,14 66844,66 17949,03 108894,13 727027,00 1299143,01 -1299143,01 -78700,00 -1377843,01 
2019 
-158224,57 344239,14 -26449,62 -1362,93 -317,40 12940,84 -6654,84 -10295,75 2,02258E-07 3,22 8223,49 227681,34 68850,84 18487,72 112162,53 727027,00 1316311,02 -1316311,02 -78700,00 -1395011,02 
2020 
-162933,62 354615,47 -27237,26 -1403,52 -326,85 13330,91 -6852,90 -10602,35 2,08328E-07 3,31 8470,64 234524,09 83584,39 19043,36 115534,38 727027,00 1346777,06 -1346777,06 -78700,00 -1425477,06 
2021 
-167837,01 365233,87 -28056,77 -1445,75 -336,68 13730,09 -7059,13 -10921,34 2,14577E-07 3,41 8724,65 241556,79 86090,84 19614,41 118998,71 727027,00 1365323,09 -1365323,09 -78700,00 -1444023,09 
2022 
-172874,43 376187,88 -28898,83 -1489,14 -346,79 14141,88 -7271,00 -11249,12 2,21014E-07 3,52 8986,56 248808,14 88675,22 20203,22 122571,30 727027,00 1384475,40 -1384475,40 -78700,00 -1463175,40 
2023 
-178061,82 387472,01 -29765,97 -1533,82 -357,19 14566,08 -7489,18 -11586,67 2,27644E-07 3,62 9255,75 256261,24 91331,51 20808,41 126242,12 727027,00 1404173,08 -1404173,08 -78700,00 -1482873,08 
2024 
-183414,44 399082,12 -30660,62 -1579,92 -367,93 15002,53 -7714,31 -11934,92 2,34473E-07 3,73 9533,33 263946,52 94070,54 21432,46 130027,94 727027,00 1424454,04 -1424454,04 -78700,00 -1503154,04 
2025 
-188908,41 411065,62 -31579,13 -1627,25 -378,95 15453,02 -7945,38 -12292,45 2,41508E-07 3,84 9819,59 271872,12 96895,22 22076,02 133932,85 727027,00 1445413,71 -1445413,71 -78700,00 -1524113,71 
2026 
-194557,59 423421,17 -32523,70 -1675,93 -390,28 15917,50 -8182,98 -12660,14 2,48754E-07 3,96 10114,02 280023,87 99800,51 22737,94 137948,34 727027,00 1467003,67 -1467003,67 -78700,00 -1545703,67 
2027 
-200413,54 436098,72 -33502,39 -1726,36 -402,03 16394,08 -8429,28 -13041,10 2,56216E-07 4,08 10417,82 288435,03 102798,25 23420,92 142092,71 727027,00 1489173,91 -1489173,91 -78700,00 -1567873,91 
2028 
-206411,72 449200,24 -34505,26 -1778,04 -414,06 16886,60 -8681,56 -13431,48 2,63903E-07 4,20 10729,71 297070,20 105875,82 24122,10 146345,36 727027,00 1512039,12 -1512039,12 -78700,00 -1590739,12 
2029 
-212602,15 462678,76 -35540,12 -1831,36 -426,48 17393,29 -8941,93 -13834,30 2,7182E-07 4,32 11051,80 305987,88 109054,08 24846,22 150738,88 727027,00 1535605,89 -1535605,89 -78700,00 -1614305,89 
2030 
-218995,60 476539,06 -36608,71 -1886,43 -439,30 17914,34 -9210,83 -14250,26 2,79974E-07 4,45 11383,73 315177,97 139560,80 25592,45 155266,97 727027,00 1587075,64 -1587075,64 -78700,00 -1665775,64 
2031 
-225563,54 490837,74 -37706,67 -1943,00 -452,48 18451,86 -9487,08 -14677,65 2,88373E-07 4,59 11725,18 324631,45 143746,81 26360,07 159923,92 727027,00 1612878,19 -1612878,19 -78700,00 -1691578,19 
2032 
-232315,07 505582,93 -38835,48 -2001,17 -466,03 19006,17 -9771,04 -15117,05 2,97026E-07 4,73 12076,69 334363,66 148056,23 27150,33 164717,83 727027,00 1639479,72 -1639479,72 -78700,00 -1718179,72 
2033 
-239296,82 520734,37 -40002,46 -2061,30 -480,03 19575,75 -10064,69 -15571,31 3,05935E-07 4,87 12438,86 344391,09 152496,37 27964,56 169657,39 727027,00 1666813,64 -1666813,64 -78700,00 -1745513,64 
2034 
-246477,65 536353,89 -41202,83 -2123,16 -494,43 20162,93 -10366,71 -16038,56 3,15113E-07 5,01 12812,34 354731,41 157075,07 28804,19 174751,98 727027,00 1695020,47 -1695020,47 -78700,00 -1773720,47 
2035 
-253863,91 552455,04 -42437,66 -2186,79 -509,25 20768,22 -10677,38 -16519,23 3,24567E-07 5,16 13196,96 365380,32 161790,41 29668,88 179998,48 727027,00 1724096,26 -1724096,26 -78700,00 -1802796,26 
2036 
-261499,43 569003,11 -43713,83 -2252,55 -524,57 21390,30 -10998,52 -17016,00 3,34303E-07 5,32 13592,62 376334,76 166641,03 30558,38 185394,49 727027,00 1753942,12 -1753942,12 -78700,00 -1832642,12 
2037 
-269350,18 586065,68 -45026,14 -2320,17 -540,31 22031,73 -11328,72 -17526,82 3,44332E-07 5,48 14000,09 387616,21 171636,46 31474,44 190951,46 727027,00 1784716,18 -1784716,18 -78700,00 -1863416,18 
2038 
-277419,54 603662,20 -46375,20 -2389,69 -556,50 22693,23 -11668,11 -18051,95 3,54662E-07 5,64 14420,19 399247,49 176786,79 32418,90 196681,58 727027,00 1816482,01 -1816482,01 -78700,00 -1895182,01 
2039 
-285748,28 621764,04 -47767,41 -2461,43 -573,21 23373,72 -12018,41 -18593,88 3,65302E-07 5,81 14852,96 411229,55 182092,45 33391,84 202584,66 727027,00 1849159,42 -1849159,42 -78700,00 -1927859,42 
2040 
-294299,19 640445,05 -49197,09 -2535,10 -590,37 24075,99 -12378,06 -19150,40 3,76262E-07 5,99 15298,49 423564,82 187554,50 34393,46 208661,28 727027,00 1882876,37 -1882876,37 36000000,00 34117123,63 
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SENSITIVITY ANALYSIS 1 - LLEIDA - GIRONA 
 
 
 
 
 
 
YEAR TOTAL	PASSENGERS
2010 61769
2011 33000
2012 33041
2013 29443
2014 30400
2015 30200
2016 32900
2017 33887
2018 34904
2019 35951
2020 37029
2021 38140
2022 39284
2023 40463
2024 41677
2025 42927
2026 44215
2027 45541
2028 46908
2029 48315
2030 49764
2031 51257
2032 52795
2033 54379
2034 56010
2035 57690
2036 59421
2037 61204
2038 63040
2039 64931
2040 66879
R.T.Time(€) H.V.Funct(€) B.Poll(€) B.Noise(€) B.Driver(€) B.Fuel(€) Num.B.Acc(€) B.Acc(€) TOT.BUS(30%	Aigü.)(€) TRANSP.(Air;	70%	Andorra;	30%	Aigü)
1007818,06 154074,35 7939,36 1848,89 42388,27 59974,80 1,18987E-07 2,04 1274045,77 9334626,47
538425,36 82314,00 4241,59 987,77 22645,87 32041,45 6,35688E-08 1,09 680657,13 4987010,86
539094,31 82416,27 4246,86 989,00 22674,01 32081,26 6,36478E-08 1,09 681502,80 4993206,84
480389,63 73441,55 3784,40 881,30 20204,92 28587,77 5,67168E-08 0,97 607290,55 4449471,53
496003,97 75828,65 3907,41 909,94 20861,65 29516,97 5,85603E-08 1,01 627029,60 4594094,85
492740,78 75329,78 3881,70 903,96 20724,40 29322,78 5,81751E-08 1,00 622904,41 4563870,54
536793,77 82064,56 4228,74 984,77 22577,25 31944,36 6,33761E-08 1,09 678594,54 4971898,70
552897,58 84526,50 4355,60 1014,32 23254,57 32902,69 6,52774E-08 1,12 698952,37 5121055,66
569484,51 87062,30 4486,27 1044,75 23952,20 33889,77 6,72357E-08 1,16 719920,94 5274687,33
586569,04 89674,16 4620,86 1076,09 24670,77 34906,46 6,92528E-08 1,19 741518,57 5432927,95
604166,12 92364,39 4759,48 1108,37 25410,89 35953,65 7,13304E-08 1,23 763764,13 5650793,12
622291,10 95135,32 4902,27 1141,62 26173,22 37032,26 7,34703E-08 1,26 786677,05 5820316,92
640959,83 97989,38 5049,34 1175,87 26958,41 38143,23 7,56744E-08 1,30 810277,37 5994926,43
660188,63 100929,06 5200,82 1211,15 27767,17 39287,53 7,79447E-08 1,34 834585,69 6174774,22
679994,29 103956,93 5356,84 1247,48 28600,18 40466,15 8,0283E-08 1,38 859623,26 6360017,44
700394,11 107075,64 5517,54 1284,91 29458,19 41680,14 8,26915E-08 1,42 885411,96 6550817,97
721405,94 110287,91 5683,07 1323,45 30341,93 42930,54 8,51722E-08 1,46 911974,31 6747342,51
743048,12 113596,55 5853,56 1363,16 31252,19 44218,46 8,77274E-08 1,51 939333,54 6949762,78
765339,56 117004,45 6029,17 1404,05 32189,76 45545,01 9,03592E-08 1,55 967513,55 7158255,67
788299,75 120514,58 6210,05 1446,17 33155,45 46911,36 9,307E-08 1,60 996538,96 7373003,34
811948,74 124130,02 6396,35 1489,56 34150,11 48318,70 9,58621E-08 1,65 1026435,12 7712194,31
836307,20 127853,92 6588,24 1534,25 35174,62 49768,27 9,8738E-08 1,70 1057228,18 7943560,14
861396,42 131689,53 6785,88 1580,27 36229,86 51261,31 1,017E-07 1,75 1088945,02 8181866,94
887238,31 135640,22 6989,46 1627,68 37316,75 52799,15 1,04751E-07 1,80 1121613,37 8427322,95
913855,46 139709,43 7199,14 1676,51 38436,25 54383,13 1,07894E-07 1,85 1155261,78 8680142,64
941271,12 143900,71 7415,12 1726,81 39589,34 56014,62 1,1113E-07 1,91 1189919,63 8940546,92
969509,26 148217,73 7637,57 1778,61 40777,02 57695,06 1,14464E-07 1,97 1225617,22 9208763,33
998594,53 152664,26 7866,70 1831,97 42000,33 59425,91 1,17898E-07 2,03 1262385,73 9485026,23
1028552,37 157244,19 8102,70 1886,93 43260,34 61208,69 1,21435E-07 2,09 1300257,31 9769577,02
1059408,94 161961,52 8345,78 1943,54 44558,15 63044,95 1,25078E-07 2,15 1339265,03 10062664,33
1091191,21 166820,36 8596,16 2001,84 45894,90 64936,30 1,28831E-07 2,21 1379442,98 10364544,26
CBA;	Lleida-Girona BorC	(€) OtherCashFlow(€) C.Flow(€)
189871,19 -189871,19 -90000000 -90189871,19
440052,28 -440052,28 -78700 -518752,28
439695,73 -439695,73 -78700 -518395,73
470984,67 -470984,67 -78700 -549684,67
462662,41 -462662,41 -78700 -541362,41
464401,65 -464401,65 -78700 -543101,65
440921,90 -440921,90 -78700 -519621,90
432338,74 -432338,74 -78700 -511038,74
423498,10 -423498,10 -78700 -502198,10
414392,23 -414392,23 -78700 -493092,23
409234,52 -409234,52 -78700 -487934,52
399700,74 -399700,74 -78700 -478400,74
389880,96 -389880,96 -78700 -468580,96
379766,58 -379766,58 -78700 -458466,58
369348,76 -369348,76 -78700 -448048,76
358618,42 -358618,42 -78700 -437318,42
347566,16 -347566,16 -78700 -426266,16
336182,33 -336182,33 -78700 -414882,33
324456,99 -324456,99 -78700 -403156,99
312379,89 -312379,89 -78700 -391079,89
309017,47 -309017,47 -78700 -387717,47
296477,18 -296477,18 -78700 -375177,18
283560,69 -283560,69 -78700 -362260,69
270256,70 -270256,70 -78700 -348956,70
256553,59 -256553,59 -78700 -335253,59
242439,39 -242439,39 -78700 -321139,39
227901,76 -227901,76 -78700 -306601,76
212928,00 -212928,00 -78700 -291628,00
197505,03 -197505,03 -78700 -276205,03
181619,37 -181619,37 -78700 -260319,37
165257,15 -165257,15 36000000 35834742,85  
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SENSITIVITY ANALYSIS 1 - LLEIDA - REUS 
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SENSITIVITY ANALYSIS 1 - LLEIDA - BCN 
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SENSITIVITY ANALYSIS 1 - LLEIDA - TOULOUSE 
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SENSITIVITY ANALYSIS 2 - LLEIDA  
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SENSITIVITY ANALYSIS 2 - LLEIDA - GIRONA  
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SENSITIVITY ANALYSIS 2 - LLEIDA - REUS 
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SENSITIVITY ANALYSIS 2 - LLEIDA - BARCELONA 
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SENSITIVITY ANALYSIS 2 - LLEIDA - TOULOUSE 
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CBA LLEIDA - GIRONA - Sensitivity Analysis 3  
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CBA LLEIDA - REUS  - Sensitivity Analysis 3 (IRR=3’5%) 
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CBA LLEIDA -  REUS - Sensitivity Analysis 3 (IRR=0%) 
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CBA LLEIDA - BARCELONA - Sensitivity Analysis 3 (IRR=0%) 
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CBA LLEIDA - BARCELONA - Sensitivity Analysis 3 (IRR = 4%) 
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CBA LLEIDA - TOULOUSE - Sensitivity Analysis 3 
 
 
 
